
N O T I C E

NO HAND CARRIED BIDS!
  NO MAILED BIDS!

Current security requirements established by the U.S. Capitol Police to

screen mail being delivered to the U.S. Capitol Complex of buildings

preclude the use of U.S. Postal Service by offerors to deliver their

proposals submitted in response to this solicitation.  In addition, because all

packages must be screened for security purposes at a central location prior

to their delivery, the Architect of the Capitol cannot accept packages

containing offers handcarried directly to the Bid Room address within the

Ford House Office Building, as specified elsewhere in this solicitation, or

at any other location in the U.S. Capitol Complex of buildings.

Due to these unusual circumstances the Procurement Division for the

Architect of the Capitol will only accept offers/proposals via UPS or

FEDEX.  See provision AOC52.215-1 Instructions to Offerors located in

Section L for solicitations for services/supplies or the Solicitation

Conditions for solicitations for construction. All handcarried

offers/proposals will be rejected.  Any attempt to handcarry an

offer/proposal to any location in the U.S. Capitol Complex of buildings will

be refused.  Offerors are advised when sending proposals via FEDEX or

UPS not to use same day delivery.  FEDEX/UPS often subcontract out the

delivery for same-day service.   It is necessary for delivery personnel to

arrive in a FEDEX/UPS truck and be in a uniform recognized as

FEDEX/UPS.  Offerors are encouraged to determine who will be making

the delivery when making arrangements with FEDEX/UPS.    
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SOLICITATION, OFFER,
AND AWARD 

(Construction, Alteration, or Repair)
January 2004

1. SO LICITATION NO .

           RFP060134

2. TY PE O F SO LICITATION

_____   SEALED BID (IFB)

  XX    NE GO TIATED (RFP)

3 . DATE  ISSUED

        25 JUL 06   

PAGE  OF PAGES

               

     1                 2

IMPORTANT - The “offer” section on page 2 of 2 must be fully completed by offeror.

4 . CONTRACT NO. 5 . REQUISITION NO.

       SB060476

6 . PROJECT NO.

    000217

7.  ISSUED BY CODE                           

                       AR CH ITEC T O F TH E C APIT OL

                       United States Capitol

                        Washington, D.C.  20515

8 . ADDRESS OFFER TO (Note - All handcarried offers/bids will be rejected)

     Architect of the Capitol

     Procurement Division

     Ford House Office Building

     Attn: Fred Witcher

     Room H2-263 Bid Room

     Second and “D” Streets, S .W.

     Washington, DC 20515

9 . FO R IN FO RM ATION  CALL: A . N AM E

    FRED W ITCHER

B. TE LEP HO NE  NO . (Include area code) (NO COLLECT CALLS )

     (202) 226-7092

SOLIC ITAT I ON

NOT E: In sealed bid solicitations “offer” and “offeror” mean “bid” and “bidder”.

SUBJECT:   FIRE SPRINKLER SYSTEM UPGRADES, HART SENATE OFFICE BUILDING

10. THE GOVERNM ENT REQU IRES PERFORMAN CE OF THE W ORK D ESCRIBED IN THESE DOC UM ENTS (Title, identifyin g no ., date):

  1. A SITE VISIT AND PRE-BID CONFERENCE WILL BE CONDUCTED ON AUGUST 17, 2006 AT
9:00 A.M.   ADDITIONAL INFORMATION is located in the article entitled “VISIT TO THE SITE OF
THE WORK “ IN THE SOLICITATION CONDITIONS.  

  2. Davis Bacon Wage Determination DC030003, Modification No. 38, dated 26 May 06 applies.

  3.        Liquidated damages will be assessed in the amount of $100.00 per day for each calendar day of delay.   
             See FAR Clause 52.211-12 (APR 1984) in the “SUPPLEMENTARY CONDITIONS”.

11 . The  CONTRACTOR  shall complete performance w ithin 365  ca lend ar d ays  afte r N otic e o f Award. See Supplemental Co nditions, article en titled “C ON TR AC T TIM E”. 

12 .The  CONTRACTOR m ust fu rnish  any  req uired p erfo rma nce , pa yme nt bond s and in suranc e: _ XX_YE S __N O.  If YE S,  within 20  calendar days after award.

13. A DD ITIO NA L SO LICITATION REQU IREMENTS:

A. Sealed offers in original and   1   copies to perform the w ork required are due  at the place spec ified in Item 8 by  1:00  p.m .  (hour) local time  September 6, 2006  (date).   If this is a

sealed bid solicitation, offers must be publicly opened at that time.  Sealed envelopes containing offers shall be marked to show the offeror’s name and address, the solicitation number, and

the date and time offers are due.

B.  An offer guarantee     X      is,             is not required.

C. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D .  Offers providing less than    60    Calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.



PAGE  OF PAGES

      2               2

OFFER (Must be fully completed by offeror)

14 .  NAME AND ADDRESS OF OFFEROR (Include ZIP Code)

DUN S NO . __________________       TIN                                                                

1 5.   TE LE PH O N E &  FAC SIM ILE N OS .  (Include area codes)

16.  REMITTANCE AD DRESS (Include only if different than Item 14)

17. The offeror agrees to perform the work required at the prices specified in the Schedule  in strict accordance with the terms of this solicitation, if this offer is accepted by the

Government in writing within 60 calendar days after the date offers are d ue. 

18.  The Offeror agrees to furnish any required performance, payment bonds and insurance.

19.  ACKNOWLEDGMENT OF AMENDMENTS
(The offeror acknowledges receipt of amendments to the solicitation - give number and date of each)

AMENDMENT NO.

DATE

20A.   NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER

(Type o r prin t)

20B.   SIGNATURE 20C.   OFFER DATE

AWARD (To be completed by Government)

21 .  ITEMS ACCEPTED:

22 .  AMOUNT 23.  A CC OU NT ING  AN D A PPR OP RIATION

24.  SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM              27            

(In Triplicate)

25.  A UT HO RIT Y FO R N EG OT IATION , IF APPLICABLE

26.  ADMINISTERED BY:                                                     CODE                                    

See Block 8

27.  PAYMENT W ILL BE MADE BY:

       AR CH ITEC T O F TH E C APIT OL

       Ford House Office Building

       Accoun ting Office, Room H2-205

       Washington, D.C.  20024

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

            28.  N EG OT IATED AGR EEMEN T (Contractor is requ ired to sign this document and

return            cop ies to iss uing o ffice.)  Co ntra cto r ag ree s to  furnis h an d d elive r all  items or

perform  all w ork , req uisitio ns id ent ified o n this  form and any continuation sheets for the

consideration stated in the contr act.  The rights and obligations of the parties to this contract

sha ll be governed by (a) this contract award, (b) the solicitation, and (c) the clauses,

requirements, certifications, and spec ifications or incorporated by referenc e in or attached to this

contrac t.  

            29.  AWARD (Con tracto r is no t requ ired to sign this  docu me nt.)  Your offer o n this

solicitation, is hereby accepted as to  the items listed .  This aw ard co nsumm ates the  contrac t,

which cons ists of (a) the government solicitation and your offer, and (b) this contract award.

No  further contra ctual do cume nt is neces sary.

30A.   NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED TO SIGN

(Type o r prin t)

31A.   NAME OF CONTRACTING OFFICER (Type o r prin t)

Cont ract ing Officer

30B.   SIGNATURE 30C.   DATE 31B.  UNITED STATES OF AMERICA

BY:

31C .  AWARD DATE
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THE SCHEDULE

SUPPLIES OR SERVICES AND PRICES/COSTS
FOR CONSTRUCTION

The Contractor shall furnish all supplies, equipment, personnel and services necessary for the Fire
Sprinkler System Upgrades of the Hart Senate Office Building, Washington, D.C. (see the
SPECIFICATIONS AND THE CONTRACT DRAWINGS) as required by the Architect of the
Capitol.

1. SCHEDULE OF ITEMS

ITEM NO. DESCRIPTION QTY U/M AMOUNT

0001 Base Bid
Fire  Spr ink ler  System
Upgrades (9th Floor), Hart
Senate Office Building (HSOB)      1      JB $___________

0002 Option No. 1
Correct the deficiencies
outlined in Appendix A of
Specification Section 15330      
__________________________

Sub-Basement
Truck Level
Basement Level
Ground Floor
1st Floor
2nd Floor
3rd Floor
4th Floor
5th Floor
6th Floor
7th Floor
8th Floor

  
    

     1
     1
     1
     1
     1
     1
     1
     1
     1
     1
     1
     1

     

     JB
     JB
     JB
     JB
     JB
     JB
     JB
     JB
     JB
     JB
     JB
     JB

   Total

$___________
$___________
$___________
$___________
$___________
$___________
$___________
$___________
$___________
$___________
$___________
$___________

$___________
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0003 Option No. 2
Connect the new valve tampers
and waterflow devices to the
existing fire alarm system as
outlined in Specification Section
13851       1      JB $___________

2. EXERCISE OF OPTIONS

(a) For Line Items 0002 and 0003 the AOC will decide which to exercise at time of contract
award subject to the availability of funds.  Award of any option will occur within thirty (30) calendar
days after contract award.

(b) All work, to include the exercise of any option(s) is required to be completed within the
completion date specified in AOC52.211-5 COMMENCEMENT, PROSECUTION AND
COMPLETION OF WORK in the SUPPLEMENTARY CONDITIONS.  In addition the exercise
of these options may require a change to the Contractor’s Schedule.

Offerors shall propose a price for all items listed in the Schedule.  Offerors who fail to propose a
price for each item on the Schedule will be rejected.

EVALUATION OF OPTIONS 

Except when it is determined not to be in the Government’s best interest, the Government will
evaluate offers for award purposes by adding the total price for the selected options which includes
Line Items 0002 and 0003 to the total price of Line Item 0001.  The evaluation of the options will
not obligate the Government to exercise the options.

END OF SCHEDULE
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GENERAL CONDITIONS

AOC52.202-2 DEFINITIONS - CONSTRUCTION (JUN 2004)

(a) The term “Government” means the United States of America, represented by the Architect of the Capitol,
who is the Contracting Officer.

(b) The term “head of the agency” means the Committee, Commission, or other authority of the Legislative
Branch of the Government having final jurisdiction or supervision over the work involved.  The “other
authority” as used in this paragraph includes the Architect of the Capitol in cases in which he has final
jurisdiction or supervision over the work involved.

(c) The term “Architect” as used in the contract documents shall mean the Architect of the Capitol.

(d) The term “Contracting Officer” as used in the contract documents means the Architect of the Capitol or
his duly authorized representative.

(e) The term “his duly authorized representative” means any person or persons or board authorized to act for
the head of the agency within the scope of their authority.

(f) The term “Contractor” means the individual, partnership or corporation entering into a contract with the
Government to perform the work specified.

(g) The term “Subcontractor”, as used in this part, means any supplier, distributor, vendor, or firm that
furnishes supplies or services to or for a prime contractor or other subcontractor.  There is no privity of
contract between the Government and the Subcontractors. 

(h) The term “Project Director” means the individual designated by the Architect to monitor the progress of
work from a technical standpoint.  The duties and responsibilities of the Project Director shall include
supervision of scheduling, receipt and verification of Contractor’s payrolls in accordance with the Davis
Bacon Act, coordination between Divisions, concerning resolution and/or avoidance of potential problems
and, to the extent authorized by the Delegation of Authority, if any, issuance of clarifications, supplemental
agreements and change orders to the Contractor.

(i) The term “contract documents” includes, collectively, the Project Manual, the contract drawings and the
addenda and modifications thereto, if any.

(j) The term “work” includes, but is not limited to, materials, labor, and manufacture and fabrication of
components.

(k) The term “specifications” means the portion of the Contract Documents that consist of the written
requirements for materials, equipment, construction systems, standards and workmanship for the Work, and
performance of related services.
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(l) The term “drawings” means the graphic and pictorial portions of the Contract Documents, wherever
located and whenever issued, that show the design, location and dimensions of the Work, and generally
includes plans, elevations, sections, details, schedules and diagrams.

(m) Wherever in the specifications or upon the drawings the word “directed,” “required,” “ordered,”
“designated,” “prescribed,” or words of like import are used, it shall be understood that the “direction,”
“requirement,” “order,” “designation,” or “prescription,” of the Contracting Officer is intended and similarly
the words “approved,” “acceptable,” “satisfactory,” or words of like import shall mean “approved by” or
“acceptable to,” or “satisfactory to” the Contracting Officer, unless otherwise expressly stated.

(n) Where “as shown,” “as indicated,” “as detailed,” or words of similar import are used, it shall be
understood that the reference is made to the drawings accompanying this contract unless stated otherwise.
The word “provided” as used herein shall be understood to mean “provide complete in place,” that is
“furnished and installed.”

(End of clause)

AOC52.203-1 ADVERTISING/PROMOTIONAL MATERIALS (DEC 2005)

(a) It is the policy of the Congress to discourage contractors providing services and supplies to the Legislative
Branch entities, including the Architect of the Capitol, from advertising practices that feature the Capitol and
Capitol Complex in a manner in which conveys, or is reasonably calculated to convey, a false impression of
sponsorship, approval or endorsement of any product or service by the Congress, the Government of the
United States, or any Department, Agency or instrumentality thereof.  

(b) Contractors performing construction services for Legislative Branch entities, including the Architect of
the Capitol, are discouraged from capitalizing on their contractual relationships with such entities and shall
not engage in advertising practices  which convey, or are reasonably calculated to convey, a false impression
of sponsorship, approval or endorsement of any product or service by the Congress, the Government of the
United States, of any Department, Agency or instrumentality thereof.  This includes utilizing, in conjunction
with the fact of their contractual relationship, images of the Capitol, any other buildings in the Capitol
Complex, or any part of the United States Capitol Grounds in their advertising or promotional materials;
and/or publishing or disseminating the aforementioned advertising or promotional materials.
(c) The Contractor, by signing this contract, agrees to comply with the foregoing and to submit any proposed
advertising or promotional copy connected in any manner with this contract and/or the Capitol, other Capitol
Complex Buildings, or the United States Capitol Grounds to the Contracting Officer for approval prior to
publication.
(d) If this solicitation is for supplies or services, including construction, to be provided to or performed for
the United States Supreme Court, the Contractor, by signing this contract, agrees that he or she will not
advertise the award of the contract in his/her commercial advertising in such a manner as to state or imply that
the Supreme Court of the United States endorses a product, project, or commercial line of endeavor.

(End of clause)
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AOC52.203-2 DISCLOSURE OF INFORMATION TO THE GENERAL PUBLIC (JUN 2004)

(a) Promptly after receiving any request from the general public for information on or data derived from this
contract, the contractor shall notify the Architect of the Capitol, Procurement Division.  The contractor shall
cooperate with the Procurement Division in compiling or collecting information or data if the Architect of the
Capitol determines the information or data to be releasable.

(b) “General public”,  for purposes of this clause, are those groups or individuals who are not authorized by
law or regulation to have access.
   
(c) This clause is not intended to prevent the contractor from providing contract information or data which
the contractor is required to provide in order to conduct its business, such as insurance, banking,
subcontracting. 

(d) The contractor is permitted to request that proprietary information or data not be released if such release
would harm or impair the contractor in conducting its normal business.  Such request must be documented
with clear and specific grounds for that claim. 

(End of clause)

AOC52.204-1 PRINTED OR COPIED DOUBLE-SIDED ON RECYCLED PAPER (JUN 2004)

The Contractor is encouraged to submit paper documents, such as offers, letters, or reports, that are printed
or copied doubled-sided on recycled paper and meet minimum content standards when not using electronic
commerce methods to submit information or data to the Government.

(End of clause)

AOC52.211-3 DEFICIENCIES IN CONTRACT DOCUMENTS (JUN 2004)

The Contractor shall promptly inform the Contracting Officer, in writing, of any discovered errors, omissions,
discrepancies, conflicts or ambiguities in the contract documents before proceeding with any work affected
by such factors.  Failure to do so will be at the risk of the Contractor.

(End of clause)

AOC52.211-6 NOTICE TO PROCEED (JUN 2004)

A formal notice, or notices, to proceed will be issued as soon as practical, normally after approval by the
Contracting Officer of the bonds and insurance.  Unless specifically authorized in writing, any steps taken in
connection with the performance of, or the preparation to perform, the contract, prior to issuance of the notice
to proceed, will be the responsibility of and at the risk of the Contractor, and without any cost whatsoever to
the Government.
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(End of clause)

AOC52.215-10 EXAMINATION OF RECORDS (JUN 2004)

(a) The Contractor agrees that the Architect of the Capitol or any duly authorized representatives shall, until
the expiration of 3 years after final payment under this contract, have access to and the right to examine any
books, accounting procedures and practices documents, papers,  records and other data regardless of whether
such items are in written form, in the form of computer data or in any other form and other supporting
evidence, involving transactions related to this contract or compliance with any clause or certification
thereunder.

(b) The Contractor further agrees to include in all its subcontracts hereunder a provision to the effect that
subcontractor agrees that the Architect of the Capitol or any authorized representatives shall, until the
expiration of 3 years after final payment under the subcontract, have access to and the right to examine books,
documents, papers, records other data regardless of whether such items are in written form, in the form of
computer data or in any other form, and other supporting evidence, involving transactions related to the
subcontract or compliance with any clause or certification thereunder. 

(c) The term “subcontract” as used in this clause excludes purchase orders not exceeding $10,000.

(End of clause)

AOC52.215-11 AUDITS (JUN 2005)

(a) If the price of this contract is changed through the operation of any of the provisions of this contract, the
Contractor, within such reasonable time as the Contracting Officer may direct, shall submit complete and
accurate cost and pricing data in support of any claim asserted under such provisions.

(b) With the submission of cost and pricing data in support of any claim, the Contractor shall supply the
following certification by a duly authorized corporate officer, partner, or owner, as applicable:

"This is to certify that, to the best of my knowledge and belief, the cost and pricing data herewith
submitted to the Contracting Officer in support of a price adjustment under Supplement/Claim No. for
________________________________________ (identify by description) are accurate and complete and
they are current as of __________________ (date).
Date of Execution _________________________________________________ 
Firm ____________________________________________________________
Signature_________________________________________________________ 
Title_____________________________________________________________"

(c) The Contracting Officer in accordance with the FAR clause “Audit and Records - Negotiation”, 52.215-2,
has the right to examine all books, records, documents and other data of the Contractor or subcontractor in
order to evaluate the accuracy, completeness, and currency of cost or pricing data thus submitted.  The
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Contractor shall insert an appropriate provision in all subcontracts for the purpose of making the requirements
of this paragraph applicable thereto.

(End of clause)

AOC52.216-6 UNDEFINITIZED CONTRACT ACTIONS (MAR 2005)

(a) In the event of an urgent situation, the services or supplies may be required on an emergency basis under
an undefinitized contract action (emergency task/delivery order, contract modification, or letter contract).  The
undefinitized contract action may be either verbal, typed, or hand written, with the form of the undefinitized
contract action dictated by the access the issuing Contracting Officer has to the AOC network or a computer.
If issued verbally, the Contracting Officer shall provide a written confirming document to the location
identified by the contractor within 5 calendar days after issuance of the verbal undefinitized contract action.
 If an undefinitized contract action is issued under an existing contract, the terms and conditions of the
contract shall be in effect and automatically incorporated by reference under any undefinitized contract action
issued.  

(b) The scope of work as originally issued on the contract action will, of necessity, be somewhat broad and
general in nature.  It is to also be considered as a Notice to Proceed immediately with the work under the
undefinitized contract action.  An estimated amount for the work to be performed shall be obligated to ensure
that reasonable funds are available for payment to the contractor, and an estimated completion date shall be
identified on the undefinitized contract action.  If the contractor believes the amount of funds obligated or time
for completion as stated in the undefinitized contact action are unreasonable, within 30 calendar days after
issuance of the written undefinitized contract action the contractor is responsible for notifying the Contracting
Officer of this and providing a suggested amount of funds for obligation or time for completion.  In no
instance shall the contractor’s suggested amount of funds for obligation or time for completion be considered
as binding to the contractor or the Government in future negotiations.  The Government can elect to use the
contractor’s suggested amount of funds or time for completion as an indication that some additional funds or
time for completion may be required and obligated or adjusted, respectively, in order to ensure that reasonably
adequate funds are available to pay the contractor for services performed or that the completion time is
reasonable . 

(c) Within a reasonable amount of time after the issuance of the undefinitized contract action but not later
than an estimated 25% of the way through the completion of the work under the undefinitized contract action,
an authorized representative of the contractor must meet, either in person or telephonically, with the
Contracting Officer to further define the scope of work, negotiate the price, identify a final completion date,
and address other activities necessary to definitize the undefinitized contract action.   This estimated 25% shall
use the best information reasonably available and be based upon (1) an estimate of the amount of work
completed relative to the original general scope of work or (2) the amount of payments made relative to the
original amount obligated.

(d) Payments can be made from the original amount obligated, but the undefinitized contract action must be
definitized before payments exceed 40% of funds originally obligated.
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(e) If communications are disrupted to the degree that it is necessary to communicate with the Contracting
Officer at their residence or through other devices that do not utilize AOC-owned equipment, i.e., the
Contracting Officer’s residential telephone line, home address, etc., the contractor shall treat the Contracting
Officer’s personal information as confidential and shall not divulge the information to any individual or
organization, including but not limited to other AOC personnel, without the Contracting Officer’s express
written permission.  If it becomes necessary for the Contracting Officer to communicate with the contractor
through means other than the contractor’s normal place of business, i.e., the contractor’s residential telephone
line or home address, the Contracting Officer shall not divulge the information to any individual or
organization, including but not limited to other AOC or contractor personnel, without the contractor’s express
written permission.  

(f) For the purposes of this clause, e-mail is considered express written permission.

(End of clause)

AOC52.219-1 UTILIZATION OF SMALL BUSINESS CONCERNS (AUG 2004)

(a) It is the policy of the Government as declared by the Congress that a fair proportion of the purchases and
contracts for supplies and services for the Government be placed with all types of small business concerns
as determined by the size standards in 13 CFR 121.

(b) The Contractor agrees to accomplish the maximum amount of subcontracting to all types of small
business concerns that the Contractor finds to be consistent with the efficient performance of this contract.

(End of clause)

AOC52.222-1 OVERTIME WORK - CONSTRUCTION (AUG 2004)

No extra reimbursement will be allowed for work performed outside regular working hours or on Saturday,
Sundays or holidays and, for work performed in the District of Columbia, Presidential Inauguration Day,
unless such work is ordered in writing by the Contracting Officer and payment therefore is authorized in the
written order, and provided such work is not otherwise required to be performed under terms of the contract.

(End of clause)

AOC52.222-3 CONVICT LABOR (JUN 2004)

In connection with the performance of work under this contract the Contractor agrees not to employ any
person undergoing sentence of imprisonment except as provided by Public Law 89-176, approved September
10, 1965, 18 U.S.C. 4082(c)(2).

(End of clause)
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AOC52.222-7 WORKMEN'S COMPENSATION LAWS (JUN 2004)

The Contractor and his subcontractors employed on the site shall comply with the Workmen's Compensation
Laws of the District of Columbia.

(End of clause)

FAR 52.223-3 HAZARDOUS MATERIAL IDENTIFICATION AND MATERIAL SAFETY DATA
(JAN 1997) ALTERNATE I (JULY 1995)

(a) “Hazardous material” as used in this clause, includes any material defined as hazardous under the latest
version of Federal Standard No. 313 (including revisions adopted during the term of the contract).

(b) The offeror must list any hazardous material, as defined in Paragraph (a) of this clause, to be delivered
under this contract.  The hazardous material shall be properly identified and include any applicable
identification number, such as National Stock Number or Special Item Number.  This information shall also
be included on the Material Safety Data Sheet submitted under this contract.

Material Identification No. 
(If none, insert “None”)

_________________________ ____________________________

_________________________ ____________________________

_________________________ ____________________________

(c) This list must be updated during performance of the contract whenever the Contractor determines that
any other material to be delivered under this contract is hazardous.

(d) The apparently successful offeror agrees to submit, for each item as required prior to award a “Material
Safety Data Sheet”, meeting the requirement of 29 CFR 1910.1200(g) and the latest version of Federal
Standard No. 313, for all hazardous material identified in Paragraph (b) of this clause. Data shall be submitted
in accordance with Federal Standard No. 313, whether or not the apparently successful offeror is the actual
manufacturer of these items.  Failure to submit the Material Safety Data Sheet prior to award may result in
the apparently successful offeror being considered nonresponsible and ineligible for award.

(e) If, after award, there is a change in the composition of the items(s) or a revision to Federal Standard No.
313, which renders incomplete or inaccurate the data submitted under Paragraph (d) of this clause, the
Contractor shall promptly notify the Contracting Officer and resubmit the data. 

(f) Neither the requirements of this clause nor any act or failure to act by the Government shall relieve the
Contractor of any responsibility or liability for the safety of Government, Contractor, or subcontractor
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personnel or property. 

(g) Nothing contained in this clause shall relieve the Contractor from complying with applicable Federal,
State and local laws, codes, ordinances, and regulations (including the obtaining of licenses and permits) in
connection with hazardous material.

(h) The Government’s rights in data furnished under this contract with respect to hazardous material are as
follows:

(1) To use, duplicate and disclose any data to which this clause is applicable.  The purposes of this
right are to–

(i) Apprise personnel of the hazards to which they may be exposed in using, handling,
packaging, transporting, or disposing of hazardous materials;

(ii) Obtain medical treatment for those affected by the material; and

(iii) Have others use, duplicate and disclose the data for the Government for these purposes.

(2) To use, duplicate and disclose data furnished under this clause, in accordance with subparagraph
(h)(1) of this clause, in precedence over any other clause of this contract providing for rights in data. 

(3) The Government is not precluded from using similar or identical data acquired from other sources.

(i) Except as provided in Paragraph (i)(2), the Contractor shall prepare and submit a sufficient number of
Material Safety Data Sheets (MSDS’s), meeting the requirements of 29 CFR 1910.1200(g) and the latest
version of Federal Standard No. 313, for all hazardous materials identified in Paragraph.(b) of this clause.

(1) For items shipped to consignees, the Contractor shall include a copy of the MSDS’s with the
packing list or other suitable shipping document which accompanies each shipment.  Alternatively, the
Contractor is permitted to transmit MSDS’s to consignees in advance of receipt of shipments by consignees,
if authorized in writing by the Contracting Officer. 

(2) For items shipped to consignees identified by mailing address as agency depots, distribution
centers or customer supply centers, the Contractor shall provide one copy of the MSDS’ in or on each
shipping container.  If affixed to the outside of each container, the MSDS’s must be placed in a weather
resistant envelope.  

(End of clause)
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AOC52.223-1 HAZARDOUS MATERIAL IDENTIFICATION AND MATERIAL SAFETY
DATA - SUPPLEMENT  (JUN 2005)

(a) Except as provided in paragraph (c), the Contractor shall prepare and submit a sufficient number of
Material Safety Data Sheets (MSDS’s), meeting the requirements of 29 CFR 1910.1200(g) and the latest
version of Federal Standard No. 313, for all hazardous materials identified in FAR 52.223-3(b).

(b) For items shipped to consignees, the Contractor shall include a copy of the MSDS’s with the packing list
or other suitable shipping document which accompanies each shipment.  Alternatively, the Contractor is
permitted to transmit MSDS’s to consignees in advance of receipt of shipments by consignees, if authorized
in writing by the Contracting Officer. 

(c) For items shipped to consignees identified by mailing address as agency depots, distribution centers or
customer supply centers, the Contractor shall provide one copy of the MSDS’ in or on each shipping
container.  If affixed to the outside of each container, the MSDS’s must be placed in a weather resistant
envelope.  

(d) For items provided to a construction site, the Contractor shall provide two copies of each MSDS.  One
copy shall be provided to the COTR in accordance with the Division 1 submittal requirements, and a second
copy shall be kept in an MSDS binder on the job site.

(End of clause)

AOC52.223-3 SECURITY MARKINGS (JUN 2004)

(a) Before dissemination to subcontractors or other personnel, all AOC drawings and electronic copies
thereof shall be considered at a minimum to be sensitive but unclassified (SBU).  The following statement
shall be imprinted on each page of drawings:

PROPERTY OF THE UNITED STATES GOVERNMENT
COPYING, DISSEMINATING, OR DISTRIBUTING THESE DRAWINGS, PLANS OR
SPECIFICATIONS TO UNAUTHORIZED USERS IS PROHIBITED
Do not remove this notice
Properly destroy documents when no longer needed 

(b) The following paragraph shall be included on the cover page of the information (such as the cover page
on a set of construction drawings and on the cover page of the specifications).

PROPERTY OF THE UNITED STATES GOVERNMENT
COPYING, DISSEMINATING, OR DISTRIBUTING THESE DRAWINGS, PLANS OR
SPECIFICATIONS TO UNAUTHORIZED USERS IS PROHIBITED
Do not remove this notice
Properly destroy documents when no longer needed 
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(End of clause)

AOC52.223-4 TRANSMISSION OR POSTING OF DRAWINGS/SPECIFICATIONS (JUN 2004)

Due to security issues, the contractor is strictly prohibited from placing or transmitting drawings and
specifications on the internet or modem without express permission from the Architect of the Capitol.

(End of clause)

FAR 52.225-9 BUY AMERICAN ACT– CONSTRUCTION MATERIALS (JUNE 2003) 

(a) Definitions.  As used in this clause --
“Component” means an article, material, or supply incorporated directly into construction materials.
“Construction material” means an article, material, or supply brought to the construction site by the

Contractor or a subcontractor for incorporation into the building or work.  The term also includes an item
brought to the site preassembled from articles, materials, or supplies.  However, emergency life safety
systems, such as emergency lighting, fire alarm, and audio evacuation systems, that are discrete systems
incorporated into a public building or work and that are produced as  complete systems, are evaluated as a
single and distinct construction material regardless of when or how the individual parts or components of
those systems are delivered to the construction site.  Materials purchased directly by the Government are
supplies, not construction material.

“Cost of components” means–

(1) For components purchased by the Contractor, the acquisition cost, including transportation costs
to the place of incorporation into the construction material product (whether or not such costs are paid to a
domestic firm), and any applicable duty (whether or not a duty-free entry certificate is issued); or

(2) For components manufactured by the Contractor, all costs associated with the manufacture of the
component, including transportation costs as described in Paragraph (1) of this definition, plus allocable
overhead costs, but excluding profit.  Cost of components does not include any costs associated with the
manufacture of the end product.

“Domestic construction material” means–

(1) An unmanufactured construction material mined or produced in the United States, or 

(2) A construction material manufactured in the United States, if the cost of its components mined,
produced, or manufactured in the United States exceeds 50 percent of the cost of all its components.
Components of foreign origin of the same class or kind for which nonavailability determinations have been
made are treated as domestic.

“Foreign construction material” means a construction material other than a domestic construction
material.

“United States” means the 50 States, the District of Columbia, and outlying areas 



RFP060134 Page 14

(b) Domestic preference.  (1)  This clause implements the Buy American Act (41 U.S.C. 10a-10d) by
providing a preference for domestic construction material.  The Contractor shall use only domestic
construction material in performing this contract, except as provided in Paragraphs (b)(2) and (b)(3) of this
clause.

(2) This requirement does not apply to the construction material or components listed by the
Government as follows:

                                         “NONE”

(3) The Contracting Officer may add other foreign construction material to the list in Paragraph (b)(2)
of this clause if the Government determines that--

(i) The cost of domestic construction material would be unreasonable.  The cost of a
particular construction material subject to the requirements of the Buy American Act is unreasonable when
the cost of such material exceeds the cost of foreign material by more than 6 percent;

(ii) The application of the restriction of the Buy American Act to a particular construction
material would be impracticable or inconsistent with the public interest; or

(iii) The construction material is not mined, produced, or manufactured in the United States
in sufficient and reasonably available commercial quantities of a satisfactory quality.

(c) Request for determination of inapplicability of the Buy American Act.  (1)(i)  Any contractor request to
use foreign construction material in accordance with Paragraph (b)(3) of this clause shall include adequate
information for Government evaluation of the request, including--

(A) A description of the foreign and domestic construction materials;

(B) Unit of measure;

(C) Quantity;

(D) Price;

(E) Time of delivery or availability;

(F) Location of the construction project;

(G) Name and address of the proposed supplier; and

(H) A detailed justification of the reason for use of foreign construction materials cited
in accordance with Paragraph (b)(3) of this clause. 



RFP060134 Page 15

(ii) A request based on unreasonable cost shall include a reasonable survey of the market and
a completed price comparison table in the format in Paragraph (d) of this clause.  

(iii) The price of construction material shall include all delivery costs to the construction site
and any applicable duty (whether or not a duty-free certificate may be issued).

(iv) Any Contractor request for a determination submitted after contract award shall explain
why the Contractor could not reasonably foresee the need for such determination and could not have requested
the determination before contract award.  If the Contractor does not submit a satisfactory explanation, the
Contracting Officer need not make a determination

(2) If the Government determines after contract award that an exception to the Buy American Act
applies and the Contracting Officer and the contractor negotiates adequate consideration, the Contracting
Officer will modify the contract to allow use of the foreign construction material.  However, when the basis
for the exception is the unreasonable price of a domestic construction material, adequate consideration is not
less than the differential established in Paragraph (b)(3)(i) of this clause.

(3) Unless the Government determines that an exception to the Buy American Act applies, use of
foreign construction material is noncompliant with the Buy American Act or Balance of Payments Program.

(d) Data.  To permit evaluation of requests under Paragraph (c) of this clause based on unreasonable  cost,
the Contractor shall include the following information and any applicable supporting data based on the survey
of suppliers;

FOREIGN AND DOMESTIC CONSTRUCTION MATERIALS PRICE COMPARISON

Construction Material Unit of   Price
        Description         Measure  Quantity  (Dollars)*
Item 1:
Foreign construction material ________ ________                   ________
Domestic construction material ________ ________                   ________

Item 2:
Foreign construction material ________  ________ ________
Domestic construction material ________ ________ ________

[List name, address, telephone number, and contact for suppliers surveyed.  Attach copy of response; if oral,
attach summary.]
[Include other applicable supporting information.]
[* Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free
certificate is issued).]

(End of clause)
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AOC52.225-1 BUY AMERICAN ACT - SUPPLEMENT (JUN 2004)

In addition to provisions of the above clause entitled, “Buy American Act”, the General Provisions of the
Legislative Branch Appropriations Act provides in part, as follows:

(a) It is the sense of the Congress that, to the greatest extent practicable, all equipment and products
purchased with funds made available in the Act should be American-made.

(b) In providing financial assistance to or entering into any contract with, any entity using funds made
available in the Act, the head of each Federal Agency, to the greatest extent practicable, shall provide to such
entity a notice describing the statement made in Paragraph (a) above, by the Congress.

(End of clause)

AOC 52.228-2 INSURANCE - WORK ON A GOVERNMENT INSTALLATION (SEP 2004)

(a) The Contractor shall, at his own expense, provide and maintain during the entire performance of this
contract at least the kinds and minimum amounts of insurance as required in this clause.

(b) Within twenty (20) calendar days after the date of contract award or before commencing work under this
contract, whichever is earlier, the Contractor shall notify the Contracting Officer in writing that the required
insurance has been obtained.  A Certificate of Insurance evidencing the Contractor's compliance with the
requirements of this clause, identifying all policies of insurance and sureties proposed for the provision of
liability coverage pertinent to the work of the instant contract, including the endorsement required in this
paragraph, and manually countersigned by an authorized representative of the insurance company shall be
submitted in accordance with the time frame stated in this paragraph.  All policies for liability protection,
bodily injury, or property damage shall include the United States of America, acting by and through the
Architect of the Capitol, as an additional insured with respect to operations under this contract.  Each policy
of insurance shall contain the following endorsement, which may be attached as a rider:

"It is understood and agreed that the Contractor's Insurance Company or surety shall notify the Architect
of the Capitol, in writing, thirty (30) calendar days in advance of the effective date of any reduction in
or cancellation of this policy."

(c) Insurance and required minimum liability limits are:

(1) Appropriate bodily injury and property damage liability insurance, with limits of not less than
$500,000 for each occurrence and $2,000,000 for annual aggregate, including requirements for protection of
hoisting and scaffolding operations, when applicable, and servicing areas adjacent to the building;

(2) Automobile bodily injury liability insurance with limits of not less than $200,000 for each person
and $500,000 for each accident, and property liability insurance, with a limit of not less than $20,000 for each
accident.  A combined single limit for these coverages is acceptable; and/or 
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(3) Workmen's compensation insurance as required by the laws of (1) the District of Columbia for
work performed on a Government site located in the District of Columbia; (2) the State of Maryland for work
performed on a Government site located in Maryland; or (3) the Commonwealth of Virginia for work
performed on a Government site located in Virginia.

(d) The Contractor shall insert the substance of this clause, including this paragraph, in subcontracts under
this contract that require work on a Government installation, and shall require subcontractors to provide and
maintain the insurance required in this clause.  The Contractor shall maintain a copy of all subcontractors’
proofs of required insurance, and shall make copies available to the Contracting Officer upon request.

(End of clause)

AOC52.228-5 PERFORMANCE AND PAYMENT BONDS - CONSTRUCTION (SEP 2004)

(a) Definitions.  As used in this clause, “original contract price” means the award price of the contract; or,
for requirements contracts, the price payable for the estimated total quantity; or, for indefinite-quantity
contracts, the price payable for the specified minimum quantity.  Original contract price does not include the
price of any options, except those options exercised at the time of contract award.

(b) Amount of required bonds.  Unless the resulting contract price is $25,000 or less, the successful offeror
shall furnish performance and payment bonds to the Contracting Officer as follows:

(1) Performance Bonds:  (Standard Form 25).  The penal amount of performance bonds at the time
of contract award shall be 100 percent of the original contract price.

(2) Payment Bonds:  (Standard Form 25-A).  The penal amount of payment bonds at the time of
contract award shall be 100 percent of the original contract price.

(c) Additional bond protection.  (1)  The Government may require additional performance and payment bond
protection if the contract price is increased.  The increase in protection generally will equal 100 percent of the
increase in contract price.

(2) The Government may secure the additional protection by directing the Contractor to increase the
penal amount of the existing bonds or to obtain an additional bond.

(d) Furnishing executed bonds.  The Contractor shall furnish all executed bonds, including any necessary
reinsurance agreements, to the Contracting Officer, within the time period specified in Item 12 of the form
entitled, “Solicitation, Offer, and Award (Construction, Alteration, or Repair)” or otherwise specified by the
Contracting Officer, but in any event, before starting work.

(e) Surety or other security for bonds.  The bonds shall be in the form of firm commitment, supported by
corporate sureties whose names appear on the list contained in Treasury Department Circular 570, or by other
acceptable security such as postal money order, certified check, cashier’s check, irrevocable letter of credit,



RFP060134 Page 18

or, in accordance with Treasury Department regulations, certain bonds or notes of the United States.  Treasury
Circular 570 is published in the Federal Register or may be obtained from the U.S. Department of Treasury,
Financial Management Service, Surety Bond Branch, 401 14th Street, NW, 2nd Floor, West Wing, Washington,
DC  20227.

(f) Notice of subcontractor waiver of protection (40 U.S.C. 270 b(c).  Any waiver of the right to sue on the
payment bond is void unless it is in writing, signed by the person whose right is waived, and executed after
such person has first furnished labor or material for use in the performance of the contract.

(End of clause)

AOC52.228-6 NOTICE TO SURETIES (JUN 2004)

The final inspection and acceptance of the work included in this contract shall not be binding or conclusive
upon the Government if it shall subsequently appear that the Contractor has willfully or fraudulently, or
through collusion with the representatives of the Government in charge of the work, supplied inferior material
or workmanship, or has departed from the terms of the contract, or if defects of any kind should develop
during the period that the guarantees covering such material and workmanship are in force.  In such event,
the Government shall have the right, notwithstanding such final acceptance and payment, to have the work
removed and to cause the work to be properly performed and satisfactory material supplied to such extent as,
in the opinion of the Contracting Officer, may be necessary to finish the work in accordance with the
drawings, if any, and specifications, at the expense of the Contractor and the sureties on its bond, and the
Government shall have the right to recover against the Contractor and its sureties the cost of such work,
together with such other damages as the Government may suffer because of the default of the Contractor in
the premises, the same as though such acceptance and final payment had not been made.

(End of clause)

FAR52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (SEP2002)

(a) Payment of price.  The Government shall pay the Contractor the contract price as provided in this
contract.

(b) Progress payments.  The Government shall make progress payments monthly as the work proceeds, or
at more frequent intervals as determined by the Contracting Officer, on estimates of work accomplished which
meets the standards of quality established under the contract, as approved by the Contracting Officer.

(1) The Contractor’s request for progress payments shall including the following substantiation:

(i) An itemization of the amounts requested, related to the various elements of work required
by the contract covered by the payment requested;

(ii) A listing of the amount included for work performed by each subcontractor under the
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contract;

(iii) A listing of the total amount of each subcontract under the contract;

(iv) A listing of the amounts previously paid to each such subcontractor under the contract;

(v) Additional supporting data in a form and detail required by the Contracting Officer.

(2) In the preparation of estimates, the Contracting Officer may authorize material delivered on the
site and preparatory work done to be taken into consideration.  Material delivered to the Contractor at
locations other than the site also may be taken into consideration if--

(i) Consideration is specifically authorized by this contract; and

(ii) The Contractor furnishes satisfactory evidence that it has acquired title to such material
and that the material will be used to perform this contract.

(c) Contractor certification.  Along with each request for progress payments, the Contractor shall furnish
the following certification, or payment shall not be made:  (However, if the Contractor elects to delete
Paragraph (c)(4) from the certification, the certification is still acceptable.)

I hereby certify, to the best of my knowledge and belief, that--

(1) The amounts requested are only for performance in accordance with the specifications, terms, and
conditions of the contract;

(2) All payments due to subcontractors and suppliers from previous payments received under the
contract, and timely payments will be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States
Code;

(3) This request for progress payments does not include any amounts which the prime contractor
intends to withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of
the subcontract; and

(4) This certification is not to be construed as final acceptance of a subcontractor’s performance.

                                                                                                                                                 (Name)
                                                                                                                                                  (Title)
                                                                                                                                                  (Date)

(d)   Refund of unearned amounts.  If the Contractor, after making a certified request for progress payments,
discovers that a portion or all of such request constitutes a payment for performance by the Contractor that
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fails to conform to the specifications, terms, and conditions of this contract (hereinafter referred to as the
“unearned amount”), the Contractor shall - - 

(1) Notify the Contracting Officer of such performance deficiency; and

(2) Be obligated to pay the Government an amount (computed by the Contracting Officer in the
manner provided in paragraph (j) of this clause) equal to interest on the unearned amount from the 8th day after
the date of receipt of the unearned amount until - - 

(i) The date the Contractor notifies the Contracting Officer that the performance deficiency
has been corrected; or

(ii) The date the contractor reduces the amount of any subsequent certified request for
progress progress payments by an amount equal to the unearned amount.
   
(e) Retainage.  If the Contracting Officer finds that satisfactory progress was achieved during any period for
which a progress payment is to be made, the Contracting Officer shall authorize payment to be made in full.
However, if satisfactory progress has not been made, the Contracting Officer may retain a maximum of 10
percent of the amount of the payment until satisfactory progress is achieved.  When the work is substantially
complete, the Contracting Officer may retain from previously withheld funds and future progress payments
that amount the Contracting Officer considers adequate for protection of the Government and shall release
to the Contractor all the remaining withheld funds.  Also, on completion and acceptance of each separate
building, public work, or other division of the contract, for which the price is stated separately in the contract,
payment shall be made for the completed work without retention of a percentage.

(f) Title, liability, and reservation of rights.  All material and work covered by progress payments made
shall, at the time of payment, become the sole property of the Government, but this shall not be construed as--

(1) Relieving the Contractor from the sole responsibility for all material and work upon which
payments have been made or the restoration of any damaged work; or

(2) Waiving the right of the Government to require the fulfillment of all of the terms of the contract.

(g) Reimbursement for bond premiums.  In making these progress payments, the Government shall, upon
request, reimburse the Contractor for the amount of premiums paid for performance and payment bonds
(including coinsurance and reinsurance agreements, when applicable) after the Contractor has furnished
evidence of full payment to the surety.  The retainage provisions in paragraph (e) of this clause shall not apply
to that portion of progress payments attributable to bond premiums.

(h) Final payment.  The Government shall pay the amount due the Contractor under this contract after--

(1) Completion and acceptance of all work;

(2) Presentation of a properly executed voucher; and



RFP060134 Page 21

(3) Presentation of release of all claims against the Government arising by virtue of this contract,
other than claims, in stated amounts, that the Contractor has specifically excepted from the operation of the
release.  A release may also be required of the assignee if the Contractor’s claim to amounts payable under
this contract has been assigned under the Assignment of Claims Act of 1940 (31 U.S.C. 3727 and 41 U.S.C.
15).

(i) Limitation because of undefinitized work.  Notwithstanding any provision of this contract, progress
payments shall not exceed 80 percent on work accomplished on undefinitized contract actions.  A “contract
action” is any action resulting in a contract, as defined in FAR Subpart 2.1, including contract modifications
for additional supplies or services, but not including contract modifications that are within the scope and under
the terms of the contract, such as contract modifications issued pursuant to the Changes clause, or funding
and other administrative

(j) Interest computation on unearned amounts.  In accordance with 31 U.S.C. 3903©)(1), the amount payable
under paragraph (d)(2) of this clause shall be --

(1) Computed at the rate of average bond equivalent rates of 91-day Treasury bills auctioned at the
most recent auction of such bills prior to the date of the Contractor receives the unearned amount; and;

(2) Deducted from the next available payment to the Contractor.

(End of clause)

AOC52.232-6 PAYMENT BY ELECTRONIC FUNDS TRANSFER - OTHER THAN CENTRAL
CONTRACTOR REGISTRATION (JUN 2004)

(a) Method of payment.  (1)  All payments by the Government under this contract shall be made by electronic
funds transfer (EFT) except as provided in paragraph (a)(2) of this clause.  As used in this clause, the term
"EFT" refers to the funds transfer.

(2) In the event the Government is unable to release one or more payments by EFT, the contractor
agrees to either--

(i) Accept payment by check or some other mutually agreeable method of payment; or

(ii) Request the Government to delay payment until such time as the Government makes
payment by EFT (but see paragraph (d)).

(b) Mandatory submission of Contractor’s EFT information.  (1)  The Contractor is required  to provide the
Government with the information required to make payment by EFT (see paragraph (i) of this clause).  The
contractor shall provide this information directly to the office designated in paragraph (k) to receive that
information (hereafter: "designated office") by three working days after notification of contract award.  If not
otherwise specified in this contract, the payment office is the designated office for receipt of the contractor’s
EFT information.  If more than one designated office is named for the contract, the contractor shall provide
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a separate notice to each office.  In the event that the EFT information changes, the contractor shall be
responsible for providing the updated information to the designated office(s).

(2) If the contractor provides EFT information applicable to multiple contracts, the contractor shall
specifically state the applicability of this EFT information in terms acceptable to the designated office.
However, EFT information supplied to a designated office shall be applicable only to contracts that identify
that designated office as the office to receive EFT information for that contract.

(c) Mechanisms for EFT payment.  The Government may make payment by EFT through the Automated
Clearing House (ACH)  network, subject to the rules of the National Automated Clearing House Association.
The rules governing Federal payments through the ACH are contained in 31 CFR part 210.

(d) Suspension of payment.  (1)  Notwithstanding the provisions of any other clause of this contract, the
Government is not required to make any payment under this contract until after receipt, by the designated
payment office, of the correct EFT payment information from the Contractor.  Until receipt of the correct EFT
information, any invoice or contract financing request shall be deemed not to be a valid invoice.

(2) If the EFT information changes after submission of correct EFT information, the Government
shall begin using the changed EFT information no later than the 30 days after its receipt by the designated
office to the extent payment is made by EFT.  However, the Contractor may request that no further payments
be made until the changed EFT information is implemented by the payment office.

(e) Liability for uncompleted or erroneous transfers.  (1)  If an uncompleted or erroneous transfer occurs
because the Government failed to use the Contractor-provided EFT information in the correct manner, the
Government remains responsible for--

(i) Making a correct payment; and

(ii) Recovering any erroneously directed funds.

(2) If an uncompleted or erroneous transfer occurs because Contractor’s EFT information was
incorrect at the time of Government release or was revised within 30 days of Government release of the EFT
payment transaction instruction to the Federal Reserve System, and 

(i) If the funds are no longer under the control of the payment office, the Government is
deemed to have made payment and the Contractor is responsible for recovery of any erroneously directed
funds; or

(ii) If the funds remain under the control of the payment office, the Government shall not
make payment and the provisions of paragraph (d) shall apply.

(f) EFT and assignment of claims.  If the contractor assigns the proceeds of this contract as provided for in
the assignment of claims terms of this contract, the contractor shall require as a condition of any such
assignment that the assignee shall provide the EFT information required by paragraph (i) of this clause to the
designated office and shall be paid by EFT in accordance with the terms of this clause.  In all respects, the
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requirements of this clause shall apply to the assignee as if it were the contractor.  EFT information that shows
the ultimate recipient of the transfer to be other than the contractor, in the absence of a proper assignment of
claims acceptable to the Government, is incorrect EFT information within the meaning of Paragraph (d) of
this clause.

(g) Liability for change of EFT information by financial agent.  The Government is not liable for errors
resulting from changes to EFT information provided by the contractor’s financial agent.

(h) Payment information.  The payment or disbursing office shall forward to the Contractor available
payment information that is suitable for transmission as of the date of release of the EFT instruction to the
Federal Reserve System.  The Government may request the Contractor to designate a desired format and
method(s) for delivery of payment information from a list of formats and methods the payment office is
capable of executing.  However, the Government does not guarantee that any particular format or method of
delivery is available at any particular payment office and retains the latitude to use the format and delivery
method most convenient to the Government.  If the Government makes payment by check in accordance with
paragraph (a) of this clause, the Government shall mail the payment information to the remittance address in
the contract.

(i) EFT Information.  The contractor shall provide the following information to the designated  payment
office.  The contractor may supply this data for this or multiple contracts (see paragraph (b) of this clause).
The Contractor shall designate a single financial agent per contract capable of receiving and processing the
EFT information using the EFT methods described in paragraph (c) of this clause.  The information required
is as follows:

(1) The contract number;

(2) The contractor’s name and remittance address as stated in the contract(s);

(3) The signature (manual or electronic, as appropriate), title, and telephone number of the
contractor’s official authorized to provide this information;

(4) The name, address, and 9-digit Routing Transit Number of the contractor’s financial agent; and

(5) The contractor’s account number and the type of account (checking, saving or lockbox).

(j) The Contractor shall send all EFT information, and any changes to EFT information to the office
designated in paragraph (k) of this clause.  The Contractor shall not send EFT information to the payment
office, or any other office than that designated in paragraph (k).  The Government need not use any EFT
information sent to any office other than that designated in paragraph (k).

(k) Designated office:
Name:

Architect of the Capital
Accounting Division
Mailing Address:
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2nd and D Streets SW
Ford House Office Building
Washington, DC 20515
Telephone:
(202) 226-2552
Facsimile:
(202) 225-7321

(End of clause)

AOC52.232-9 PAYMENT OF INTEREST ON CONTRACTOR CLAIMS  (JUN 2004)

(a) If an appeal is filed by the Contractor from a final decision of the Contracting Officer under the Disputes
paragraph of this contract, denying a claim arising under the contract, simple interest on the amount of the
claim finally determined owed by the Government shall be payable to the Contractor.  Such interest shall be
at the rate determined by the Secretary of the Treasury pursuant to Public Law 92-41, 85 Stat. 97, from the
date the Contractor furnishes to the Contracting Officer his written appeal under the Disputes paragraph of
this contract, to the date of (1) a final judgement by a court of competent jurisdiction, or (2) mailing to the
Contractor of a change order, or a supplemental agreement for execution either confirming completed
negotiations between the parties or carrying out a decision of a contract appeals board.

(b) Notwithstanding Paragraph (a) above, (1) interest shall be applied only from the date payment was due,
if such date is later than the filing of appeal, and (2) interest shall not be paid for any period of time that the
Contracting Officer determines the Contractor has unduly delayed in pursuing his remedies before a board
of contract appeals or a court of competent jurisdiction.

(End of clause)

AOC52.232-12 ASSIGNMENT - SUPPLEMENT (MAR 2005)

Neither the contract nor any interest therein shall be assigned.  However, moneys due or to become due under
the contract may be assigned in accordance with the provisions of FAR clause 52.232-23 ASSIGNMENT OF
CLAIMS.

(End of clause)

AOC52.233-1 DISPUTES (JUN 2004)

(a) Except as otherwise provided in this contract, any dispute concerning a question of fact arising under this
contract which is not disposed of by agreement shall be decided by the Contracting Officer, who shall reduce
his decision to writing and mail or otherwise furnish a copy thereof to the Contractor.  The decision of the
Contracting Officer shall be final and conclusive unless, within 30 days from the date of receipt of such copy,
the Contractor mails or otherwise furnishes to the Contracting Officer a written appeal addressed to the head
of the agency involved.  The decision of the head of the agency or his duly authorized representative for the
determination of such appeals shall be final and conclusive.  This provision shall not be pleaded in any suit
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involving a question of fact arising under this contract as limiting judicial review of any such decision to cases
where fraud by such official or his representative or board is alleged; provided, however, that any such
decision shall be final and conclusive unless the same is fraudulent or capricious or arbitrary or so grossly
erroneous as necessarily to imply bad faith or is not supported by substantial evidence.  In connection with
any appeal proceeding under this paragraph, the Contractor shall be afforded an opportunity to be heard and
to offer evidence in support of his appeal.  Pending final decision of a dispute hereunder, the Contractor shall
proceed diligently with the performance of the contract and in accordance with the Contracting Officer's
decision.

(b) This paragraph does not preclude consideration of questions of law in connection with decisions provided
for in Paragraph (a) above.  Nothing in this contract, however, shall be construed as making final the decision
of any administrative official, representative, or board on a question of law.

(End of clause)

AOC52.233-2 CLAIMS FOR EQUITABLE ADJUSTMENTS - WAIVER AND RELEASE OF CLAIMS
(JUN 2004)

(a) Whenever the Contractor submits a claim for equitable adjustment under any paragraph of this contract
which provides for equitable adjustment of the contract, such claim shall include all types of adjustments in
the total amounts to which the paragraph entitles the Contractor, including but not limited to adjustments
arising out of delays or disruptions or both caused by such change.  Except as the parties may otherwise
expressly agree, the Contractor shall be deemed to have waived (1) any adjustments to which it otherwise
might be entitled under the paragraph where such claims fail to request such adjustments, and (2) any increase
in the amount of equitable adjustments additional to those requested in its claim.

(b) Further, the Contractor agrees that, if required by the Contracting Officer, he will execute a release, in
form and substance satisfactory to the Contracting Officer, as part of the supplemental agreement setting forth
the aforesaid equitable adjustment, and that such release shall discharge the Government, its officers, agents
and employees, from any further claims, including but not limited to further claims arising out of delays or
disruptions or both, caused by the aforesaid change.

(End of clause)

AOC52.233-3 LIMITATION ON DAMAGES FOR DELAY (JUN 2004)

(a) The Architect shall not be obligated or liable to the Contractor for, and the Contractor hereby expressly
waives any claims against the Architect on account of any damages, of any nature whatsoever, which the
Contractor, or its subcontractor at any tier may incur as a result of delays, interferences, disruptions,
suspensions, changes in sequence or the like arising from or out of any act or omission of the Architect, it
being understood and agreed that the Contractor's sole and exclusive remedies in such event shall be a
reimbursement of direct costs necessarily incurred as a result of the foregoing causes, and an extension of the
contract time, but only in accordance with the provisions of the Contract Documents.

(b) For the purposes of this clause, the term "Damages" shall include all indirect and/or impact costs which
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shall include, without limitation:  unabsorbed Home Office Overhead (including calculations under the
"Eichleay Formula"), Idle Labor and Equipment, Loss of Productivity, and Interest; the term "Damages" shall
not include on-site direct costs, which shall include direct labor (superintendence, labor, time-keeping, and
clerical work) direct materials and supplies (including material handling), direct equipment, restoration and
cleanup, overhead and profit (but only as permitted under the clauses “Changes” and “Changes - Supplement”,
taxes, insurance, and bonding costs, which will be calculated in accordance with the clauses “Changes” and
“Changes - Supplement”.  Provided, however, that the accounting practice of treating these costs as "direct"
shall be in accordance with 

(1) The Contractor's established and consistently followed cost accounting practices for all work; and

(2) FAR Cost Accounting Cost Principles and Procedures (FAR Part 31).

(c) To the extent that any other provision of this contract provides for the payment of damages, as defined
in this clause, to the Contractor and is thus inconsistent with the provisions of this clause, such other provision
will be superseded hereby with respect to the issue of damages.

(End of clause)

FAR 52.236-5 MATERIALS AND WORKMANSHIP (APR 1984)

(a) All equipment, material, and articles incorporated into the work covered by this contract shall be new and
of the most suitable grade for the purpose intended, unless otherwise specifically provided in this contract.
References in the specifications to equipment, material, articles, or patented processes by trade name, make,
or catalog number, shall be regarded as establishing a standard of quality and shall not be construed as limiting
competition.  The Contractor may, at its option, use any equipment, material, article, or process that, in the
judgment of the Contracting Officer, is equal to that named in the specifications, unless otherwise specifically
provided in this contract.

(b) The Contractor shall obtain the Contracting Officer’s approval of the machinery and mechanical and other
equipment to be incorporated into the work.  When requesting approval, the Contractor shall furnish to the
Contracting Officer the name of the manufacturer, the model number, and other information concerning the
performance, capacity, nature, and rating of the machinery and mechanical and other equipment.  When
required by this contract or by the Contracting Officer, the Contractor shall also obtain the Contracting
Officer’s approval of the material or articles which the Contractor contemplates incorporating into the work.
When requesting approval, the Contractor shall provide full information concerning the material or articles.
When directed to do so, the Contractor shall submit samples for approval at the Contractor’s expense, with
all shipping charges prepaid.  Machinery, equipment, material, and articles that do not have the required
approval shall be installed or used at the risk of subsequent rejection.

(c) All work under this contract shall be performed in a skillful and workmanlike manner.  The Contracting
Officer may require, in writing, that the Contractor remove from the work any employee the Contracting
Officer deems incompetent, careless, or otherwise objectionable.

(End of clause)
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FAR 52.236-9 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT,
UTILITIES, AND IMPROVEMENTS (APR 1984)

(a) The Contractor shall preserve and protect all structures, equipment, and vegetation (such as trees, shrubs,
and grass) on or adjacent to the work site, which are not to be removed and which do not unreasonably
interfere with the work required under this contract.  The Contractor shall only remove trees when specifically
authorized to do so, and shall avoid damaging vegetation that will remain in place.  If any limbs or branches
of trees are broken during contract performance, the Contractor shall trim those limbs or branches with a clean
cut and paint the cut with a tree-pruning compound as directed by the Contracting Officer.

(b) The Contractor shall protect from damage all existing improvements and utilities (1) at or near the work
site and (2) on adjacent property of a third party, the locations of which are made known to or should be
known by the Contractor.  The Contractor shall repair any damage to those facilities, including those that are
property of a third party, resulting from failure to comply with the requirements of this contract or failure to
exercise reasonable care in performing the work.  If the Contractor fails or refuses to repair the damage
promptly, the Contracting Officer may have the necessary work performed and charge the cost to the
Contractor.

(End of clause)

AOC52.236-1 ACCESS TO WORK (JUN 2004)

(a) The Contracting Officer or his representative may visit and inspect the Contractor's plant, without
advance notice, at any time during the course of this contract, and he shall be granted every available
assistance to facilitate such inspection.

(b) The Contracting Officer and proper members of his staff shall at all times have access to the work, and
the Contractor shall provide proper and safe facilities for such access and for inspection.

(End of clause)

AOC52.236-2 OTHER CONTRACTS AND WORK (JUN 2004)

(a) The Contractor shall fully inform himself as to conditions relating to construction and labor under which
other work, if any, is being performed, or is to be performed, by or for the Government, by contract or
otherwise, where such work may affect or be affected by, operations under this Contract.

(b) Notwithstanding the performance by other parties of work at the site during performance of this contract,
the Contractor shall prosecute the work diligently and continuously, and he shall cooperate in every way with
such other parties.  The Contractor shall give such other parties, to the extent their work is affected by his
work, all information necessary for the proper execution of their work, without delay.  The Contractor shall
so arrange and conduct his work that other parties may complete their work at the site according to schedule.
All other work under the instant contract shall be carefully coordinated with work under such other contracts.

(End of clause)
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AOC52.236-3 ACCIDENT PREVENTION AND SAFETY AND HEALTH PROGRAMS -
CONSTRUCTION (SEP 2004)

(a) The Contractor shall take proper safety and health precautions to protect the work, the workers, the
public, and the property of others and comply with the safety and health standards published in 41 C.F.R. Part
50-205, including any matters incorporated by reference therein.  He shall also be responsible for all materials
delivered and work performed until completion and final acceptance of the entire contract work, except for
any completed unit thereof which theretofore may have been finally accepted. 

(b) Williams-Steiger Occupational Safety and Health Act.  The Contractor shall also comply in all aspects
of the job with the regulations issued by the Secretary of Labor pursuant to the Williams-Steiger Occupational
Safety and Health Act of 1970, as set forth in Title 29 of the Code of Federal Regulations.  The Contractor
shall bring to the attention of the Architect any work encountered which may involve entry into a suspected
confined space as defined by OSHA.  A determination will be made by the Architect, and if the area is deemed
a permit required confined space, additional protective measures will be needed, per OSHA requirements.

(c) National Fire Protection Association standards.  The Contractor shall comply with all applicable
standards of the National Fire Protection Association relative to fire prevention, except to the extent that more
exacting requirements are specified or imposed by the Contracting Officer.  The Contractor shall keep and
properly maintain fire prevention devices at the job site and shall take all possible precautions deemed
necessary by the Government representative in charge of the work.

(d) Protection of property and persons.  (1)  The Contractor shall protect all of his material and work at the
site, whether incorporated in the work or not, against damage or loss from any cause, and he shall take all
necessary precautions against damage to all other work and material on the site.  He shall provide and
maintain necessary safeguards for protection of his employees, Government employees and the public
generally, and he shall take all other proper precautions for their protection against injury.  He shall comply
with all directives and regulations of the Contracting Officer and other proper authorities relative to the use
of public property.

(2) The Contractor shall protect all electric, telephone, computer facilities, water, gas, sewer, steam
and other underground utility lines, in sidewalks, streets or other areas in, under or around the site, to the
satisfaction of the Contracting Officer, the Government of the District of Columbia, and all other authorities
having jurisdiction.

(3) The performance of work at the site by other parties shall not relieve the Contractor from any
liability for loss or damage or from his obligations under this contract.  No agreement or arrangement between
the Contractor and others as to a division or proportionate share of liability for loss or damage incurred, or
of the cost of insurance, shall in any way relieve the Contractor of such liability or his obligations under this
contract.

(e) The Contractor shall comply with the requirements of FAR 52.236.13, Accident Prevention.  In the event
that conditions on the site pose an imminent danger or threat to the Contractor’s workers, the public,
Government employees, other persons, or to Capitol complex structures and property of historical
significance, the Contracting Officer can verbally order the Contractor to suspend work operations in the
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specified area until said conditions are corrected to the Contracting Officer’s satisfaction.  The Contracting
Officer shall promptly issue a written order to suspend the work to the Contractor formalizing the specifics
of the verbal suspension of work.

(f) The Contractor shall not be entitled to any equitable adjustment of the contract price or extension of the
performance schedule on any stop work order issued under this clause. 

(End of clause)

AOC52.236-4 CUTTING AND PATCHING (JUN 2004)

Prior to initiation of the work operations of either cutting or patching, as a necessary requirement of the work
under this contract, of any structural component or of lintels, stair systems, piping, duct work, vessels,
equipment and like items in the building, the Contractor shall consult with the Contracting Officer and follow
explicitly his directions and stated requirements concerning methods, materials, the manner in which the work
is performed, and the level of competence and skill possessed by Contractor's employees, or those of
subcontractors, who are proposed to be employed in said cutting and/or patching operations.

(End of clause)

AOC52.236-5 CLEANING AND RESTORING (JUN 2004)

(a) The contractor shall remove dirt and debris resulting from the operations under this contract daily.

(b) The Contractor shall, as a condition precedent to the final acceptance of the work, remove from the site
of the work all remaining plant, installations, temporary barricades, temporary facilities, equipment, tools,
materials, refuse, rubbish and waste, used or accumulated in connection with, but not incorporated in, the
work, unless otherwise specified or directed, and he shall leave the buildings, grounds, streets, and all public
places occupied by him in a thoroughly clean, neat and satisfactory condition.

(End of clause)

AOC52.236-8 SCHEDULING OF WORK (AUG 2004)

(a) The Contractor shall, before commencing work on the contract or another period of time determined by
the Contracting Officer, prepare and submit to the Contracting Officer for approval three copies of a
practicable schedule showing the order in which the Contractor proposes to perform the work, and the dates
on which the Contractor contemplates starting and completing the several salient features of the work
(including acquiring materials, plant, and equipment).  The schedule shall be in the form of a progress chart
of suitable scale to indicate appropriately the percentage of work scheduled for completion by any given date
during the period.  If the Contractor fails to submit a schedule within the time prescribed, the Contracting
Officer may withhold approval of partial payments until the Contractor submits the required schedule.

(b) The Contractor shall furnish sufficient forces, construction plant and equipment, and shall work such
hours as necessary to insure prosecution of work in accordance with the approved schedule.  If, in the opinion
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of the Contracting Officer, the Contractor falls behind in the scheduled progress, the Contractor shall take
such steps as may be necessary to improve its progress, including those that may be required by the
Contracting Officer, without additional cost to the Government.  In this circumstance, the Contracting Officer
may require the Contractor to increase the number of shifts, overtime operations, days of work, and/or the
amount of construction plant, and to submit for approval any supplementary schedule or schedules in chart
form as the Contracting Officer deems necessary to demonstrate how the approved rate of progress will be
regained.  The provisions of this subparagraph shall not be construed as prohibiting work on Saturdays,
Sundays and holidays and, for work performed in the District of Columbia, Presidential Inauguration Day,
if the Contractor so elects and if approved.

(c) Failure of the Contractor to comply with the requirements of the Contracting Officer under this clause
shall be grounds for a determination by the Contracting Officer that the Contractor is not prosecuting the work
with sufficient diligence to ensure completion within the time specified in the contract.  Upon making this
determination, the Contracting Officer may terminate the Contractor's right to proceed with the work, or any
separable part of it, in accordance with the default terms of this contract.

(End of clause)

AOC52.236-9 SCHEDULE OF VALUES (JUN 2004)

(a) The Contractor shall, in accordance with the requirements of the Contracting Officer, prepare and submit
for approval a schedule of estimated values of all parts of the work, and shall submit such quantity
breakdowns pertinent thereto as the Contracting Officer may deem necessary for the proper checking of partial
payment requisitions and for other administrative purposes.  The total of the schedule of values shall equal
the amount of the contract.  The values employed in making this schedule will be used only for determining
partial payments; they will not be used as a basis for determining an increase or decrease in the contract price.
The listings and subdivisions of this schedule for estimated costs and quantity breakdowns shall be as
approved by the Contracting Officer.

(b) The submission and approval of the schedule of values shall be a condition precedent to the making of
partial payments.

(End of clause)

AOC52.236-10 SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (JUN 2004)

(a) The Contractor shall keep on the site of the work a copy of the drawings and specifications, and of
approved shop drawings, product data and samples and shall at all times give the Contracting Officer access
thereto.  Anything mentioned in the specifications and not shown on the drawings, or shown on the drawings
and not mentioned in the specifications, shall be of like effect as if shown or mentioned in both.  In case of
difference between drawings and specifications, or in case of discrepancy either within the figures, within the
drawings, or within the specifications, the matter shall be promptly submitted to the Contracting Officer, who
shall promptly make a determination in writing.  Any adjustment by the Contractor without such a
determination shall be at its own risk and expense.  The Contracting Officer shall furnish from time to time
such detailed drawings and other information he considers necessary, unless otherwise provided.



RFP060134 Page 31

(b) “Shop drawings” means drawings submitted to the Government by the Contractor, subcontractor, any
lower tier subcontractor pursuant to a construction contract, showing in detail (1) the proposed fabrication and
assembly of structural elements and (2) the installation (i.e., form, fit, and attachment details) of materials or
equipment.  It includes drawings, diagrams, layouts, schematics, descriptive literature, illustrations, schedules,
performance and test data, and similar materials furnished by the Contractor to explain in detail specific
portions of the work required by the contract.

(c) The Contractor shall submit to the Contracting Officer for approval shop drawings, product data and
samples as required under the various sections of this Project Manual.  The Contractor shall coordinate all
such submittals, and review them for accuracy, completeness, and compliance with contract requirements and
shall indicate its approval thereon as evidence of such coordination and review.  Shop drawings, product data,
or samples submitted to the Contracting Officer without evidence of the Contractor's approval may be returned
for re-submission.  The Contracting Officer will indicate an approval or disapproval of the shop drawings and
if not approved as submitted shall indicate the Government's reasons therefor.  Any work done before such
approval shall be at the Contractor's risk.  Approval by the Contracting Officer shall not relieve the Contractor
from responsibility for any errors or omissions in such submittals, nor from responsibility for complying with
the requirements of this contract, except with respect to variations described and approved in accordance with
Paragraph (d) below.  

(d) If shop drawings, product data, or samples show variations from the contract requirements, the Contractor
shall describe such variations in writing, separate from the drawings, at the time of submission.  If the
Contracting Officer approves any such variation, the Contracting Officer shall issue an appropriate contract
modification, except that, if the variation is minor or does not involve a change in price or in time of
performance, a modification need not be issued.

(e) Upon completing the work under this contract, the Contractor shall furnish a complete set of all shop
drawings as finally approved.  These drawings shall show all changes and revisions made up to the time the
equipment is completed and accepted.  The Government may duplicate, use, and disclose in any manner and
for any purpose shop drawings, product data or samples delivered under this contract.

(f) The provisions of this entire paragraph shall be included in all subcontracts at any tier.

(End of clause)

AOC52.236-12 PRODUCT DATA AND SAMPLES (JUN 2004)

(a) Product data shall mean information (e.g., catalog cuts, standard illustrations, drawings, performance
charts, data and brochures) pertinent to a particular product, equipment or material required as a part of the
work.  Product data is required to establish, for the purposes of evaluation and approval, details of the product
offered in response to specifications elsewhere in the contract documents.  Product data pertains to significant
elements such as (1) design; (2) materials; (3) components; (4) performance characteristics; and (5) methods
of manufacture, assembly, construction, or operation.  The term includes, in addition to the above, the
manufacturer's standard printed recommendations for application and use, compliance with recognized
standards of trade associations and testing agencies, and the application of their labels and seals (if any).
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(b) Samples are physical examples of materials, equipment or workmanship that will be used by the
Contracting Officer to establish standards by which the work will be judged.

(c) Samples not subject to destructive tests may be retained by the Contracting Officer until completion of
the work; they will then be returned to the Contractor, at his own expense, if he so requests in writing.

(End of clause)

FAR 52.242-14 SUSPENSION OF WORK  (APR 1984)

(a) The Contracting Officer may order the Contractor, in writing, to suspend, delay, or interrupt all or any
part of the work of this contract for the period of time that the Contracting Officer determines appropriate for
the convenience of the Government.

(b) If the performance of all or any part of the work is, for an unreasonable period of time, suspended,
delayed, or interrupted (1) by an act of the Contracting Officer in the administration of the contract, or (2) by
the Contracting Officer’s failure to act within the time specified in this contract (or within a reasonable time
if not specified), an adjustment shall be made for any increase in the cost of performance of this contract
(excluding profit) necessarily caused by the unreasonable suspension, delay, or interruption, and the contract
modified in writing accordingly.  However, no adjustment shall be made under this Article for any suspension,
delay or interruption to the extent that performance would have been so suspended, delayed, or interrupted
by any other cause, including the fault or negligence of the Contractor, or for which an equitable adjustment
is provided for or excluded under any other term or condition of this contract.

(c) A claim under this article shall not be allowed (1) for any costs incurred more than 20 days before the
Contractor shall have notified the Contracting Officer in writing of the act or failure to act involved (but this
requirement shall not apply as to a claim resulting from a suspension order), and (2) unless the claim, in an
amount stated, is asserted in writing as soon as practicable after the termination of the suspension, delay, or
interruption, but not later than the date of final payment under the contract.

(End of clause)

FAR 52.243-4 CHANGES (AUG 1987)

(a) The Contracting Officer may, at any time, without notice to the sureties, if any, by written order
designated or indicated to be a change order, make changes in the work within the general scope of the
contract, including changes-

(1)  In the specifications (including drawings and designs);

(2)  In the method or manner of performance of this work;

(3) In the Government-furnished facilities, equipment, materials, services, or site; or

(4)  Directing acceleration in the performance of the work.
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(b) Any other written or oral order (which, as used in this paragraph (b), includes direction, instruction,
interpretation, or determination) from the Contracting Officer that causes a change shall be treated as a change
order under this clause; Provided, that the Contractor gives the Contracting Officer written notice stating-

(1) The date, circumstances, and source of the order; and

(2) That the Contractor regards the order as a change order.

(c) Except as provided in this clause, no order, statement, or conduct of the Contracting Officer shall be
treated as a change under this clause or entitle the Contractor to an equitable adjustment.

(d) If any change under this clause causes an increase or decrease in the Contractor’s cost of, or the time
required for, the performance of any part of the work under this contract, whether or not changed by any such
order, the Contracting Officer shall make an equitable adjustment and modify the contract in writing.
However, except for an adjustment based on defective specifications, no adjustment for any change under
paragraph (b) of this clause shall be made for any costs incurred more than 20 days before the Contractor gives
written notice as required.  In the case of defective specifications for which the Government is responsible,
the equitable adjustment shall include any increased cost reasonably incurred by the Contractor in attempting
to comply with the defective specifications.

(e) The Contractor must assert its right to an adjustment under this clause within 30 days after (1) receipt of
a written change order under paragraph (a) of this clause or (2) the furnishing of a written notice under
paragraph (b) of this clause, by submitting to the Contracting Officer a written statement describing the
general nature and amount of the proposal, unless this period is extended by the Government.  The statement
of the proposal for adjustment may be included in the notice under paragraph (b) of this clause.

(f) No proposal by the Contractor for an equitable adjustment shall be allowed if asserted after final payment
under this contract

(End of Clause) 

AOC52.243-1 CHANGES - SUPPLEMENT (JUN 2004)

(a) Definitions.  (1) A “change order” is a unilateral contract modification, signed by the Contracting Officer,
which describes and identifies a particular change in the requirements as permitted by the FAR clause, 52.243-
4, “Changes” and authorizes the contractor to begin performance with the changed requirements.  The change
order may reference pertinent oral or written directives, provide an adjustment to the contract price and/or
time for performance, and direct the contractor to submit a proposal for definitization of the change order.

(2) A “supplemental agreement” is a bilateral contract modification, signed by the contractor and the
Contracting Officer, which either authorizes the contractor to begin performance with the changed
requirements in accordance with the equitable adjustment agreed to prior to commencement of performance
of the changed requirements or definitizes a change order after agreement of an equitable adjustment to the
contract.
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(3) Request for Proposal.  A request by the Contracting Officer or his duly authorized representative
for the contractor to submit a proposal for requirements contemplated to be changed.  Such proposal shall be
submitted within the time limit specified in the request and in accordance with the requirements and
limitations of this clause.

(b) Authorization of changes.  All changes to contract requirements will be authorized in writing by the
Contracting Officer through one of the following methods:

(1) A Supplemental Agreement, with the concurrence of the contractor; or

(2) A unilateral Change Order.

(c) Submission of proposals and cost breakdowns by the contractor.

(1) Proposals for changes to the contract requirements shall include a brief description of the change;
a breakdown of costs as outlined hereinafter; and a time impact analysis (fragnet).

(2) In considering proposals for changes involving added requirements, omitted requirements, or any
combination thereof, the Contracting Officer or his duly authorized representative  will make check-estimates
in such detail as he deems necessary with the view of arriving at equitable adjustments.  With each proposal,
the contractor shall submit separately an itemized breakdown as per "Exhibit A" hereof, which shall include,
but not be limited to, the following:

(i) Direct labor costs;

(ii) Social Security and Unemployment Insurance Taxes;

(iii) Workmen's compensation and general liability insurance;

(iv) Direct material quantities and unit prices (separated into trades);

(v) Construction equipment;

(vi) Overhead; and

(vii) Profit.

(3) If the contractor believes that the change in the contract requirements affects the contract period
of performance, as required by AOC52.211-5, Commencement, Prosecution, and Completion of Work, of the
Supplementary Conditions, appropriate substantiation must be submitted for evaluation/review.

(4) A complete proposal, including breakdown of cost and time impact, shall be submitted by the
contractor within the time frame stipulated in calendar days by the Government for each proposed change.
Generally, complete proposals shall be submitted by the contractor within 7 calendar days after the contractor
receives the request for proposal, although this time frame may be adjusted for more complex or more urgent
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requirements.  Except as provided by an individual contract modification, no payment for a change order will
be made until a supplemental agreement has been signed by the contractor and the Contracting Officer.  If
complete proposals are not received timely, the Contracting Officer, after consultation with his authorized
representative, may determine the cost of the change and the time impact and issue a change order based upon
this determination with the stipulation that if a supplemental agreement is not negotiated within a reasonable
amount of time, this determination will be final and conclusive, subject only to the contractor's rights of
appeal as provided in AOC52.233-1, Disputes, of the General Conditions.

(d) Allowances for overhead and profit.  (1) The following percentages will be allowed for overhead and
profit:

(i) The contractor shall receive, as a percentage of the cost of all work performed by his own
organization, an amount not to exceed 10% overhead and not to exceed 10% profit; and

(ii) If subcontractor(s) are involved in the change, a fee in an amount not to exceed 10% as
a percentage of the total price of the subcontractor portion of the change.

(iii) Subcontractor(s) to the prime contractor (first tier subcontractor(s)) shall receive, as a
percentage of the cost of all work performed by or for it, a total amount not to exceed 10% overhead and not
to exceed 10% profit.

(iv) The percentages for fees, overhead, and profit permitted by the above shall be allowed only
for the contractor and its first tier subcontractors.  Percentages for fees, overhead, and profit in any amount
will not be allowed for subcontractors of any other tier.

(2) Percentages for overhead allowed are deemed to include, but shall not be limited to, the following:

(i) Field Overhead Items.

(A) Trailer;

(B) Storage Facilities;

(C) Contractor's and subcontractor's superintendence;

(D) Construction equipment/tools, except those that are specially required for a specific
change;

(E) Utilities;

(F) Contractor's and subcontractor's field office, administrative/support staff;

(G) Cost of preparing record drawing changes, correspondence, etc., relating to the
contract;
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(H) Job site safety aids; and

(I) Cleaning and maintenance of nuisance debris from jobsite.

(ii) Office Overhead Items for Contractor and Subcontractors.

(A) Maintenance/operation of principal or branch offices;

(B) Personnel costs;

(C) Cost for preparing correspondence, fragnets, etc., relating to the contract; and

(D) Cost of insurance and bonds, except for insurance costs relating to direct labor, as
outlined in "Exhibit A" .

(iii) For changes which include custom items unique to the project and which are fabricated
off-site, the fabricator, whether the contractor or a subcontractor at any tier, shall furnish  a breakdown of
costs associated with the work in the fabricating plant.  This breakdown shall include labor, material,
equipment and overhead/plant costs in sufficient detail to allow for review by the Contracting Officer or his
duly authorized representative.  Costs charged to overhead/plant shall be allowable costs for the fabricator,
whether he is the contractor or a subcontractor at any tier, provided that the costs claimed are consistent with
the provisions of Subpart 31.203 of the Federal Acquisition Regulation (Chapter 1, Title 48, Code of Federal
Regulations).  An amount not to exceed 10% of the cost of the fabricated item will be allowed for the
fabricator's profit.  If the fabricator is a subcontractor, the overhead and profit percentages for the contractor
and any subcontractor at a higher tier having a contractual relationship with the fabricator shall be allowed
in accordance with this clause.

(e) Changes involving decreases in price.  For changes involving only a decrease in price, the contractor and
subcontractors shall return as credit for overhead and profit those same percentages which are allowed for like
changes involving increases in price.  On changes involving both an increase and a decrease in price, overhead
and profit will be allowed only on the net increase.

(f) Changes involving increases or decreases on basis of contract specified unit prices.  No percentages for
overhead and profit will be added to, or deleted from, any unit prices in event of an increase or decrease in
the contract requirements on the basis of contractual unit prices.



RFP060134 Page 37

EXHIBIT A
TYPICAL FORM OF BREAKDOWN FOR PRICE ADJUSTMENT

SUBCONTRACTORS’ BREAKDOWN

Items Involved Quan-
tities

Unit
Cost

Equip-
ment

Material Labor Extensions Unit
Cost

Totals Final
Totals

Excavation
(Identify)

• Volume

• Crane
Operator

• Laborers

Shoring
(Identify)

• Area

• Welder

Subcontractor
Total

PRIME CONTRACTOR’S BREAKDOWN

Items Involved Quan-
tities

Unit
Cost

Equip-
ment

Material Labor Extensions Unit
Cost

Totals Final
Totals

West Wall
(Cinder Block)

• Area

• Block
8x8x16

• Mortar

• Mason
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• Laborer

Subtotal

Prime
Contractor’s
Total

Prime
Contractor’s
Overhead and
Profit on
Subcontractor

Total

(End of clause)

AOC52.244-1 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS 
OF THE WORK (SEP 2005)

(a) The Contractor is responsible for coordination of all work performed by its own workforce and those of
its subcontractors.  Each subcontractor shall be experienced in and capable of performing in a satisfactory
manner all work in his/her speciality, and shall meet the standard of competence established for the
Contractor.  

(b) The Contractor shall be responsible for all acts of subcontractors employed by him under this contract,
and for their compliance with all terms and provisions of the contract applicable to their performance.  The
Contractor shall continuously coordinate the work of all sub-contractors to assure proper processing and
progress of the Work.  The Contractor shall require each subcontractor to (1) examine the project schedule,
shop drawings and the work of other trades and all sections of the specifications to the extent necessary for
satisfactory installation of his work, and connection between his work and the work of other trades; (2)
coordinate his work accordingly; and (3) cooperate with other trades toward timely and satisfactory
completion of the entire Work.

(c) Organization of the specifications into sections and subsections and the arrangement of drawings shall
not control the Contractor in dividing work among subcontractors or in establishing the extent of work to be
performed by any trade.

(d) The Government reserves the right to require dismissal of any subcontractor who, by reason of previous
unsatisfactory work on AOC projects or for any other reason, is considered by the Contracting Officer to be
incompetent or otherwise objectionable for performing work under this contract.

(e) Nothing contained in the contract documents shall create any contractual relations between any
subcontractor and the Government.
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(End of clause)

AOC52.245-2 GOVERNMENT-FURNISHED PROPERTY (NOV 2004)

(a) For the purposes of this clause, Government-furnished “property” includes cell phones and telephones,
personal digital assistants, computers (including laptops), electronic devices, services such as network access,
tools, furnished space, storage, utilities, furnishings, equipment, and any other item or service provided by
the AOC to the contractor. 
 
(b) No AOC equipment or property can be provided under this contract unless specifically negotiated as part
of the award price.  If, after contract award, it becomes necessary or advisable to issue AOC property to the
contractor, the contract price shall be reduced by a reasonable amount that reflects the price the contractor
would pay if providing the property.

(c) The Contracting Officer’s Technical Representative (COTR) for this contract is responsible for
coordinating the issuance and return of Government-furnished property. 

(d) Any Government-furnished property provided to the contractor for use during performance of this
contract shall be issued to the contractor’s representative and recorded on AOC Form 1423, AOC
PROPERTY ISSUED TO CONTRACTORS.  The contractor’s representative shall be responsible for the
ensuring the proper care and use of the Government-furnished property, whether used by the contractor
representative or another contractor employee.  Government-furnished property provided by the AOC can be
used only for the conduct of official business on behalf of the AOC.  The contractor is specifically prohibited
from using AOC-furnished property for personal use or to conduct operations that benefit other Government
agency contracts or other contractor activities that do not directly support AOC contracts.

(e) All information technology property that requires interface or connection to the AOC network must be
provided by the AOC.  The use of non-AOC IT property that requires interface or connection to the AOC
network is strictly prohibited. 

(f) All contractor employees who require access to the AOC network or who are issued a personal digital
assistant must complete and sign the “Non-disclosure Agreement for Contract Employees Conditional Access
to Sensitive but Unclassified Information for The Architect of The Capitol” before access will be granted.
The COTR is responsible for providing the non-disclosure agreements to the AOC Office of Information
Resources Management.

(g) All Government-furnished property shall be returned by the contractor to the COTR in the same condition
as issued, with allowances for wear and tear that occurs with reasonable care and use.  Failure to return
Government-furnished property or the return of Government-furnished property that has not been properly
maintained and used may result in a reduction to the contract price that reflects the market replacement value
of the property or the market price to repair or restore the property to its condition when issued to the
contractor.

(End of clause)
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AOC52.246-1 FINAL INSPECTION AND ACCEPTANCE - CONSTRUCTION - SUPPLEMENT
(SEP 2005)

(a) No inspection or other action of the Government shall be construed to constitute a final acceptance of any
portion of the work under this contract until all work under the contract is completed.  None of the work under
the contract shall be deemed to be finally accepted until the Contractor, upon completion and final inspection
of all work, is notified in writing of final acceptance of work under the contract, or in lieu thereof, until final
payment of the final voucher as prescribed in FAR 52.232-5, Payments Under Fixed-Price Construction
Contracts.  The provisions of FAR clause 52.246-12, Inspection of Construction are hereby modified by the
provisions of this paragraph with respect to the finality of acceptance of any portion of the work by the
Government prior to completion of all work under the contract.

(b) The Contractor shall notify the Contracting Officer, at least 10 days in advance, of the date the work will
be fully complete and ready for final inspection.  Any additional costs incurred by the Government due to
necessary reinspection of work found not ready for final inspection upon the Contractor's notice of completion
will be charged to the Contractor and deducted from the contract price.

(End of clause)

AOC52.246-6 ADDITIONAL WARRANTY COVERAGE (JUN 2004)

If the Contractor receives from any manufacturer, supplier or subcontractor additional warranty coverage on
the whole or any component of the work required by this contract, in the form of time including any pro rata
arrangements, or the Contractor generally extends to his commercial customers a greater or extended warranty
coverage, the Government shall receive corresponding warranty benefits.

(End of clause)

 FAR 52.252-2 CLAUSES INCORPORATED BY REFERENCE (FEB 1998)

This contract incorporates one or more clauses by reference, with the same force and effect as if they were
given in full text.  Upon request, the Contracting Officer will make their full text available.  Also, the full text
of a clause may be accessed electronically at this/these addresses: www.gsa.gov  or www.govcon.com

CLAUSE TITLE DATE FAR NUMBER 
GRATUITIES APR 1984 52.203-3
COVENANT AGAINST CONTINGENT FEES APR 1984 52.203-5
RESTRICTIONS ON SUBCONTRACTOR SALES TO THE

GOVERNMENT JUL 1995 52.203-6
ANTI-KICKBACK PROCEDURES JUL 2005 52.203-7
CANCELLATION, RESCISSION, AND RECOVERY OF 

FUNDS FOR ILLEGAL OR IMPROPER ACTIVITY JAN 1997 52.203-8
PROTECTING THE GOVERNMENT’S INTEREST WHEN

SUBCONTRACTING WITH CONTRACTORS
DEBARRED, SUSPENDED, OR PROPOSED

http://www.gsa.gov
http://www.govcon.com
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FOR DEBARMENT JAN 2005 52.209-6
AUDIT AND RECORDS - NEGOTIATION JUN 1999 52.215-2
CONTRACT WORK HOURS AND SAFETY STANDARDS 

ACT - OVERTIME COMPENSATION JUL 2005 52.222-4
DAVIS-BACON ACT JUL 2005 52.222-6
WITHHOLDING OF FUNDS FEB 1988 52.222-7
PAYROLLS AND BASIC RECORDS FEB 1988 52.222-8
APPRENTICES AND TRAINEES JUL 2005 52.222-9
COMPLIANCE WITH COPELAND ACT REQUIREMENTS FEB 1988 52.222-10
SUBCONTRACTS (LABOR STANDARDS) JUL 2005 52.222-11
CONTRACT TERMINATION - DEBARMENT FEB 1988 52.222-12
COMPLIANCE WITH DAVIS-BACON AND
     RELATED ACT REGULATIONS FEB 1988 52.222-13
DISPUTES CONCERNING LABOR STANDARDS FEB 1988 52.222-14
CERTIFICATION OF ELIGIBILITY FEB 1988 52.222-15
PROHIBITION OF SEGREGATED FACILITIES FEB 1999 52.222-21
PREVIOUS CONTRACTS AND COMPLIANCE REPORTS FEB 1999 52.222.22
EQUAL OPPORTUNITY APR 2002 52.222-26
AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS

FOR CONSTRUCTION FEB 1999 52.222-27
EQUAL OPPORTUNITY FOR SPECIAL DISABLED

 VETERANS, VETERANS OF THE VIETNAM ERA
 AND OTHER ELIGIBLE VETERANS DEC 2001 52.222-35

AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES JUN 1998 52.222-36
EMPLOYMENT REPORTS ON SPECIAL DISABLED
            VETERANS, VETERANS ON THE VIETNAM ERA,
            AND OTHER ELIGIBLE VETERANS DEC 2001 52.222.37
COMPLIANCE WITH VETERANS’ EMPLOYMENT 

REPORTING REQUIREMENTS DEC 2001 52.222-38
DRUG-FREE WORKPLACE MAY 2001 52.223-6
PATENT INDEMNITY- CONSTRUCTION CONTRACTS APR 1984 52.227-4
ADDITIONAL BOND SECURITY OCT 1997 52.228-2
IRREVOCABLE LETTER OF CREDIT DEC 1999 52.228-14
FEDERAL, STATE AND LOCAL TAXES APR 2003 52.229-3
ASSIGNMENT OF CLAIMS JAN 1986 52.232-23
DIFFERING SITE CONDITIONS APR 1984 52.236-2
SITE INVESTIGATION AND CONDITIONS AFFECTING

THE WORK APR 1984 52.236-3
SUPERINTENDENCE BY THE CONTRACTOR APR 1984 52.236-6
PERMITS AND RESPONSIBILITIES NOV 1991 52.236-7
OTHER CONTRACTS APR 1984 52.236-8
USE AND POSSESSION PRIOR TO COMPLETION APR 1984 52.236-11
ACCIDENT PREVENTION NOV 1991 52.236-13
PRE-CONSTRUCTION CONFERENCE FEB 1995 52.236-26
BANKRUPTCY JUL 1995 52.242.13
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GOVERNMENT PROPERTY (FIXED-PRICE CONTRACTS) MAY 2004 52.245-2
INSPECTION OF CONSTRUCTION AUG 1996 52.246-12
WARRANTY OF CONSTRUCTION MAR 1994 52.246-21
VALUE ENGINEERING - CONSTRUCTION FEB 2000 52.248-3

ALTERNATE I APR 1984
TERMINATION FOR CONVENIENCE OF THE

GOVERNMENT (FIXED-PRICE) MAY 2004 52.249-2
ALTERNATE I SEP 1996

DEFAULT (FIXED-PRICE CONSTRUCTION) APR 1984 52.249-10 

(End of clause)

END OF GENERAL CONDITIONS
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SUPPLEMENTARY CONDITIONS

AOC52.201-1 CONTRACTING OFFICER’S AUTHORITY (JUN 2004)

The Contracting Officer is the only person authorized to make or approve any changes in any of the
requirements of this contract, notwithstanding any provision contained elsewhere in this contract.
In the event that the Contractor makes any change at the direction of any person other than the
Contracting Officer, the change will be considered to have been made without authority and no
adjustment will be made in the contract price to cover any increase in costs incurred as a result
thereof.

(End of clause)

AOC52.201-2 CONTRACTING OFFICER’S TECHNICAL REPRESENTATIVE (COTR) 
(MAR 2005)

The Government shall provide the name, address and telephone number of the COTR at the time of
contract award and the duties thereby delegated to that person.  Any subsequent change to the
individual or the individual’s responsibilities will be confirmed in writing by the Contracting Officer.
In no instance will the COTR be delegated authority to order any change in the contractor’s
performance which would affect (a) cost or schedule for contracts for services or supplies, or (b)
scope, the completion date for intermediate phases or milestones, or overall completion date for
contracts for construction.

(End of clause)

FAR 52.211-12 LIQUIDATED DAMAGES (SEP 2000)

(a) If the Contractor fails to complete the work within the time specified in the contract, the
Contractor shall pay liquidated damages to the Government in the amount of $100.00 for each
calendar day of delay until the work is completed or accepted. 

(b) If the Government terminates the Contractor’s right to proceed, liquidated damages will
continue to accrue until the work is completed.  These liquidated damages are in addition to excess
costs of repurchase under the Termination clause.

(End of clause)

FAR 52.211-13 TIME EXTENSIONS (SEP 2000)

Time extensions for contract changes will depend upon the extent, if any, by which the changes
cause delay in the completion of the various elements of construction.  The change order granting
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the time extension may provide that the contract completion date will be extended only for those
specific elements related to the changed work and that the remaining contract completion dates for
all other portions of the work will not be altered.  The change order also may provide an equitable
readjustment of liquidated damages under the new completion schedule.

(End of clause)

AOC52.211-5 COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK
(SEP 2004)

(a) All work to be performed under this contract shall be completed within 365 calendar days
after the date of contract award.  No work under this contract shall be performed on Saturdays,
Sundays or Federal holidays and, for work performed in the District of Columbia, Presidential
Inauguration Day, except with prior approval of the Contracting Officer.

(b) Time for completion of the contract work will be adjusted only in accordance with applicable
clauses in the GENERAL CONDITIONS (e.g., "Differing Site Conditions", "Changes", “Changes -
Supplement”, "Suspension of Work").

(End of clause)

AOC52.223-5 SPECIAL SECURITY REQUIREMENTS - SERVICES (MAR 2006)

(a) All vehicles, and contents, used by the Contractor or his subcontractors, which enter or leave
United States Government property during performance of the work, will be subject to clearance,
inspection and identification procedures conducted by the United States Capitol Police.  See the
attachment entitled “U.S. CAPITOL POLICE NOTICE” for instructions prior to delivery.

(b) All persons entering the Legislative Branch Buildings shall gain access to the building by
passing through x-ray screening devices.  In addition, all handbags and all hand-carried items shall
be screened by x-ray devices prior to their entry into the building.

(c) All personnel provided by the Contractor and employed on the site of the work will be
subject to a security background investigation.  Each employee will be required to fill out an I.D.
Request Form and U.S. Capitol Police Request for check of Criminal History Records and each
employee will be photographed and fingerprinted.  The Contractor shall provide any assistance
required by any of its employees in completing the forms.

(d) Prior to commencement of work, the contractor and all designated on-site employees will be
required, on a one-time basis, to be fingerprinted in Washington D.C.  The location for the Electronic
Fingerprinting Service is the U.S. Capitol Hill Police, Fairchild Building, 499 South Capitol Street
SW, Washington, DC 20003.
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(e) Within seven (7) calendar days after the date of contract award, the Contractor shall submit
to the Contracting Officer’s Technical Representative (COTR) a list of all employees proposed to
be employed on this contract.  This list shall include the employee’s full name, date of birth and
social security number.

(f) While security background investigations are in process, the Contractor's employees must
not be granted access to the Capitol Hill complex to perform work or provide services for the AOC
unless they are escorted by an AOC staff member.  “Escorted” is defined to mean that the AOC staff
member will remain with the employee(s) at all times during the performance of the work.  Any of
the Contractor’s employees who are perceived by the Contracting Officer as a security risk as a result
of evidence discovered in the background security investigation, will not be issued an Identification
Card, will be denied access to the site of the work, and the Contractor will be directed to remove
such employee from performance of any of the contract work, whether it be on or off the work site.
Any contractor employee denied access to the site of work on a contract or task/delivery order as a
result of a security investigation may not apply for access to any other AOC/U.S. Supreme Court
contract or task/delivery order work site.  

(g) An identification card, with photograph, will be prepared for each employee of the Contractor
requiring access to the site.  The identification card shall be dated to indicate the period of time for
which it is to remain valid - from the date the employee reports for duty until the applicable date
which occurs first:  the expiration of the contract, or the last date of the employee's tour of duty with
the Contractor.  All contractor personnel must wear the ID badge whenever on the Capitol complex
premises or when attending off-site functions on behalf of the AOC.  ID badges must be worn in
such a manner that contractor personnel can be easily identified as such.  

(h) All persons entering the Legislative Branch Buildings shall gain access to the building by
passing through a magnetometer.  In addition, all handbags and all hand-carried items shall be
screened by x-ray devices prior to their entry into the building.

(i) The Contractor is fully responsible to return:

(1) The ID badge of any individual employee, including subcontractor personnel,
who is removed for any reason including but not limited to illness, or dismissal;

(2) The ID badges of all contractor employees, including subcontractor personnel,
whose
performance under the contract is completed in advance of final contract job completion; and

(3) All outstanding ID badges issued for the contractor and its employees,
including

subcontractor personnel, within 24 hours of on site contract job completion.

(j) ID badges are to be hand delivered by the contractor within 24 hours of any of the events
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listed under (f) above to the Contracting Officer’s Representative.

(End of clause)

AOC52.223-8 DELIVERY VEHICLE INSPECTION REQUIREMENTS (MAR 2006) 

(a) All vehicles and contents used by the Contractor or his subcontractors which enter or leave
United States Government property during performance of work under this contract will be subject
to clearance, inspection, and identification procedures conducted by the United States Capitol Police.

(b) Mobile Vehicle and Cargo Inspection System (Mobile VACIS).   All delivery vehicles
carrying fuel, garbage, or similar cargo that cannot be offloaded for inspection and security screening
shall utilize the Mobile VACIS located at Third and Pennsylvania Avenue, NW, Washington, DC,
for inspection prior to making deliveries to any building within the Capitol Complex, including, but
not limited to, the U.S. Capitol Building; the U.S. Botanic Garden; the Hart, Dirksen, and Russell
Senate Office Buildings; the Rayburn, Longworth, Cannon, and Ford House Office Buildings; the
Thomas Jefferson, John Adams, and James Madison Memorial Library of Congress buildings; the
Capitol Power Plant; the Capitol Visitors Center; and the U.S. Supreme Court and Thurgood
Marshall Federal Judiciary Buildings. 
 

(1) For deliveries requiring Mobile VACIS inspection, within seven calendar days or
prior to the first delivery, the contractor shall provide the following information to the U.S. Capitol
Police:

(i) List of drivers;

(ii) Date of birth for each driver;

(iii) Social Security Number of each driver;

(iv) Vehicle make;

(v) Vehicle model;

(vi) License tag number and state where vehicle is licensed;

(vii) Color of vehicle; and

(viii) Contractor name, if shown on the vehicle.

(2) Information for deliveries made through the Mobile VACIS unit must be faxed to
(202) 228-4313.  For verification of receipt, the contractor may call (202) 224-9728.  
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(3) Updates to the above information for Mobile VACIS deliveries must be sent to the
U.S. Capitol Police throughout the period of performance of the contract.

(c) 4700 Shepherd Parkway SW inspection facility.  All other vehicles making deliveries to the
above listed locations except for the Thomas Jefferson, John Adams, and James Madison Memorial
Library of Congress buildings and the U.S. Supreme Court shall utilize the off-site inspection and
screening facilities at 4700 Shepherd Parkway SW, Washington DC 20032.   

(End of clause)

AOC52.236-11 SUBMITTALS (JUN 2004)

(a) The Contractor shall deliver all required submittals within the times specified elsewhere in
this contract.  Unless specifically stated otherwise, four (4) sets of each item shall be delivered by
the contractor to the Contracting Officer’s Technical Representative.  An in-depth description of
these submittals can be found in the appropriate technical sections of the specification.  Any
Schedule of Work prepared shall reflect delivery of these items.  Failure to provide timely delivery
of these submittals may be considered to be grounds for termination for default.

(b) The Government will review the submittals and either approve them as submitted, or mark
required changes on them.  If changes are required, the Contractor shall deliver revised submittals
for approval by the Government which incorporate all of the required changes within two weeks after
receipt by the Contractor of the marked-up submittals.

(End of clause)

END OF SUPPLEMENTARY CONDITIONS



RFP060134 Page 1

REPRESENTATIONS, CERTIFICATIONS, 
AND OTHER STATEMENTS OF OFFERORS

TABLE OF CONTENTS

FAR 52.203-2 CERTIFICATE OF INDEPENDENT PRICE DETERMINATION 

FAR 52.204-3 TAXPAYER IDENTIFICATION 

AOC52.204-2 DATA UNIVERSAL NUMBERING SYSTEM (DUNS) NUMBER 

AOC52.204-3 REPRESENTATIONS AND CERTIFICATIONS 

FAR 52.209-5 CERTIFICATION REGARDING DEBARMENT, SUSPENSION,
PROPOSED DEBARMENT, AND OTHER RESPONSIBILITY MATTERS

AOC52.215-8 AUTHORIZED NEGOTIATORS 



RFP060134 Page 2

REPRESENTATIONS, CERTIFICATIONS, 
AND OTHER STATEMENTS OF OFFERORS

FAR 52.203-2 CERTIFICATE OF INDEPENDENT PRICE DETERMINATION 
(APR 1985)

(a) The offeror certifies that -

(1) The prices in this offer have been arrived at independently, without, for the purpose
of restricting competition, any consultation, communication, or agreement with any other offeror or
competitor relating to –

(i) Those prices;

(ii) The intention to submit an offer; or 

(iii) The methods or factors used to calculate the prices offered;

(2) The prices in this offer have not been and will not be knowingly disclosed by the
offeror, directly or indirectly, to any other offeror or competitor before bid opening (in the case of
a sealed bid solicitation) or contract award (in the case of a negotiated solicitation) unless otherwise
required by law; and

(3) No attempt has been made or will be made by the offeror to induce any other concern
to submit or not to submit an offer for the purpose of restricting competition.

(b) Each signature on the offer is considered to be a certification by the signatory that the
signatory -

(1) Is the person in the offeror's organization responsible for determining the prices being
offered in this bid or proposal, and that the signatory has not participated and will not participate in
any action contrary to paragraphs (a)(1) through (a)(3) of this provision; or

(2)(i) Has been authorized, in writing, to act as agent for the following principals in
certifying that those principals have not participated, and will  not participate in any action contrary
to paragraphs (a)(1) through (a)(3) of this provision
           
___________________________________________________________________________

[insert full name of person(s) in the offeror’s organization responsible for determining the
prices offered in this bid or proposal, and the title of his or per position in the offeror’s
organization];

(ii) As an authorized agent, does certify that the principals named in subdivision
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(b)(2)(i) of this provision have not participated, and will not participate, in any action contrary to
paragraphs (a)(1) through (a)(3) of this provision; and

(iii) As an agent, has not personally participated, and will not participate, in any
action contrary to paragraphs (a)(1) through (a)(3) of this provision.

(c) If the offeror deletes or modifies paragraph (a)(2) of this provision, the offeror must furnish
with its offer a signed statement setting forth in detail the circumstances of the disclosure.

(End of provision)

FAR 52.204-3 TAXPAYER IDENTIFICATION (OCT 1998)

(a) Definitions.  "Common parent," as used in this provision, means that corporate entity that
owns or controls an affiliated group of corporations that files its Federal income tax returns on a
consolidated basis, and of which the offeror is a member.
"Taxpayer Identification Number (TIN)," as used in this provision, means the number required by
the Internal Revenue Service (IRS) to be used by the offeror in reporting income tax and other
returns.  The TIN may be either a Social Security Number or an Employer Identification Number.

(b) All offerors must submit the information required in paragraphs (d) through (f) of this
provision to comply with debt collection requirements of 31 U.S.C. 7701(c) and 3325(d), reporting
requirements of 26 U.S.C. 6041, 6041A, and 6050M, and implementing regulations issued by the
IRS.  If the resulting contract is subject to the payment reporting requirements described in Federal
Acquisition Regulation (FAR) 4.904, the failure or refusal by the offeror to furnish the information
may result in a 31 percent reduction of payments otherwise due under the contract.

(c) The TIN may be used by the Government to collect and report on any delinquent amounts
arising out of the offeror’s relationship with the Government (31 U.S.C. 7701(c)(3)).  If the resulting
contract is subject to the payment reporting requirements described in FAR 4.904, the TIN provided
hereunder may be matched with IRS records to verify the accuracy of the offeror’s TIN.

(d) Taxpayer Identification Number (TIN).

_____ TIN:  ______________________________.

_____ TIN has been applied for.

_____ TIN is not required because:

_____ Offeror is a nonresident alien, foreign corporation, or foreign partnership that does
not have income effectively connected with the conduct of a trade or business in the
United States and does not have an office or place of business or a fiscal paying agent
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in the United States;

_____ Offeror is an agency or instrumentality of a foreign government;

_____ Offeror is an agency or instrumentality of a Federal government;

(e) Type of organization.

_____ Sole proprietorship;

_____ Partnership;

_____ Corporate entity (not tax-exempt);

_____ Corporate entity (tax-exempt);

_____ Government entity (Federal, State, or local);

_____ Foreign government

_____ International organization per 26 CFR 1.6049-4;

_____ Other _______________________

(f) Common Parent.

_____ Offeror is not owned or controlled by a common parent as defined in paragraph (a)
of this provision.

_____ Name and TIN of common parent:

Name ______________________________________

TIN ______________________________________

(End of provision)

AOC52.204-2 DATA UNIVERSAL NUMBERING SYSTEM (DUNS) NUMBER (JUN 2004)

(a) The offeror shall enter, in the space provided below, the DUNS number that identifies the
offeror’s name and address exactly as stated in the offer.  The DUNS number is a nine-digit number
assigned by Dun and Bradstreet Information Services.
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(b) If the offeror does not have a DUNS number, it should contract Dun and Bradstreet directly
to obtain one. A DUNS number will be provided immediately by telephone at no charge to the
offeror.  For information on obtaining a DUNS number, the offeror, if located within the United
States, should call Dun and Bradstreet at 1-800-333-0505.  The offeror should be prepared to provide
the following information: 

(1) Company name,

(2) Company address;

(3) Company telephone number;

(4) Line of business;

(5) Chief executive officer/key manager;

(6) Date the company was started;

(7) Number of people employed by the company; and

(8) Company affiliation.

(c) Offerors located outside the United States may obtain the location and phone number of the
local Dun and Bradstreet Information Services office from the Internet home page at
http://www.customerservice@dnb.com.  If an offeror is unable to locate a local service center, it may
send an e-mail to Dun and Bradstreet at globalinfo@mail.dnb.com. 

(d) Enter DUNS number:_________________________.

(End of provision)

AOC52.204-3 REPRESENTATIONS AND CERTIFICATIONS (NOV 2004)

The offeror shall properly execute and submit with its offer the Representations and Certifications
contained herein.  Insert information in spaces provided as applicable.

(End of provision)

FAR 52.209-5 CERTIFICATION REGARDING DEBARMENT, SUSPENSION,
PROPOSED DEBARMENT, AND OTHER RESPONSIBILITY MATTERS
(DEC 2001)

(a)(1) The Offeror certifies, to the best of its knowledge and belief, that–

http://www.customerservice@dnb.com.
mailto:globalinfo@mail.dnb.com.
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(i) The offeror and/or any of its Principals –

(A) Are (   ) are not (   ) presently debarred, suspended, proposed for
debarment, or declared ineligible for the award of contracts by any Federal agency;

(B) Have (   ) have not (   ), within a three-year period preceding this offer,
been convicted of or had a civil judgment rendered against them for: commission of fraud or a
criminal offense in connection with obtaining, attempting to obtain, or performing a public (Federal,
state, or local) contract or subcontract; violation of Federal or state antitrust statutes relating to the
submission of offers; or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements, tax evasion, or receiving stolen property; and

(C) Are (   ) are not (   ) presently indicted for, or otherwise criminally or
civilly charged by a governmental entity with, commission of any of the offenses enumerated in
paragraph (a)(1)(i)(B) of this provision.

(ii) The Offeror has (   ) has not (   ), within a three-year period preceding this
offer, had one or more contracts terminated for default by any Federal agency.

(2) “Principals,” for the purposes of this certification, means officers; directors; owners;
partners; and, persons having primary management or supervisory responsibilities within a business
entity (e.g., general manager; plan manager; head of a subsidiary, division, or business segment, and
similar positions).

This Certification Concerns a Matter Within the Jurisdiction of an Agency of the United States and
the Making of a False, Fictitious, or Fraudulent Certification May Render the Maker Subject to
Prosecution Under Section 1001, Title 18, United States Code.

(c) The Offeror shall provide immediate written notice to the Contracting Officer if, at any time
prior to contract award, the Offeror learns that its certification was erroneous when submitted or has
become erroneous by reason of changed circumstances.

(d) A certification that any of the items in paragraph (a) of this provision exists will not
necessarily result in withholding of an award under this solicitation.  However, the certification will
be considered in connection with a determination of the Offeror’s responsibility.  Failure of the
Offeror to furnish a certification or provide such additional information as requested by the
Contracting Officer may render the Offeror nonresponsible.

(e) Nothing contained in the foregoing shall be construed to require establishment of a system
of records in order to render, in good faith, the certification required by paragraph (a) of this
provision.  The knowledge and information of an Offeror is not required to exceed that which is
normally possessed by a prudent person in the ordinary course of business dealings.
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(f) The certification in paragraph (a) of this provision is a material representation of fact upon
which reliance was placed when making award.  If it is later determined that the Offeror knowingly
rendered an erroneous certification, in addition to other remedies available to the Government, the
Contracting Officer may terminate the contract resulting from this solicitation for default.

(End of provision)

AOC52.215-8 AUTHORIZED NEGOTIATORS (JUN 2004)

The offeror represents that following persons are authorized to negotiate on its behalf with the
Government in connection with this Request for Proposal:

_______________________________________            ________________________________
Name                                                                                 Title                                                        

Telephone: _____________________________            E-Mail:__________________________

_______________________________________            ________________________________
Name                                                                                 Title                                                        

Telephone: _____________________________            E-Mail:__________________________

_______________________________________            ________________________________
Name                                                                                 Title                                                        

Telephone: _____________________________            E-Mail:__________________________

(End of provision)

END OF REPRESENTATIONS, CERTIFICATIONS, AND OTHER STATEMENTS OF
OFFERORS



RFP060134 Page 1

SOLICITATION CONDITIONS

TABLE OF CONTENTS

FAR 52.211-6 BRAND NAME OR EQUAL 

AOC52.215-1 INSTRUCTIONS TO OFFERORS 

AOC52.215-2 INTERPRETATIONS AND AMENDMENTS 

AOC52.215-3 RESTRICTION ON DISCLOSURE AND USE OF DATA 

AOC52.215-4 CONTRACT AWARD

AOC52.215-7 PREPARATION OF PROPOSALS - CONSTRUCTION 

AOC52.215-9 FAILURE TO SUBMIT OFFER 

FAR 52.216-1 TYPE OF CONTRACT 

FAR 52.225-10 NOTICE OF BUY AMERICAN ACT REQUIREMENT--
CONSTRUCTION MATERIALS 

AOC52.228-1 OFFER GUARANTEE 

AOC52.236-13 VISIT TO THE SITE OF THE WORK - CONSTRUCTION 



RFP060134 Page 2

SOLICITATION CONDITIONS

FAR 52.211-6 BRAND NAME OR EQUAL (AUG 1999)

(a) If an item in this solicitation is identified as “brand name or equal,” the purchase description
reflects the characteristics and level of quality that will satisfy the Government’s needs.  The salient
physical, functional, or performance characteristics that “equal” products must meet are specified
in the solicitation.

(b) To be considered for award, offers of “equal” products, including “equal” products of the
brand name manufacturer, must–

(1) Meet the salient physical, functional, or performance characteristic specified
in this solicitation;

(2) Clearly identify the item by–

(I) Brand name, if any; and

(ii) Make or model number;

(3) Include descriptive literature such as illustrations, drawings, or a clear
reference to previously furnished descriptive data or information available to the Contracting Officer;
and

(4) Clearly describe any modifications the offeror plans to make in a product to
make it conform to the solicitation requirements.  Mark any descriptive material to clearly show the
modifications.

©) The Contracting Officer will evaluate “equal” products on the basis of information furnished
by the offeror or identified in the offer and reasonable available to the Contracting Officer.  The
Contracting Officer is not responsible for locating or obtaining any information not identified in the
offer.

(d) Unless the offeror clearly indicates in its offer that the product being offered is an “equal”
product, the offeror shall provide the brand name product referenced in the solicitation.

(End of provision)

AOC52.215-1 INSTRUCTIONS TO OFFERORS (FEB 2005)

(a) Definitions.  As used in this provision --
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“Proposal modification” is a change made to a proposal before the solicitation’s closing date and
time, or made in response to an amendment, or made to correct a mistake at any time before award.
“Proposal revision” is a change to a proposal made after the solicitation closing date, at the request
of or as allowed by a Contracting Officer as the result of negotiations.
“Time,” if stated as a number of days, is calculated using calendar days, unless otherwise specified,
and will include Saturdays, Sundays, and legal holidays, including Presidential Inauguration Day.
However, if the last day falls on a Saturday, Sunday, or legal holiday, including Presidential
Inauguration Day, then the period shall include the next working day.

(b) Offerors are expected to examine the entire solicitation and all instructions.  Failure to do so
will be at the offeror’s risk.  Each offeror shall furnish the information required by the solicitation.
The offeror will be held responsible for full knowledge of all information contained therein.

©) Packaging, transmission, and tracking of proposals.  (1)  Proposals, modifications, and
revisions shall be enclosed, in the quantities specified elsewhere in this solicitation, in sealed
envelopes.  With each copy of the form entitled “SOLICITATION, OFFER, AND AWARD
(Construction, Alteration, or Repair)”, enclose the completed Schedule page, Bid Guarantee, if
required, and Representations and Certifications.  Address envelopes to: Architect of the Capitol,
Procurement Division, Ford House Office Building, Attn: Fred Witcher, Room H2-263 Bid Room,
Second and “D” Streets, S.W., Washington, DC 20515.  Offeror shall place the OF-17, Offer Label,
on the exterior of the package on the same side as the address, or write “Bid Documents Enclosed”,
“H2-263 Bid Room”, and write the solicitation number, time and date for receipt of offers on the
exterior of the package on the same side as the address.  Telegraphic or facsimile proposals and
modifications will not be considered.

(2) Current security requirements established by the U.S. Capitol Police to screen mail
being delivered to the U.S. Capitol Complex of buildings preclude the use of U. S. Postal Service
by offerors to deliver their proposals submitted in response to this solicitation.  In addition, because
all packages must be screened for security purposes at a central location prior to their delivery, the
Architect of the Capitol cannot accept packages containing offers hand carried directly to the Bid
Room address within the Ford House Office Building, or any other location in the U.S. Capitol
Complex of buildings.  See “Notice for Delivery” on the front of the solicitation.

(3) To assist in tracking of proposals, offerors are requested to fax a copy of their signed
“Solicitation, Offer and Award” form as well as a copy of the FEDEX or UPS receipt to Fred
Witcher to (866) 539-4925 at the time of the issuance of their proposal. 

(4)      The only acceptable method by which offerors can deliver their responses to this
solicitation shall be via Federal Express (FEDEX) or United Parcel Service (UPS).  Offers submitted
via any other method will be rejected.  OFFERORS - DO NOT MAIL YOUR OFFER BY
REGULAR U.S. MAIL.  See notice attached to this solicitation for special instructions.

(d) Submission, modification, revision, and withdrawal of proposals.  (1)  Offerors are
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responsible for submitting proposals and any modifications or revisions so as to reach the
Government office designated in the solicitation by the time specified in the solicitation.  If no time
is specified in the solicitation, the time for receipt is 4:30 p.m. local time, for the designated
Government office on the date that the proposal or revision is due.  For the purposes of determining
timeliness, the designated Government office is defined as the Pitney Bowes Management Services
Capitol Heights Mail Facility at 9140 East Hampton Drive, Capitol Heights, Maryland 20743.

(2)  Any proposal, modification, or revision received at the Government office designated
in the solicitation after the exact time specified for receipt of offers is “late” and will not be
considered unless it is received before award is made, the Contracting Officer determines that
accepting the late offer would no unduly delay the acquisition, and-

(I) If  it  was transmitted through an electronic commerce method authorized by
the solicitation, it was received at the initial point of entry to the Government infrastructure not later
than 5:00 p.m. one working day prior to the date specified for receipt of proposals;

(ii) There is acceptable evidence to establish that it was received at the
Government installation designated for receipt of proposals and was under the Government’s control
prior to the time set for receipt of proposals; or

(iii) It is the only proposal received.

(3) However, a late modification of an otherwise successful proposal that makes its terms
more favorable to the Government, will be considered at any time it is received and may be accepted.

(4) Acceptable evidence to establish the date of receipt at the Government installation
includes the time/date stamp of that installation on the offer wrapper, other documentary evidence
of receipt maintained by the installation, or oral testimony or statements  of Government personnel.

(5) If an emergency or unanticipated event interrupts normal Government processes so
that offers cannot be received at the Government office designated for receipt of proposals by the
exact time specified in the solicitation and urgent Government requirements preclude amendment
of the solicitation, the time specified for receipt of proposals will be deemed to be extended to the
same time of day specified in the solicitation on the first work day on which normal Government
processes resume.

(6) Proposals may be withdrawn by written notice received at any time before award.
Proposals may be withdrawn in person by an offeror or an authorized representative if the identity
of the person requesting withdrawal is established and the person signs a receipt for the proposal
before award.

(End of provision)
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AOC52.215-2 INTERPRETATIONS AND AMENDMENTS (JUN 2004)

(a) Any prospective offeror desiring an explanation or interpretation of the solicitation, drawings,
specifications, etc., must request it in writing no later than fourteen calendar days prior to the date
established for receipt of offers.  Oral explanations or instructions given before the award of a
contract will not be binding.

(b) Prospective offerors shall request the Contracting Officer, in writing, via FAX or e-mail for
an interpretation or correction of any ambiguity, inconsistency, or error in the contract documents
which they may discover or which should have been discovered by a reasonably prudent offeror.
Such requests or objections to materials or methods of construction shown or specified shall be
directed to the attention of the Contracting Officer at least fifteen (15) calendar days prior to the date
specified for receipt of proposals.  Written requests shall be transmitted via e-mail to
fwitcher@aoc.gov or via facsimile to (866) 539-4925.  

©) Any interpretations or corrections, as well as any additional modifications the Contracting
Officer may desire to include, will be in the form of amendments, in writing, which will be sent on
the same date to all offerors if that information is necessary in submitting offers or if the lack of it
would be prejudicial to other prospective offerors and shall become a part of any subsequent
contract.  The Contracting Officer reserves the right to answer only such questions as have, in his
opinion, a definite bearing upon the proposals to be submitted.  

(1) Offerors shall acknowledge the receipt of all amendments to the solicitation by: 

(I) Signing and returning the amendment;

(ii) Identifying the amendment number and date in the space provided for this
purpose on the form for submitting a offer;

(iii) Letter or telegram; or 

(iv) Facsimile, if facsimile offers are authorized in the solicitation.

(2) The Government must receive the acknowledgment by the time and at the place
specified for receipt of offers.

(d) Requests for oral interpretations or any other interpretations not made by amendments will
not be accepted, and any information that may possibly be gained by offerors in that manner is
gratuitous and not binding.

(e) If this solicitation is amended, all terms and conditions that are not amended remain
unchanged. 

mailto:mliburd@aoc.gov
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(End of provision)

AOC52.215-3 RESTRICTION ON DISCLOSURE AND USE OF DATA  (JUN 2004)

Offerors that include in their proposals data that they do not want disclosed to the public for any
purpose, or used by the Government except for evaluation purposes, shall–

(a) Mark the title page with the following legend:
“This proposal includes data that shall not be disclosed outside the Government and shall not
be duplicated, used, or disclosed--in whole or in part--for any purpose other than to evaluate
this proposal.  If, however, a contract is awarded to this offeror as a result of--or in
connection with--the submission of this data, the Government shall have the right to
duplicate, use, or disclose the data to the extent provided in the resulting contract.  This
restriction does not limit the Government’s right to use information contained in this data if
it is obtained from another source without restriction.  The data subject to this restriction are
contained in sheets (insert numbers or other identification of sheets)”; and

(b) Mark each sheet of data it wishes to restrict with the following legend:
“Use or disclosure of data contained on this sheet is subject to the restriction on the title page
of this proposal.”

(End of provision)

AOC52.215-4 CONTRACT AWARD (JUN 2004)

(a) The Government will evaluate offers in response to this solicitation without discussions and
will award a contract to the responsible offeror whose offer, conforming to the solicitation, will be
most advantageous to the Government considering only price and the price-related factors specified
elsewhere in the solicitation.  Therefore, the offeror’s initial proposal should contain the offeror’s
best terms from a price standpoint.  The Government reserves the right to conduct discussions.

(b) The Government may–

(1) Reject any or all offers;

(2) Accept other than the lowest offer; and

(3) Waive informalities or minor irregularities in offers received.

©) The Government may accept any item or combination of items, unless doing so is precluded
by a restrictive limitation in the solicitation or the offer.

(d) A written award or acceptance of offer mailed or otherwise furnished to the successful offeror
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within the time for acceptance specified in the offer shall result in a binding contract without further
action by either party.  Before the offer's specified expiration time, the Government may accept an
offer (or part of an offer as provided in Paragraph ©) of this clause), whether or not there are
negotiations after its receipt, unless a written notice of withdrawal is received before award.
Negotiations conducted after receipt of an offer do not constitute a rejection or counteroffer by the
Government.

(e) Neither financial data submitted with an offer, nor representations concerning facilities or
financing, will form a part of the resulting contract.  However, if the resulting contract contains a
clause providing for price reduction for defective cost or pricing data, the contract price will be
subject to reduction if cost or pricing data furnished is incomplete, inaccurate, or not current.

(f)       The Government may determine that an offer is unacceptable if the prices proposed are
materially unbalanced between line items or sub line items.  Unbalanced pricing exists when, despite
an acceptable total evaluated price, the price of one or more contract line items is significantly
overstated or understated as indicated by the application of cost or price analysis techniques.  A
proposal may be rejected if the Contracting Officer determines that the lack of balance poses an
unacceptable risk to the Government.

(End of provision)

AOC52.215-7 PREPARATION OF PROPOSALS - CONSTRUCTION (JUN 2004)

(a) Offers shall be submitted, in the quantities as stated elsewhere in this solicitation, on the
accompanying printed form entitled, “SOLICITATION, OFFER, AND AWARD (Construction,
Alteration, or Repair)” and copies thereof, with blank spaces suitably filled in.  Erasures or other
changes on any or all submissions shall be initialed by the signer of the offer.

(b) Copies of the offer shall be identical and each copy shall give the full business address of the
offeror, and be signed by him (see Block 20B of the form entitled, “SOLICITATION, OFFER, AND
AWARD (Construction, Alteration, or Repair”) with his usual signature.  Offer by partnerships shall
furnish the full names of all partners, and shall be signed with the partnership name by one of the
members of the partnership or by an authorized representative, followed by the signature and
designation of the person signing.  Offers by corporations shall be signed with the legal name of the
corporation, followed by the name of the State of incorporation and by the signature and designation
of the president, secretary, or other person authorized to bind it in the matter.  The name of each
person signing shall be typed or printed below the signature.  An offer by a person who affixes to
his signature the word “president”, “Secretary”, “agent”, or other designation, without disclosing his
principal, may be held to be the offer of the individual signing.  When requested by the Government,
satisfactory evidence of the authority of the offer signing in behalf of the corporation shall be
furnished.
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©) A firm, fixed-price shall be entered by each offeror on the Schedule page for each line item
(line item pricing, options, and unit prices) which shall represent the cost for performing the work
required by this Request for Proposal.  The Architect reserves the right to request from each offeror
information regarding the breakdown of all costs that are included in the lump sum price (Line Item
0001), to include copies of all work sheets used in forming the proposed pricing.  Erasures or other
changes on any or all submissions shall be initialed by the signer of the proposal or by his duly
authorized agent.

(d) The Price Proposal shall be submitted with the following required documents in the order
shown below:

(1) “SOLICITATION, OFFER, AND AWARD” form (original signature required in
Block 20B);

(2) The “SCHEDULE” page;

(3) the “REPRESENTATIONS AND CERTIFICATIONS”; and

(4) the “BID GUARANTEE”. 

(End of provision)

AOC52.215-9 FAILURE TO SUBMIT OFFER  (JUN 2004)

Recipients of this solicitation not responding with a proposal should not return this solicitation,
unless it specifies otherwise.  Instead, they should advise the issuing office by letter, postcard, or
established electronic commerce methods, whether they want to receive future solicitations for
similar requirements.  If a recipient does not submit a proposal and does not notify the issuing office
that future solicitations are desired, the recipient’s name will be removed from the applicable mailing
list.

(End of provision)

FAR 52.216-1 TYPE OF CONTRACT (APR 1984)

The Government contemplates award of a firm, fixed-price contract resulting from this solicitation.

(End of provision)

FAR 52.225-10 NOTICE OF BUY AMERICAN ACT REQUIREMENT--CONSTRUCTION
MATERIALS (MAY 2002)

(a) Definitions.  “Construction material”, “domestic construction material”, and “foreign
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construction material”, as used in this provision, are defined in the clause of this solicitation entitled
“Buy American Act - Construction Materials (Federal Acquisition Regulation (FAR) clause 52.225-
9). 

(b) Requests for determination of inapplicability.  An offeror requesting a determination of
inapplicability of the Buy American Act should submit the request to the Contracting officer in time
to allow a determination before submission of offers.  The offeror shall include the information and
applicable supporting data required by paragraphs ©) and (d) of the clause at FAR 52.225-9 in the
request.  If an offeror has not requested a determination regarding the inapplicability of the Buy
American Act before submitting its offer or has not received a response to a previous request, the
offeror shall include the information and supporting data on the offeror.

©) Evaluation of offers.  (1)  The Government will evaluate an offer requesting exception to the
requirements of the Buy American Act based on claimed unreasonable cost of domestic construction
material, by adding to the offered price the appropriate percentage of the cost of such foreign
construction material, as specified in paragraph (b)(3)(I) of the clause at FAR 52.225-9.

(2) If the evaluation results in a tie between an offeror that requested the substitution of
foreign construction material based on unreasonable cost and an offeror that did not request an
exception, the Contracting Officer will award to the offeror that did not request an exception based
on unreasonable costs.  

(d) Alternate offers.  (1)  When an offer includes foreign construction material not listed by the
Government in this solicitation in paragraph (b)(2) of the clause at FAR 52.225-9, the offeror may
also submit an alternate offer based on use of equivalent domestic construction material. 

(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form
1442 for the alternate offer and a separate price comparison table prepared in accordance with
paragraphs ©) and (d) of the clause at 52.225-9 for the offer that is based on the use of any foreign
construction material for which the Government has not yet determined an exception applies.  

(3) If the Government determines that a particular exception requested in accordance with
paragraph ©) of the clause at 52.225-9 does not apply, the Government will evaluate only those
offers based on use of the equivalent domestic construction material, and the offeror shall be required
to furnish such domestic construction material. An offer based on use of the foreign construction
material for which an exception was requested--

(I) Will be rejected as nonresponsive if this acquisition is conducted by sealed
bidding; or

(ii) May be accepted if revised during negotiations. 

(End of provision)
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AOC52.228-1 OFFER GUARANTEE (JUN 2004)

(a) Failure to furnish an Offer Guarantee in the required form and amount, with and as a part of
the proposal, will be cause for rejection of the proposal.

(b) The offeror shall furnish an Offer Guarantee of not less than 20% of the proposed price in
the form of a firm commitment consisting of a Bid Bond, Certified Check, Cashier's Check,
Irrevocable Letter of Credit, or Postal Money Order made payable to the Architect of the Capitol,
or, under Treasury Department Regulations, certain bonds or notes of the United States.  The
Contracting Officer will return Offer Guarantees, other than Bid Bonds, (1) to unsuccessful offerors
as soon as practicable after evaluation of the proposals; and (2) to the successful offeror upon
execution of contractual documents and bonds (including any necessary coinsurance or reinsurance
agreements), as required by the offer as accepted.

(End of provision)

AOC52.236-13 VISIT TO THE SITE OF THE WORK - CONSTRUCTION (JUN 2004)

(a) It is strongly recommended that all prospective offerors visit the site where the work is to be
performed, compare the work requirements with existing conditions, verify dimensions, if necessary,
and fully inform themselves regarding the nature and scope of the proposed work and the conditions
under which it will be conducted.  Offerors shall also inform themselves regarding other work, if
any, being done or to be done by or for the United States government, the District of Columbia
government and utility companies, by contract or otherwise, where such work may affect or be
affected by the operations under the contract.  Failure to take these precautions will in no way relieve
the successful offeror from his obligation to furnish all materials, services, labor, and any other
requirements necessary to complete the work satisfactorily under the conditions established by the
contract documents and without additional expense to the Government.

(b) A pre-proposal meeting will be conducted on August 17, 2006 in Room SDG45 of the
Dirksen Senate Office Building, Washington, D.C. for all prospective offerors.  The meeting
will commence at 9:00 A.M., local time.      

©) The Architect will conduct one field inspection of the work immediately following the pre-
proposal meeting.  Those intending to participate shall meet at the address above.  Information
concerning the meeting may be obtained by telephoning Mr. Kevin Derr at (202) 226-9863.

(d) Offerors are encouraged to submit all questions in writing at least five (5) working days prior
to the conference.  Questions will be considered at any time prior to or during the conference;
however, offerors will be asked to confirm verbal questions in writing.  Subsequent to the
conference, an amendment to the solicitation containing an abstract of the questions and answers,
and a list of attendees, will be disseminated.
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(e) Offerors are cautioned that, notwithstanding any remarks or clarifications given at any site
visit, the pre-proposal conference or field inspection, all terms and conditions of the solicitation
remain unchanged unless they are changed by amendment to the solicitation.  If the answers to
conference questions, or any solicitation amendment, create ambiguities, it is the responsibility of
the offeror to seek clarification prior to submitting a offer.

(End of provision)

END OF SOLICITATION CONDITIONS
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DIVISION 1 - GENERAL REQUIREMENTS

PART 1 - GENERAL

1.1 DESCRIPTION OF REQUIREMENTS:

A. General Requirements:  The provisions or requirements of Division 1 apply to the entire work
of the Contract and, where so indicated, to other elements which are included in project, and
include, but are not limited to the following:

1. Summary of the Work.
2. Project Coordination.
3. Definitions and Standards.
4. Schedules and Reports.
5. Submittals.
6. Temporary Facilities and Controls. 
7. Products.
8. Project Closeout.

1.2 SUMMARY OF THE WORK:

A. Project/Work Identification:

1. General:  Project name is FIRE SPRINKLER SYSTEM UPGRADE, Hart Senate Office
Building, Washington, D.C.  Specifications prepared by the Architect of the Capitol
(AOC) are dated July 14, 2006.

2. Summary by Reference:  Work of the Contract can be summarized by references to the
SCHEDULE, GENERAL CONDITIONS, SUPPLEMENTARY CONDITIONS, Official
Procedure for Making Changes in Contracts, Specification Sections, Amendments and
Modifications to the contract documents issued subsequent to the initial printing of this
Project Manual and including, but not necessarily limited to, printed material referenced
by any of these.

3. Abbreviated Written Summary:  Briefly and without force and effect upon the contract
documents, the work of the Contract can be summarized as follows:

a. The work of the base contract includes the extension of automatic sprinkler
protection to areas that are not currently provided with automatic sprinkler
protection on the Ninth Floor of  the Hart Senate Office Building (HSOB) in order
to comply with the requirements of the AOC Design Standards and the reference
documents therein, including, but not limited to, the requirements of National Fire
Protection Standard 13, Standard for Installation of Sprinkler Systems - 2002
edition (NFPA 13).
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b. It is anticipated that the Contractor will encounter some hazardous material during
the execution of the work included in this project.  The majority of this hazardous
material is located on duct and pipe insulation.  The Contractor shall avoid this pipe
and duct insulation to the greatest extent possible while conducting any inspection
or survey work conducted as part of the development of the Shop Drawings, as well
as throughout the execution of construction. If disruption of the piping insulation
is unavoidable, notify the Contracting Officer in writing, immediately. 

4. Options: As part of the Contractor’s bid, the Contractor shall provide a cost for each of
the following options that may or may not be executed by the Architect of the Capitol. The
Contractor shall provide a short paragraph with the contractor’s proposed approach to
perform the work.

a. Option 1: The Contractor shall provide costs to correct the deficiencies outlined in
Appendix A of Specification Section 15330.  A cost shall be provided for each floor
from Sub-Basement to the Eighth Floor.  The Ninth Floor shall be considered as
part of the base scope of work.

b. Option 2: The Contractor shall provide costs to connect the new valve tampers and
waterflow devices to the existing fire alarm system as outlined in Specification
Section 13851.

5. Use of the Contract Documents:  The Contract Documents are comprised of the
Performance Specifications, any issued Amendments, the Contract, approved Changes and
other directives.  Construction Drawings are not provided under this scope of work as part
of the Contract Documents.  The performance design criteria upon which the Shop
Drawings will be based are provided in the Performance Specifications and other Contract
Documents.  The Contract Documents are not to be used separately for bid or construction
as they collectively represent the entirety of the project.  The Contractor is responsible for
ensuring that the documents are used together and the Shop Drawings will comply with
all aspects of the Contract Documents.

6. Phasing Plan:  No Phasing Plan is included in the Contract Documents.  The Contractor
will provide his own plan for approval by the AOC showing proposed sequencing of the
work and coordination with Government requirements.  The phasing plan shall be
submitted for review prior to any construction.

7. Daily Hours of Work: Hours of work on the premises shall be from 9 P.M. to 5 A.M.
(EST), Sunday to Thursday.  Work conducted according to this schedule shall be
performed at no additional cost to the Government.

8. Time line for work activities: The Contractor shall submit a time line for completion of
the work performed under this contract according to the following work schedule:

a. Development of Shop Drawings - Contractor shall prepare Shop Drawings to be
completed three (3) months after the notice to proceed.



HART SENATE OFFICE BUILDING ARCHITECT OF THE CAPITOL
DIVISION 1 GENERAL REQUIREMENTS

000217 01000 - 3
07/14/06

b. Construction - Contractor shall complete the installation/retrofit of sprinklers
required under these performance specifications within nine (9) months of
acceptance of the submission of Shop Drawings.

B. Contractor Use of Premises:

1. General:  The Contractor shall limit his use of the premises to the work indicated, so as
to allow for the Government's occupancy and use by the public.

2. Contractor Use of the Existing Building:  During the construction period, the site and the
building will be occupied by Members of Congress, other Government employees and the
general public.  Maintain the existing building in a safe and weather-tight condition
throughout the construction period.  Repair damage caused by construction operations.
Take all precautions necessary to protect the building and its occupants during the
construction period.  Cooperate fully with the AOC or the AOC representative during
construction operations to minimize conflicts and to facilitate Government usage.

a. Clear Passage:  Keep public areas such as hallways, stairs, elevator lobbies and
toilet rooms free from accumulation of waste material, rubbish or construction
debris.

b. Protection of Public:  Where debris, tools, materials, etc. may fall onto, or into the
path of, pedestrians, the Contractor shall provide protection in accordance with
applicable safety regulations.

c. Smoking or open fires will not be permitted within the building enclosure or on the
premises.

d. Temporary Elevator Use: The AOC will designate elevators available for use by
Contractor's personnel.  Use of other than designated elevators will not be
permitted.

3. Limitations on Use of the Site:  Limitations on site usage as well as specific requirements
that impact site utilization are indicated within these Specifications and by other Contract
Documents.  Portions of the site beyond areas on which work is indicated are not to be
disturbed.  In addition to these limitations and requirements, administer allocation of
available space among entities needing both access and space so as to produce the best
overall efficiency in performance of the total work of the project.  Schedule deliveries so
as to minimize space and time requirements for storage of materials and equipment on
site.  A staging area is provided in the Ninth Floor for the Contractor as outlined in
Paragraph 1.6.C.3.d for use in staging equipment and storage.  The Contractor shall
coordinate the use of this staging area with the AOC.

a. Unless designated for sole Contractor use, keep existing driveways and entrances
serving the premises clear and available to the Government and its employees at all
times.  Do not permit trucks of any kind to use existing sidewalks without prior
authorization of the AOC.
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b. Maintain driveways between and around combustible material storage piles at least
15 ft wide and free of accumulation of rubbish, equipment and materials.  Maintain
access for fire fighting equipment.

c. The location of, and the specific dimensional criteria of, dedicated  fire lanes for use
during construction and renovations shall be developed by the Contractor and
submitted to the AOC for review and approval prior to the commencement of any
field work.

d. Do not unreasonably encumber the site with materials or equipment.  Confine
stockpiling of materials and location of storage sheds to the areas indicated by the
AOC.  If additional storage is necessary, obtain and pay for such storage off-site.

e. Provide 24hr/7day access to the building by emergency vehicles and firefighting
equipment.

f. Based on the size limitations of the freight elevator, sprinkler pipe lengths to be
used in the work and transported to the Staging Area (see below) shall be limited
to 10 feet in length.

4. Construction Parking Control:  Parking space for personal vehicles is not available on the
site.  Obtain approval of the AOC for parking of construction motor vehicles or other
equipment on the site.

C. Government Occupancy:  The Government reserves the right to occupy all areas of the building
during the construction.  The Contractor shall coordinate any relocation of space or personnel
with the AOC prior to construction in that area.

D. Protection of Government Property:  The Contractor is expected to take all reasonable
precautions to protect U.S. Government Property.  In the event of damage to or theft of
Government Property, the Contractor will be held fully responsible for his own personnel, his
subcontractor’s personnel and their actions.

E. Blasting:  The use of any kind or type of explosive in the performance of the work is prohibited,
except the use of construction tools actuated by or employing powder-actuated charges which
shall be permitted, provided that the tool is of the kind and design ordinarily used for such
construction and that the AOC has authorized its use after determining that its use will not
endanger human life or safety.

F. Mechanical/Electrical Requirements of General Work:  Except as otherwise indicated, comply
with applicable provisions of NFPA 70, National Electrical Code, (NFPA 70 or NEC) and
standards by the National Electrical Manufacturer's Association (NEMA) for electrical
components of general work.  Where applicable, provide products listed and labeled by
nationally recognized independent testing and labeling organizations.  Mechanical/Electrical
systems and equipment and the components thereof shall be arranged and installed to provide
ready accessibility for AOC employees, post construction, and ease of lock/tag application
during lockout/tag-out procedures.  Layout shall be confirmed to be acceptable to the AOC prior
to installation.
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1.3 PROJECT COORDINATION:

A. Coordination and Meetings:  Prepare a written memorandum on required coordination activities.
Include such items as required notices, reports and attendance at meetings.  Distribute this
memorandum to each entity performing work at the project site.  Prepare similar memorandum
for separate contractors where interfacing of their work is required.

1. Continuously coordinate the work of subcontractors to ensure proper processing and
progress of the work.  Require each subcontractor to examine work of other trades and all
sections of specifications to assure satisfactory installation of, and connection between,
his work and work of other trades.

a. Provide other parties, to the extent their work is affected by this work, all
information necessary for the proper execution of their work.  Arrange and conduct
work so that other parties may complete their work at the site according to schedule.
All work under this contract shall be carefully coordinated with work under other
such contracts.

2. The Contractor shall maintain a complete set of Contract Documents on the site during
the execution of this contract.  All Drawings and Specifications shall be posted with the
latest information and Changes.  In addition to a complete set of Contract Documents, the
Contractor shall maintain an accurate set of marked-up as-built documents indicating the
work performed to date.

3. AOC Notification:  To allow time for the AOC to observe the construction, provide a
minimum of 48 hours notice of commencement of next phase of work and other tasks to
be identified by the AOC.

B. Surveys and Records/Reports:  Working from lines and levels established by the property
survey, establish and maintain bench marks and other dependable markers.  Establish bench
marks and markers to set lines and levels for work at each story of construction and elsewhere
as needed to properly locate each element of the project.  Calculate and measure required
dimensions as shown within recognized tolerances.  Drawings shall not be scaled to determine
dimensions.  Advise entities performing work of marked lines and levels provided for their use.
Advise AOC promptly upon detection of deviations that exceed indicated tolerances.

C. General Installation Provisions:

1. Pre-Installation Meetings:  Hold a  pre-installation meeting at the project site well before
installation of each unit of work which requires coordination with other work.  Installer
and representatives of the manufacturers and fabricators who are involved in or affected
by that unit of work, and with its coordination or integration with other work that has
preceded or will follow, shall attend this meeting.  Advise AOC of scheduled meeting
dates.
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2. Installer's Inspection of Conditions:  Require the Installer of each major unit of work to
inspect the substrate to receive work and conditions under which the work is to be
performed.  The Installer shall report all unsatisfactory conditions in writing to the
Contractor.  Do not proceed with the work until unsatisfactory conditions have been
corrected in a manner acceptable to the Installer.

3. Manufacturer's Instructions:  Where installations include manufactured products, comply
with the manufacturer's applicable instructions and recommendations for installation, to
the extent that these instructions and recommendations are more explicit or more stringent
than requirements indicated in the Contract Documents.

4. Mounting Heights:  Where mounting heights are not indicated, mount individual units of
work at industry recognized standard mounting heights for the particular application
indicated.  Refer questionable mounting height choices to the AOC for final decision.

a. Mount units of work required to be accessible to handicapped people at heights
prescribed by the Uniform Federal Accessibility Standards (UFAS) as referenced
by the Americans with Disabilities Act (ADA) (Fed. Reg./Vol. 56, No. 144/Part 36).

D. Cleaning and Protection:  During handling and installation of work at the project site, clean and
protect work in progress and adjoining work on the basis of continuous maintenance.  Apply
protective covering on installed work where it is required to ensure freedom from damage or
deterioration at time of completion.

1. Clean and perform maintenance on installed work as frequently as necessary through
remainder of the construction period.  Adjust and lubricate operable components to ensure
operability without damaging effects.

2. Limiting Exposures of Work:  To the extent possible through reasonable control and
protection methods, supervise performance of the work in such a manner and by such
means which will ensure that none of the work, whether completed or in progress, will be
subjected to harmful, dangerous, damaging or otherwise deleterious exposure during the
construction period.

a. Protect against possible damage all sills, jambs and soffits of permanent openings
used as passageways or through which materials are handled.  Protect exposed
corners, spandrels, projecting features and similar permanent work subject to
damage.  Cover and protect all prefinished work from damage by mortar, plaster,
gypsum drywall compounds, paint, and other construction materials and operations.
Provide special protection for works of art, as prescribed in the Contract
Documents.

3. Load all trucks leaving the site with loose debris in a manner that will prevent dropping
of materials on streets.  Fasten suitable tarpaulins over the load before they enter
surrounding paved streets.
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E. Cutting and Patching:  Where the Contractor must cut, patch, alter, add to, repair or refinish
existing construction and finishes which are not to be removed, he shall leave such construction
and finishes complete and in satisfactory condition.  Cutting, patching, and the like shall be
neatly and carefully performed, and new materials and methods shall match existing
corresponding work unless otherwise indicated.  Exposed patches and repairs shall be as
inconspicuous as possible.  All cutting and patching work shall be performed as specified in
Section 01731, “Cutting, Drilling, Coring, and Patching.”

1. Construction, finishes, equipment and other items which are damaged or defaced by
reason of work performed under this contract shall be restored to the satisfaction of the
AOC.

F. Conservation and Salvage:  It is a requirement for supervision and administration of the work
that construction operations be carried out with the maximum possible consideration given to
the conservation of energy, water and materials.  In addition, maximum consideration shall be
given to salvaging materials and equipment involved in performance of the work but not
incorporated therein.  Refer to other sections for required disposition of salvage materials which
are the Government's property.

1. AOC Notification:  To allow time for the AOC to observe the construction, provide a
minimum of 48 hours notice of excavation work, completion of steel reinforcing, pouring
of concrete, paving operations, utility work, trenching, tree removal or replacement,
commencements of next phase of work, and other tasks to be identified by the AOC.

2. Archaeological Rights:  There is a possibility that items of archaeological significance
may be found during the excavation of the site.  In such event, the Contractor shall stop
excavation in the vicinity of the find and notify the AOC immediately; subsequent
excavation work shall proceed as directed by the AOC.  All items found which are
considered to have archaeological significance are the property of the Government.

1.4 DEFINITIONS AND STANDARDS:

A. General:  Comply with governing regulations and the codes and standards imposed upon the
work.  These requirements include the obtaining of permits, licenses, inspections, releases and
similar documentation, as well as payments, statements and similar requirements associated with
regulations, codes and standards.

B. Definitions:  A substantial amount of specification language consists of definitions for terms
found in other contract documents.  Certain terms used in contract documents are defined in this
article.  Definitions and explanations contained in this section are not necessarily either
complete or exclusive, but are general for the work to the extent that they are not stated more
explicitly in another element of the contract documents.

1. Installer:  The term "installer" is defined as the entity (person or firm) engaged by the
Contractor, its subcontractor or sub-subcontractor for performance of a particular unit of
work at the project site, including installation, erection, application and similar required
operations.  It is a general requirement that such entities (installers) be expert in the
operations they are engaged to perform.
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2. Testing Laboratory:  The terms "testing laboratory" or “national testing laboratory” are
defined as an independent entity engaged to perform specific inspections or tests of the
work, either at the project site or elsewhere, and to report, and (if required) interpret
results of those inspections or tests.

3. Indicated:  The term "indicated" is a cross-reference to graphic representations, notes or
schedules on drawings, to other paragraphs or schedules in the specifications, and to
similar means of recording requirements in contract documents.  Where terms such as
"shown," "noted," "scheduled," and "specified" are used in lieu of "indicated," it is for the
purpose of helping the reader locate cross-reference, and no limitation is intended except
as specifically noted.

4. Furnish:  Except as otherwise defined in greater detail, the term "furnish" is used to mean
supply and deliver to the project site, ready for unloading, unpacking, assembly,
installation, etc., as applicable in each instance.

5. Install:  Except as otherwise defined in greater detail, the term "install" is used to describe
operations at the project site including unloading, unpacking, assembly, erection, placing,
anchoring, applying, working to dimension, finishing, curing, protecting, cleaning and
similar operations, as applicable in each instance.

6. Provide:  Except as otherwise defined in greater detail, the term "provide" means furnish
and install, complete and ready for intended use, as applicable in each instance.

7. Exposed:  The term "exposed" is defined as an item or surface, exterior or interior, which
can be seen by a person outside the building or a person inside a usable space within the
building during normal activity.

a. Mechanical and electrical rooms, air handling rooms, storage rooms and penthouses
shall be considered to have exposed surfaces, as shall the mechanical and electrical
construction within them.

b. The interiors of closets and alcoves shall be considered exposed surfaces, and shall
be finished to match the finish of the adjoining room or space, unless another finish
is otherwise indicated.

c. The interiors of cabinets shall be considered exposed, but a finish different from
that of the exterior may be permitted or required by other sections.

8. Concealed:  The term "concealed" is defined as an item or space not normally seen,
occupied or used by building occupants or staff, such as shafts, hoistways, tunnels, ceiling
plenums, attics, and crawls spaces.

9. Finished Space:  The term "finished space" is defined as space normally used by the
public, building occupants or staff for primary functions of the building, but does not
include mechanical, electrical and elevator equipment rooms, hoistways, tunnels or
mechanical penthouses, unless otherwise indicated.
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10. Specialist:  The term "specialist" is defined as an individual or firm of established
reputation (or, if newly organized, whose personnel have previously established a
reputation in the same field), which is regularly engaged in, and which maintains a regular
force of workers skilled in either (as applicable) manufacturing or fabricating items
required by the contract, installing items required by the contract, or otherwise performing
work required by the contract.  Where the contract specification requires installation by
a specialist, that term shall also be deemed to mean either the manufacturer of the item,
an individual or firm licensed by the manufacturer, or an individual or firm who will
perform the work under the manufacturer's direct supervision.

C. Format and Specification Content Explanations:  Bolding and underscoring:  Are used strictly
to assist reader of specification text in scanning text for key words (for quick recall).  No
emphasis on or relative importance is intended where bolding and underscoring are used.
Imperative language is used generally in specifications.  Except as otherwise indicated,
requirements expressed imperatively are to be performed by the Contractor.  For clarity of
reading at certain locations, contrasting subjective language is used to describe responsibilities
which must be fulfilled indirectly by Contractor, or when so noted, by others.

1. Abbreviations:  The language of specifications and other contract documents is of the
abbreviated type in certain instances, and implies words and meanings which will be
appropriately interpreted.  Actual word abbreviations of a self-explanatory nature have
been included in texts.  Specific abbreviations have been established, principally for
lengthy technical terminology and primarily in conjunction with coordination of
specification requirements with titles of general standards which are frequently
abbreviated.  Singular words will be interpreted as plural and plural words will be
interpreted as singular where applicable and where full context of the contract documents
so indicates.

2. Minimum Quality/Quantity:  In every instance, the quality level or quantity shown or
specified is intended as minimum for the work to be performed or provided.  Except as
otherwise specifically indicated, actual work may either comply exactly with that
minimum (within specified tolerances), or may surpass the quality of that minimum within
reasonable limits.  In complying with requirements, indicated numeric values are either
minimum or maximums as noted or as appropriate for context of requirements.  Refer
instances of uncertainty to the AOC for decision before proceeding.

D. Overlapping and Conflicting Requirements:  Where there appears to be overlapping or
conflicting requirements in the drawings and specifications, refer all such questions in writing
to the AOC for interpretation. Do not proceed with that portion of the work that is under
question until the AOC has replied in writing.  Delays necessitated by requests for interpretation
shall not form the basis for a Change to the contract.  The AOC’s interpretation and decision
shall be final.  Procedures for resolving disagreements with the decision of the AOC are outlined
in the General Conditions of the Contract. The order of precedence is established as follows:

1. Order of Precedence: Any inconsistency in this solicitation or Contract shall be resolved
by giving precedence in the following order:

a. The Schedule (excluding the specifications).
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b. Representations and other instructions.

c. Contract clauses.

d. The Specifications.

2. Industry Standards:  Where compliance with two (2) or more industry standards or sets
of requirements is specified, and overlapping of those different standards or requirements
establishes different or conflicting minimums or levels of quality, the most stringent
requirement is intended and will be enforced, unless specifically detailed language written
into contract documents clearly indicates that a less stringent requirement is to be fulfilled.
Refer apparently similar requirements, and uncertainties as to which level of quality is
more stringent, to the AOC for a decision before proceeding.

3. Contractor's Options:  Except for overlapping or conflicting requirements, where more
than one set of requirements are specified for a particular unit of work, Options are
intended to be the Contractor's regardless of whether or not it is specifically indicated as
such.

E. Drawing Symbols:  Except as otherwise indicated, graphic symbols used on drawings are those
symbols recognized in the construction industry for purposes indicated.  Where not otherwise
noted, symbols are defined by "Architectural Graphic Standards", published by John Wiley &
Sons, Inc., Ninth edition.

F. Industry Standards:  Except to the extent that more explicit or more stringent requirements are
written directly into the Contract Documents, applicable standards of the construction industry
have the same force and effect (and are made a part of the Contract Documents by reference)
as if copied directly into the contract documents, or as if published copies were bound herein,
subject to the order of precedence previously stated.

1. Publication Dates:  Except as otherwise indicated, where compliance with an industry
standard is required, conform to the standard in effect on the date of the Invitation for Bids
(IFB) or Request for Proposals (RFP), or, if referred to in any Amendments, at the date
of such Amendments.

2. Abbreviations and Names:  The following acronyms or abbreviations as referenced in
Contract Documents are defined to mean the associated names and organizations.  Both
names and addresses are subject to change, and are believed to be, but are not assured to
be, accurate and up-to-date as of the date of contract documents:

AIA American Institute of Architects
1735 New York Ave., NW
Washington, DC 20006 (800) AIA-3857

ANSI American National Standards Institute
1819 L. Street, NW
Washington,  DC 20036 (202) 293-8020
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ASME American Society of Mechanical Engineers
Three Park Avenue
New York, NY 10016-5990 (800) 843-2763

ASTM American Society for Testing and Materials
100 Bar Harbor Drive
West Conshohocken, PA 19428-2959 (610) 832-9585

FM Factory Mutual Global
Boston-Providence Turnpike
Norwood, MA 02062 (781) 440-8000

IEEE Institute of Electrical and Electronic Engineers
1828 L Street, NW - Suite 102
Washington, DC 20036-5104 (202) 785-0017

NEC National Electrical Code (NFPA 70)

NECA National Electrical Contractors Assoc.
3 Bethesda Metro Center
Bethesda, MD 20814 (301) 657-3110

NEMA National Electrical Manufacturers Assoc.
1500 North 17th Street
Rosslyn, VA  22209 (703) 841-3200

NFPA National Fire Protection Assoc.
One Batterymarch Park
P.O. Box 9101
Quincy, MA 02269-9101 (617) 770-3000

NICET National Institute for Certification in Engineering Technologies
1420 King Street
Alexandria, VA 22314-2794 (888) IS-NICET

UL Underwriters Laboratories, Inc.
333 Pfingsten Rd.
Northbrook, IL 60062-2096 (847) 272-8800

G. Federal Government Agencies:  Names and titles of federal government Standard or
Specification producing agencies are often abbreviated.  The following acronyms or
abbreviations referenced in the Contract Documents indicate names of Standard or Specification
producing agencies of the federal government.  Names and addresses are subject to change but
are believed to be, but are not assured to be, accurate and up to date as of the date of the
Contract Documents.
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CFR Code of Federal Regulations
(Available from the Government Printing Office)
N. Capitol St. between G and H St. NW
Washington, DC 20402 (202) 783-3238
(Material is usually first published in the "Federal Register")

CPSC Consumer Product Safety Commission
5401 Westbard Ave.
Bethesda, MD 20207 (301) 492-6580 or (800) 638-2772

EPA Environmental Protection Agency
401 M St., SW
Washington, DC 20460 (202) 382-2090

FS Federal Specification (from GSA)
Specifications Unit (WFSIS)
7th and D St., SW
Washington, DC 20407 (202) 708-9205

OSHA Occupational Safety and Health Administration
(U.S. Department of Labor)
N3647
200 Constitution Ave., NW
Washington, DC 20210 (202) 219-8148

1.5 SCHEDULES & REPORTS:

A. Coordination:  Coordinate both the listing and timing of reports and other activities required by
provisions of this and other sections, so as to provide consistency and logical coordination
between the reports.  Maintain coordination and correlation between separate reports by
updating at monthly or shorter time intervals.  Make appropriate distribution of each report and
updated report to all parties involved in the work including the AOC.

B. Material Schedule:  Prior to commencing work, submit for approval the names of manufacturers
and the trade names or numbers of all materials proposed for use on the project.  Do not use any
material until approved by the AOC.  Upon request, furnish samples of materials, without cost
to the Government, for examination and testing.  

1. Submit eight (8) copies of the product-listing schedule prior to commencement of the
Work.  Provide a written explanation for omissions of data, and for known variations from
contract requirements.

C. Schedule of Values:  Within thirty (30) calendar days of the date of contract award,  a Schedule
of Values shall be submitted.  This schedule is defined as a work item by work item breakdown
of cost of each definitive work activity including Contractor's markup. The Schedule of Values
shall directly correlate with the Phases of Work indicated on the approved Progress Schedule
specified below.
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1. The Grand Total of all of the Schedules shall equal Contractor's original bid.

2. The proper updating of both the Schedule of Values and the Record Drawings shall be
considered precedent to approval of Partial Payments.

D. Shop Drawing Submittal Schedule: Within thirty (30) calendar days of the date of contract
award, a Shop Drawing Submittal Schedule shall be submitted.  The schedule shall indicate at
a minimum, all shop drawing submittals to be made, their contents, each specification section
the submittal is drawn from, the date on which it will be submitted, the expected return dates,
and the subcontractor responsible for creating the submittal.  The submittal will be reviewed by
the AOC as the first shop drawing submittal and comments made must be acknowledged and
employed in the resubmission prior to the submittal of any other shop drawing.  Do not “Load”
the schedule.

E. Progress Schedule:  Within fourteen (14) calendar days of the date of contract award, the
Contractor shall prepare and submit for approval a schedule showing the order in which he
proposes to perform the Work, the dates on which he will start each phase of work and the
contemplated dates of completion for each phase of site.  Not less than eight (8) copies of this
schedule shall be submitted to the AOC.

1. Cost Correlation:  Immediately below the date line, provide a two item cost correlation
line, indicating both "precalculated" and "actual" costs.  This cost correlation line shall
show dollar-volume of work performed as of the same dates used for preparation of partial
payment requests.  Refer to GENERAL CONDITIONS for cost reporting and payment
procedures.  In so far as it is practical to do so, use the same units of work in the progress
schedule as indicated in the "schedule of values" required by the GENERAL
CONDITIONS and further specified above.

2. Schedule Updating:  Following its initial approval, the project schedule shall be updated
monthly for the purpose of recording and monitoring progress of the Work and
establishing the values of progress payments.  If the Work falls behind schedule, revise
schedule and describe action to be taken to insure that work will be completed within the
Contract time.  Any adjustment to the Contract Time shall be made in accordance with the
GENERAL CONDITIONS.  For each schedule update, prepare a narrative report which
shall include a description of all activities completed during the preceding month,
description of progress made and planned activities listed as started but not completed on
the updated Progress Schedule, and a written description and justification of any proposed
revision to the logic sequence.

a. Contractor Revisions:  The Contractor may request revisions to the logic sequence
and schedule of the Progress Schedule in the event that his planning for the project
is revised.  If revisions to the approved Progress Schedule are desired, the AOC
shall be notified in writing for approval, stating reasons for proposed revision.  If
the AOC considers such proposed revisions to be of a major nature, he may require
the Contractor to revise and resubmit for approval, without additional cost to the
Government, all or the affected portion of the schedule to indicate the effect on the
entire project.  Provide two weeks notice to the AOC, in writing, prior to submitting
any Contractor proposed revisions not discussed in a previous Progress Meeting.
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b. AOC Revisions:  AOC-directed revisions to the Progress Schedule will be
forwarded to the Contractor with a ten (10) calender day Contractor response
period.  The Contractor shall either assent to the proposed change or state reasons
for not implementing the proposed revision.

c. Progress Updates:  Revisions to the Progress Schedule made to reflect actual work
progress to date are not revisions to logic sequence and schedule.  In disagreements
concerning actual progress recorded to date, the AOC's determination shall govern.

3. Distribution:  Following the initial submittal to and response by the AOC, print and
distribute progress schedules to the AOC (eight (8) copies), separate contractors, the
principal subcontractors and suppliers or fabricators, and others with a need-to-know
schedule-compliance requirement.  When revisions are made, distribute updated issues to
the appropriate entities.

F. Progress Meetings and Documentation:  In addition to specific coordination and pre-installation
meetings for each element of work, and other regular project meetings held for other purposes,
hold a general progress meeting each month with time coordinated with preparation of the partial
payment request.  Require each entity then involved in planning, coordination or performance
of work to be properly represented at each meeting.  Discuss status of each element of current
work in relation to Progress Schedule.  Determine how behind-schedule work will be expedited,
and secure commitments from entities involved in doing so to ensure that work will be
completed within Contract Time.

1. Initial Progress Meeting:  Schedule initial progress meeting, recognized as
"Pre-Construction Meeting", for a date not more than 15 days after date of commencement
of the Work.  Use it as an organizational meeting, and review responsibilities and
personnel assignments.

2. Daily Reports:  Prepare a daily report, recording information concerning events at the site;
and submit duplicate copies to the AOC on at least weekly intervals.

G. Permits, Licenses, and Certificates:  For the Government's records, submit copies of utility
permits, licenses, certifications, utility inspection reports, releases, notices, receipts for fee
payments, judgments, and similar documents, correspondence and records established in
conjunction with compliance with standards and regulations bearing upon performance of the
Work.

1.6 SUBMITTALS:

A. General:  Shop drawings, product data, samples and other work-related submittals are required
to amplify, expand and coordinate the information contained in the Contract Documents.  The
Contractor is responsible for all dimensions, for the design of adequate or proper components,
connections and other items, for the inclusion in the work of all elements and incidental details,
and for the satisfactory fabrication, construction, operation and coordination of the work.
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1. Approval of any submission shall not be construed as a complete or precise check of the
item submitted but will only indicate that the general methods of design, detailing,
construction or other elements under consideration appear to be satisfactory, without
specific determinations or particulars.

2. Changes to the Contract will not be made by notations on submittals.  In the event
submittals returned by the AOC with notations, which in the opinion of the Contractor,
constitute additional work for which he is entitled to an adjustment in the contract sum or
the contract time, the Contractor shall comply with the procedure set forth in Article 18,
"Changes," of the GENERAL CONDITIONS.

3. Do not permit submittal copies without an appropriate final "Action" marking by the AOC
to be used in connection with the work.

4. Submissions of “Approved Equals:” In addition to standard submittal requirements, for
each item submitted as an “approved equal” submit the following:

a. Comparison of proposed approved equal’s characteristics with the salient
characteristics of the specified product demonstrating that the proposed approved
equal fully meets or exceeds the specifications,

b. Drawings and samples as required for specified products,

c. Any changes required in other elements (if any) because of the submission of the
proposed approved equal, and

d. A listing of sources of supply, maintenance service (if applicable), and replacement
parts.

B. Submittal Procedures:  Make all submittals to the AOC or to an individual designated by the
AOC.

1. Only the AOC or an individual designated by the AOC can approve or disapprove
submittals.  Deviations and variations from the contract requirements contained in the
submittal can be approved only by the AOC or by an individual delegated such authority
by the AOC.

2. Costs associated with transmittal of submittals shall be borne by the Contractor.

3. Review Time:  Except as specified elsewhere, allow for a review period of
twenty-one (21) business days after receipt of the submittals by the AOC.  Advise the
AOC on each submittal, as to whether processing time is critical to the progress of the
work, and if work would be expedited if processing time could be shortened.  No
extension of time will be authorized because of the Contractor's failure to transmit
submittals or re-submittals to the AOC sufficiently in advance of the work.  For submittals
of items requiring coordination between different trades or subcontractors, review time
period starts from the time that all required submittals have been received by the AOC and
ends when submittal leaves the AOC.  The Contractor is required to coordinate all work
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involving associated sub-trades and produce coordinated drawings for submittal where
required by individual specification sections or as required below.

4. Preparation of Submittals:  Provide permanent marking on each submittal to identify
project, date, Contractor, subcontractor, supplier, manufacturer, submittal name and
similar information to distinguish it from other submittals.  Label as to number and title
of specification section, drawing number and detail references, as appropriate.  Show
Contractor's executed review and approval marking and provide space of not less than 20
sq. in. for the AOC's "Action" marking.  Package each submittal appropriately for
transmittal and handling.  Submittals which are received from sources other than through
the Contractor's office will be returned without action.

5. Number of Copies:  Submit a minimum of eight (8) copies of each submittal requested or
as specified in each specification section, whichever is greater.

C. Specific Submittal Requirements:  Specific submittal requirements for individual units of work
are specified in the applicable specification section.  Except as otherwise indicated in the
individual specification sections, comply with the requirements specified herein for each type
of transmittal.

1. Product Data:  Collect required product data into a single submittal for each unit of work
or system.  Mark each copy to show which choices and options are applicable to the
project.  Where product data has been printed to include information on several similar
products, some of which are not required for use on the project, or are not included in this
submittal, mark the copies to show clearly that such information is not applicable.

a. Submittals:  Submittal is for information and record, unless otherwise indicated.
Initial submittal is final submittal unless returned by the AOC, marked with an
action which indicates an observed non-compliance.

1) Initial Submittal:  Except as otherwise indicated, submit eight (8) copies of
each required product data submittal.  The AOC will retain two (2) copies
and return the other marked with "Action" and corrections or modifications
as required.

2. Shop Drawings:  Provide special notation of dimensions that have been established by
field measurement.  Highlight, encircle or otherwise indicate deviations from the Contract
Documents on the Shop Drawings.  

a. Preparation:  Submit newly prepared information, drawn to accurate scale on sheets
not less than 8-1/2" x 11"; except for actual pattern or template type drawings, the
maximum sheet size shall not exceed 36" x 48".  Indicate the name of the firm that
prepared each shop drawing and provide appropriate project identification in the
title block.

1) Do not reproduce contract documents or copy standard printed information
as the basis of shop drawings.
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2) Use standard architectural scales for all drawings.

b. Coordination Drawings:  Prior to installation of sleeves and inserts for equipment,
and/or the performance of work in spaces in which two or more trades are involved
and in which the probability of interference exists as determined by either the
Contractor or the AOC, submit composite coordination drawings for the Work.
Show sequencing and relationship of separate units of work which must interface
in a restricted manner to fit in the space provided, or function as indicated.  In case
interference develops, the AOC will decide which work shall be relocated,
regardless of which was installed first.  Coordination Drawings are considered Shop
Drawings and must be definitive in nature.

c. Equipment and Systems:  Shop Drawings for equipment and systems shall show
ratings (where applicable), and how components are assembled, function together,
and how they will be installed.  Shop drawings, product data, certificate of
conformance or compliance, certified test or inspection reports, and other submittals
for equipment, systems, and their component parts shall be coordinated and
submitted as a unit.  Multiple or piecemeal submissions are not acceptable except
where prior approval is obtained from the AOC, in which case a list of data to be
submitted later shall be included with the first submission.

d. Initial Submittals:  Original transmittal letter, one (1) set of Mylar reproducible
drawings, and seven (7) sets of prints for each Shop Drawing submission shall be
forwarded to AOC for approval.

e. Final Submittal: eight (8) sets of prints; two (2) will be retained by AOC and the
remainder will be returned, one of which is to be marked-up and maintained by
Contractor as the set of "Record Documents."

3. Miscellaneous Submittals:

a. Inspection and Test Reports:  Classify each inspection and test report as being either
"shop drawings" or "product data" depending on whether the report is specially
prepared for the project, or a standard publication of workmanship control testing
at the point of production.  Process inspection and test reports accordingly.

b. Offsite Fabrication Facilities:  Provide for scheduled visits to offsite fabrication
facilities by the AOC.  Make all facilities, including storage areas and plant, open
and accessible to review of procedures, materials used and storage and shipping
methods.

c. Warranties:  Refer to Article "Products" for specific general requirements on
warranties, product bonds, workmanship bonds and maintenance agreements.  In
addition to copies desired for the Contractor's use, furnish two (2) executed copies
of such warranties, bonds or agreements.  Provide two (2) additional copies where
required for maintenance manuals.
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d. Staging Plan: The AOC will provide a 12 ft by 15 ft area in the attic of the building
for use as a staging area.  Equipment shall be brought into the staging area via the
freight elevator.  Contractor shall submit a Staging Plan for review and approval of
AOC indicating specific information on the planned loading of materials, traffic
direction and control from the outside to this staging area, and any other
construction facilities required related to the staging area.

e. Traffic Control:  Submit a site plan and details for review and approval by the AOC
to diagrammatically indicate proposed measures for safely and efficiently
controlling and re-routing traffic as necessary to enable deliveries, testing
operations and other activities.  Indicate schedules of activities occurring hourly
before, during and after the normal workday.  At all times provide minimal
disruption to the day-to-day activities occurring within the building and at adjacent
locations.

f. Fee Schedule: Contractors shall submit a complete fee schedule in advance of
performing the work for the design and installation of the systems being installed.
Separate fees for the sprinkler and fire alarm work shall be provided in accordance
with AOC design requirements.  The fee schedule shall account for all expected
time lapses noted in this Specification, and any cost adjustments related to the work
on historic and archaic materials.

5. Closeout Submittals:  Refer to Article 1.9, "Project Closeout” and to individual sections
of these specifications for specific submittal requirements of project closeout information,
materials, tools, and similar items.

D. AOC's Action:  Except for submittals for the record and similar purposes, where action and
return on submittals is required or requested, the AOC will review each submittal and mark with
appropriate "Action."  Where the submittal must be held for coordination, the AOC will so
advise the Contractor without delay.

1. If no changes to the drawing are required, five (5) sets of prints and the one (1) set of
reproducible drawings will be returned to the Contractor, bearing the stamp of the AOC,
stating - "APPROVED."

2. If changes to the drawing are required, but are of such minor nature that fabrication and/or
construction can proceed in accordance with the correction noted by the AOC without
resubmission of the drawing, five (5) sets of marked-up prints and the one (1) set of
reproducible drawings will be returned to the Contractor bearing the Stamp of the AOC
stating "APPROVED AS NOTED."  The Contractor shall proceed with fabrication and/or
construction in accordance with the AOC's corrections, and resubmit two (2) corrected
copies for the AOC's records. 

3. If changes to the drawing are required and are of such nature that fabrication or
construction cannot proceed, five (5) sets of prints and the one (1) set of reproducible
drawings will be returned to the Contractor, bearing the stamp of the AOC stating -
"REVISE AND RESUBMIT."  In such a case, the Contractor shall resubmit the Shop
Drawings properly corrected.  Upon resubmission  of Shop Drawings, if any corrections
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or changes are made other than those marked by the AOC, the Contractor shall clearly
indicate any such corrections or changes made on his own initiative.

4. If the product does not meet the specification requirements, the number of copies outlined
above will be returned to the Contractor, bearing the stamp of the AOC stating -
“REJECTED.”  In such a case, the Contractor shall submit new Shop Drawings which
comply with the technical specifications.

5. Other Action:  Where the submittal is returned, marked with the AOC's explanation, for
special processing or other Contractor activity, or is primarily for information or record
purposes, the submittal will be marked as follows:

a. Not Subject to Review:  This review category will apply to submittals which are not
required by the Contract Documents and are inadvertently submitted and stamped;
or 

b. Received/No Action Required:  This category will be used when returning
“Informational Submittals” for which the AOC is not required to take action.

1.7 TEMPORARY FACILITIES AND CONTROLS:

A. Description of Requirements:  This article specifies administrative and procedural requirements
for temporary services and facilities, including such items as temporary utility services,
temporary construction and support facilities, and project security and protection.

1. Use Charges:  No cost or usage charges for temporary services or facilities are chargeable
to the Government.  Cost or use charges for temporary services or facilities will not be
accepted as a basis of claims for a change-order extra.  All materials and equipment
provided by the Contractor for temporary facilities shall remain the property of the
Contractor.

2. Materials and Execution:  Provide new materials and equipment for temporary services
and facilities; used materials and equipment that are undamaged and in serviceable
condition may be used, if acceptable to the AOC.  Provide only materials and equipment
that are recognized as being suitable for the intended use, by compliance with appropriate
standards.  Do not use materials of temporary service in permanent installation.

B. Quality Assurance:  Comply with the requirements of the District of Columbia Building Code
and regulations governing construction and local industry standards, in the installation and
maintenance of temporary services and facilities.

1. Standards:  Comply with the requirements of NFPA Code 241, "Building Construction
and Demolition Operations", the ANSI-A10 Series standards for "Safety Requirements
for Construction and Demolition", the NECA National Joint Guideline NJC-6 "Temporary
Job Utilities and Services", and to OSHA 29 CFR 1926 (Construction Standards).
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a. Refer to "Guidelines for Bid Conditions for Temporary Job Utilities and Services",
as prepared jointly by Associated General Contractors of America (AGC) and
American Specialty Contractors, Inc. (ASC) for industry recommendations.

b. Trade Jurisdictions:  The assigned responsibilities for the installation and operation
of temporary utilities are not intended to interfere with the normal application of
trade regulations and union jurisdictions applicable to the work.

2. Inspections:  Inspect and test each service before placing temporary utilities in use.
Arrange for required inspections and tests by governing authorities, and obtain required
certifications and permits for use.

C. Job Conditions:  Provide each temporary service and facility ready for use at each location when
the service or facility is first needed to avoid delay in performance of the Work.  Maintain,
expand as required and modify temporary services and facilities as needed throughout the
progress of the Work.  Do not remove until services or facilities are no longer needed, or are
replaced by the authorized use of completed permanent facilities.

D. Temporary Utilities:  The AOC will designate a connection point for installation of temporary
service to the project to existing service.  Arrange with the AOC for an acceptable time when
service can be interrupted, where necessary to make connections for temporary services.  

1. Temporary Electric Power Service:  Electrical energy will be supplied by the Government,
but the Contractor shall install and maintain all necessary conduit, wiring, and devices
needed to execute the work.  Install all wiring in flexible conduit or armored cable with
minimum No. 12 gage wire.  Portable cords for small power tools shall be properly
grounded and installed as approved by the Architect.  Provide receptacle outlets equipped
with ground-fault circuit interrupters, reset button and pilot light, for plug-in connection
of power tools and equipment.  The Government will not be held responsible for power
outages beyond its control.

a. Comply with applicable NEMA, NECA and UL standards and governing
regulations for materials and layout of temporary electric service, including those
requirements included in Division-16 sections.

b. Install service and grounding in compliance with the National Electric Code (NEC
or NFPA 70), District of Columbia Building Code, and Power Company
requirements.  Include necessary service connection, service switch, meters,
transformers, overload protected disconnect, main distribution switch gear, panel
boards, wiring, cables, devices, and accessories.

2. Temporary Lighting:  Provide local switching of temporary lighting, spaced to allow
lighting to be turned off in patterns to conserve energy and retain light suitable for
work-in-progress, access traffic, security check and project lock-up.
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a. Provide general service incandescent lamps of wattage indicated or required for
adequate illumination.  Protect lamps with guard cages or tempered glass
enclosures, where fixtures are exposed to breakage by construction operations.
Provide exterior fixtures where fixtures are exposed to weather or moisture.  Keep
sockets equipped with active lamps.  Where feasible, utilize fluorescent type
fixtures.

3. Temporary Heating, Cooling and Ventilating:  Provide temporary heating, cooling, and
ventilating  where indicated or needed for performance of the Work, curing or drying of
recently installed work or for protection of work in place from adverse effects of low
temperatures or high humidity.  Select facilities known to be safe and without deleterious
effect upon the work in place or being installed.  Coordinate with ventilation requirements
to produce the indicated ambient condition required, to minimize the consumption of fuel
or energy, and to comply with code requirements.

a. Maintain a minimum temperature of 45 deg.F (7 deg.C) in permanently enclosed
portions of the building and areas where finished work has been installed.  Provide
temporary heating units that have been tested and labeled by UL, FM or another
recognized trade association related to the fuel being consumed.  Do not use open
burning or salamander type heating units where prohibited by governing codes or
regulations, or when combustible materials are located in or near the space being
heated, or when the work installed or being installed includes work which will be
exposed to view in the completed project.

1) Do not store fuel in building.

b. Provide for ventilation requirements where possible through use of natural
ventilation, utilizing temporary heat and enclosures and openings to effect needed
movement of air.  Where necessary, install temporary fans or blowers to provide
ventilation of construction spaces.  Where necessary, operate units with filters and
baffles to avoid distribution of dust and to minimize deleterious effects upon work.
Equip portable ventilating fans with suitable safety guards.

 c. As soon as practical, after permanent system is in place and operable, provide heat
from the permanent building heating system, under operation and supervision of
personnel authorized by the equipment manufacturer, until the building is complete.

1) Permanent system may be operated without diffusers and registers in place,
but filters with same efficiency as those specified for permanent system must
be installed in ductwork.

2) Immediately prior to acceptance by the Government, clean ducts and replace
all used filters with new ones.

4. Temporary Telephones:  Arrange for the local telephone company to install temporary
service to the project or provide cellular service to the contractor’s site superintendent..
Location of telephones and telephone wires is subject to AOC approval.
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5. Water Service:  Water will be provided for project use by the Government at existing
sources.  Provide temporary piping, connections, maintenance and other work required to
deliver water required for the project.

a. As soon as construction operations at each floor level require water, extend service,
the full height of the building to form a temporary water and fire water standpipe.
Provide distribution piping for temporary water to each location of use.  As a
minimum, provide one 3/4" outlet for each floor level of construction spaced so that
water can be reached with a 100 foot length of hose.  Provide one 3/4" flexible
rubber hose 100 feet long with an adjustable nozzle, at each outlet where work
requiring water is in progress.

6. Temporary Sanitary Facilities:  Sanitary facilities include temporary toilets, wash facilities
and drinking water fixtures.  Comply with governing regulations including safety and
health codes for the type, number, location, operation and maintenance of fixtures and
facilities; provide not less than specified requirements.  Install in locations that will best
serve the project's needs.  Do not use permanent toilet fixtures during construction period.

a. Supply and maintain toilet tissue, paper towels, paper cups and similar disposable
materials as appropriate for each facility.  Provide appropriate covered waste
containers for used material.

7. Temporary Fire Protection:  Until fire protection needs may be fulfilled by permanent
facilities, install and maintain temporary fire protection facilities of the types needed to
adequately protect against reasonably predictable and controllable fire losses.  Comply
with applicable recommendations of NFPA Standard 10 "Standard for Portable Fire
Extinguishers".  Locate fire extinguishers where they are most convenient and effective
for their intended purpose, but provide not less than one extinguisher on each floor at or
near each usable stairwell.  Store combustible materials in containers in recognized
fire-safe locations.

a. Develop and supervise an overall fire prevention and first aid fire protection
program for personnel at the project site.

b. Provide type "A" fire extinguishers for temporary offices and similar spaces where
there is minimal danger of electrical or grease-oil-flammable liquid fires.

c. Maintain an adequate safeguard on the site for a period of 30 minutes following the
cessation of welding or burning operations, including but not limited to after
completion of work at end of shift, lunch breaks and temporary work.

d. Where temporary water outlets are available, provide hoses of sufficient length to
reach construction areas.  Hang hoses with a warning sign, to the effect that hoses
are for fire protection purposes and are not to be removed.  Match hose size with
outlet size and equip with suitable nozzles.
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e. At the earliest feasible date in each area of the project, complete installation of the
permanent fire protection facility, including connected services, and place into
operation and use.  Instruct key personnel at the site on how to use facilities which
may not be self-explanatory.

E. Temporary Construction and Support Facilities:

1. Field Offices and Sheds: Field office are not provided for the work.  Requests for field
offices or temporary workspace above and beyond the Staging Area outlined above must
be requested and approved by the AOC.

2. Construction Aids:  Design, construct, and maintain construction aids and miscellaneous
general services and facilities as needed to accommodate performance of the work.
Comply with OSHA 29 CFR 1926 (Construction Standards) Subpart L "Scaffolds";
Subpart M "Fall Protection"; Subpart N "Cranes, Derricks, Hoists, Elevators and
Conveyors" and other regulations as necessary.  Construction aids and miscellaneous
general services and facilities include, but are not limited to the following:

a. Provide temporary stairs where ladders are not adequate for performance of work.

b. Provide scaffolds as required for proper execution of the Work.  Remove or relocate
scaffolds promptly to avoid interference with other trades.  Provide stairs for
vertical circulation.

c. Provide adequate guardrails and barriers at perimeters of each level of construction
as work progresses in accordance with District of Columbia requirements and in
conformance with requirements of the Special Conditions.

d. Provide adequate facilities for hoisting materials and employees.  Do not permit
employees to ride hoists which comply only with requirements for hoisting
materials.  The Contractor is responsible for selection of type, size and number of
facilities.  Truck cranes and similar devices used for hoisting are considered as
being "tools and equipment" and not temporary facilities.

e. Chutes:  Do not permit free dropping of materials, rubbish or debris, but remove by
use of material hoist.  Locations of all hoists and chutes are subject to approval by
the AOC.

1. Protect building from use of hoists and chutes to prevent damage, marring or
staining of permanent work.  Brace and guy securely and provide safety
devices as required by code.

3. Project Signage:  No signs, other than safety signs, may be erected on the site unless
specifically indicated otherwise.
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F. Security and Protection Facilities:  Provide and maintain all necessary barricades, lights, and
other safeguards for the protection of Members of Congress, Government employees,
Contractor's employees and the general public from injury.  Protect materials and work on the
site, whether incorporated in the work or not, against damage or loss from any cause.

1. Protect all electric, telephone, water, gas, sewer, steam, and other interior utility lines in
or around the building to the satisfaction of the AOC, the District of Columbia, and other
authorities having jurisdiction.  Prior to commencing work which may affect or disturb
utilities, consult with the AOC.

2. Provide a reasonably neat and uniform appearance in security and protection facilities
acceptable to the AOC.

G. Temporary Controls:

1. Traffic Control:  Plan vehicular access methods, locations and timing of deliveries in a
manner to minimize interference with street and pedestrian traffic and to conform to
District of Columbia regulations.  Do not block or obstruct public streets, driveways and
walkways adjacent to the site at any time during performance of the work without proper
authorization.  Do not permit trucks of any kind to use existing sidewalks without prior
authorization of the AOC.

2. Collection and Disposal of Wastes:  Establish a system for daily collection and disposal
of waste materials from construction areas and elsewhere on the site.  Enforce
requirements strictly.  Do not hold collected materials at the site longer than 7 days during
normal weather or 3 days when the daily temperature is expected to rise above 80 deg. F
(27 deg. C).  Handle waste materials that are hazardous, dangerous, or unsanitary
separately from other inert waste by containerizing appropriately.  Dispose of waste
material in a lawful manner.

a. Burying or burning of waste materials on the site will not be permitted.

b. Washing waste materials down sewers or into waterways will not be permitted.

c. Provide rodent proof containers located on each floor level of construction work,
to encourage depositing of garbage and similar wastes by construction personnel.

3. Janitorial Services:  Provide daily janitorial services for temporary offices and similar
areas.  Require users of other temporary facilities to help maintain a clean and orderly
premises.

4. Dust Control:  Construct enclosures, barriers, or guards adequate in accordance with
applicable regulations to prevent dust dispersion into adjacent areas and/or ductwork.
During periods of construction activity creating dust conditions treat with dust suppressors
to control dust.  Dry power brooming will not be permitted.  Use vacuuming, wet
mopping, wet sweeping or wet power brooming.  Air blowing will not be permitted.  Use
only wet cutting procedures for unit masonry and concrete.
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5. Noise Control:  Avoid the use of tools and equipment that produce harmful noise.  Restrict
the use of noise making tools and equipment to hours of use that will minimize noise
complaints from persons or firms near the project site.

6. Environmental Protection:  Provide general protection facilities, operate temporary
facilities, conduct construction activities, and enforce strict discipline for personnel on the
site in ways and methods that comply with environmental regulations, and that minimize
the possibility that air and waterways might be contaminated or polluted, or that other
undesirable effects might result from the performance of work at the site.

H. Installation, Operation, Termination and Removal:  Use qualified tradesmen for installation of
temporary services and facilities.  Locate temporary services and facilities where they will serve
the entire project adequately and result in minimum interference with the performance of the
Work.

1. Supervision:  Limit availability of temporary services and facilities to essential and
intended uses to minimize waste and abuse.  Do not permit temporary installations to be
abused or endangered.  Do not allow hazardous, dangerous or unsanitary conditions to
develop or persist on the project site.

2. Maintenance:  Operate and maintain temporary services and facilities in good operating
condition throughout the time of use and until removal is authorized.  Protect from
damage by freezing temperatures and similar elements.

3. Termination and Removal:  Unless the AOC requests that it be maintained for a longer
period of time, remove each temporary service and facility promptly when the need for
it or a substantial portion of it has ended, or when it has been replaced by the authorized
use of a permanent facility, or no later than substantial completion.  Repair damaged work,
clean exposed surfaces and replace work which cannot be satisfactorily repaired.  Contract
time includes the time required for final cleanup of premises.

a. Immediately prior to final acceptance, clean and renovate permanent services and
facilities that have been used to provide temporary services and facilities during the
construction period.

b. Restoration of Site and Adjacent Areas: Restore the site and the adjacent areas used
for staging, traffic, protection and storage of materials to their conditions prior to
start of work.  This includes, but is not limited to all site improvements, signage,
lighting, sprinkler systems, and utilities.

I. Occupational Safety and Health Administration (OSHA)

1. Hot work: Shall be conducted according to OSHA 29 CFR 1910 Subpart Q, "Welding,
Cutting, and Brazing", and the requirements of this Section.

2. Hot work: Shall be conducted in conformance with AOC guideline LOC-FP004, “Fire
Protection Requirements for Welding, Burning and other Hot Work Practices”.
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3. Copper hot work:  Brazed and soldered joints for copper tubing shall be in accordance
with NFPA 13, Section 3-6.4.

1.8 PRODUCTS:

A. General:  Refer to clause, "Materials and Workmanship," of the GENERAL CONDITIONS.
After execution of the Contract, the Contractor's requests for changes in the products, materials,
equipment and methods of construction required by the Contract Documents are considered
requests for "contract modifications," and are subject to the requirements specified in Architect
of the Capitol, "Official Procedure for Making Changes in Contracts."  Revisions to the contract
documents, where requested by the AOC are considered as "changes" not substitutions.

B. Quality Assurance:  Compatibility of products is a basic requirement of product selection.  When
the Contractor is given the option of selecting between two or more products for use on the
project, the product selected must be compatible with other products previously selected, even
if the products previously selected were also Contractor options.  The complete compatibility
between various choices available to the Contractor is not assured by the various requirements
of the Contract Documents, but must be provided by the Contractor.    Provide a single product
for each required product selection, regardless of whether that product selection is provided by
more than one sub-contractor.  Do not alter product brands or series for a given product selection
during the life of the contract without written approval of the AOC.

1. Source Limitations:  To the fullest extent possible and subject to the restrictions of the
"Buy American Act," provide products of the same generic kind, from a single source, for
each unit of work.

C. Product Delivery, Storage, and Handling:  Deliver, store, and handle products in accordance
with manufacturer's recommendations, using means and methods that will prevent damage,
deterioration and loss, including theft.  Contractor shall maintain, at the work site, ready access
to manufacturer’s Material Safety Data Sheet(s) (MSDS) for each materia/productl.  Control
delivery schedules to minimize long-term storage at the site and to prevent overcrowding of
construction spaces, and to ensure minimum holding or storage times for items known or
recognized to be flammable, hazardous, easily damaged, or sensitive to deterioration or loss.

1. Deliver products to the site in the manufacturer's sealed container or other packaging
system, complete with labels and instructions for handling, storing, unpacking, protecting,
ventilating, and installing.

2. Store products at the site in a manner that will facilitate inspection and measurement of
quantity or counting of units, and in conformance with manufacturer’s instructions.  

3. Store heavy materials away from the project structure in a manner that will not endanger
the supporting construction.

D. General Product Compliance:  Requirements for individual products are indicated in the
Contract Documents; compliance with these requirements is in itself a contract requirement.
These requirements may be specified in any one of several different specifying methods, or in
any combination of these methods.
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1. Procedures for Selecting Products:  The Contractor's options in selecting products are
limited by requirements of the Contract Documents and governing regulations.  They are
not controlled by industry traditions or procedures experienced by the Contractor on
previous construction projects.

a. Performance Specification Requirements:  Where the specifications require
compliance with indicated performance requirements, provide products that comply
with the specific performance requirements indicated, and that are recommended
by the manufacturer for the application indicated.  The manufacturer's
recommendations may be contained in published product literature, or by the
manufacturer's individual certification of performance.  General overall
performance of a product is implied where the product is specified for specific
performance.

b. Compliance with Standards, Codes and Regulations:  Where the specifications
require only compliance with an imposed standard, code or regulation, the
Contractor has the option of selecting a product that complies with specification
requirements, including the standards, codes and regulations.

c. Visual Matching:  Where matching an established sample is required, the final
judgement of whether a product proposed by the Contractor matches the sample
satisfactorily will be determined by the AOC.  Where there is no product that
matches the sample satisfactorily and also complies with other specified
requirements, comply with the provisions of the contract documents concerning
"contract modifications" for the selection of a matching product in another product
category, or for non-compliance with specified requirements.

d. Visual Selection:  Except as otherwise indicated, where specified product
requirements include the phrase "...as selected from the manufacturer's standard
colors, patterns, textures..." or similar phrases, the Contractor has the option of
selecting the product and manufacturer, provided the selection complies with other
specified requirements.  The AOC is subsequently responsible for selecting the final
color, pattern and texture from the product line selected by the Contractor.

E. General Product Requirements:  Provide products that comply with the requirements of the
contract documents and that are undamaged and, unless otherwise indicated, unused at the time
of installation.  Provide products that are complete with all accessories, trim, finish, safety
guards and other devices and details needed for a complete installation and for the intended use
and effect.

1. Provide products that are essentially the standard catalogued products of manufacturers
regularly engaged in production of such products and that are the manufacturer's latest
standard design that complies with the specification requirements.  Equipment shall
essentially duplicate items that have been in satisfactory commercial and industrial use
at least two years, or more if otherwise specified, prior to bid opening; or in lieu thereof
shall have been used and operated in a test installation which, in the opinion of the AOC,
duplicate its field performance for the same period of time.  The AOC reserves the right
to require the Contractor to submit evidence to this effect for his approval.  When two
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units of the same class of equipment are required, these units shall be the product of a
single manufacturer; however, the component parts of the system need not be the products
of the same manufacturer.

2. Provide standard, domestically produced products for which the manufacturer has
published assurances that the products and its parts are likely to be  available to the
Government at a later date.

3. Nameplates:  Except as otherwise indicated for required labels and operating data, do not
permanently attach or imprint manufacturer's or producer's nameplates or trademarks on
exposed surfaces of products which will be exposed to view either in occupied spaces or
on the exterior of the completed project.

F. Installation of Products:  Except as otherwise indicated in individual sections of these
specifications, comply with the manufacturer's instructions and recommendations for installation
of the products in the applications indicated.  Anchor each product securely in place, accurately
located and aligned with other work.  Clean exposed surfaces and protect surfaces as necessary
to ensure freedom from damage and deterioration at time of acceptance.  Products pertaining to
Mechanical systems and equipment, and the components thereof, as well as systems/equipment
itself, will be arranged and installed to provide ready accessibility for AOC employees, post
construction, and ease of lock/tag application during lockout/tag-out procedures.  Layout shall
be confirmed prior to installation.

1.9 PROJECT CLOSEOUT:

A. Definitions: “Project Closeout” is the term used to describe certain collective project
requirements, indicating completion of the work that are to be fulfilled near the end of the
Contract Time in preparation for final acceptance and occupancy of the Work by the
Government, as well as final payment to the Contractor and the normal termination of the
Contract.

1. Time of closeout is directly related to "Final Acceptance."  Therefore, the time of closeout
may be either a single time period for the entire Work or a series of time periods for
individual elements of the Work that have been certified as substantially complete at
different dates.  This time variation, if any, shall be applicable to the other provisions of
this Division.

B. Final Cleaning:  Special cleaning requirements for specific units of Work are included in the
appropriate sections of Division 2 through 16.  General Cleaning during the regular progress of
the Work is required by the GENERAL CONDITIONS and is included under Article
"Temporary Facilities and Controls".

1. Cleaning:  Provide final cleaning of the Work at the time indicated.  Employ experienced
workers or professional cleaners for final cleaning.  Clean each surface or unit of work to
the condition expected from a normal, commercial building cleaning and maintenance
program.  Comply with the manufacturer's instructions for operations.
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a. Complete the following cleaning operations before requesting the AOC's inspection
for Final Acceptance.

b. Remove labels which are not required as permanent labels.

c. Clean transparent materials to a polished condition.  Remove putty and other
substances which are noticeable as vision-obscuring materials.  Replace chipped or
broken glass and other damaged transparent materials.

d. Clean exposed exterior and interior hard-surfaced finishes to a dust-free condition,
free of dust, stains, films and similar noticeable distracting substances.  Restore
reflective surfaces to their original reflective condition.  Leave concrete floors
broom clean.  Vacuum carpeted surfaces.

e. Wipe surfaces of mechanical and electrical equipment clean.  Remove excess
lubrication and other substances.

f. Clean the project site of rubbish, litter and other foreign substances.  Sweep paved
areas to a broom clean condition; remove stains, spills and other foreign deposits.

2. Compliance:  Comply with safety standards and governing regulations for cleaning
operations.  Remove waste materials from the site and dispose of in a lawful manner.

a. Where extra materials of value remaining after completion of associated work have
become the Government's property, salvage or dispose of these materials to the
Government's best advantage as directed.

C. Record Document Submittals:  Specific requirements for record documents are indicated in the
individual sections of these specifications.  Other requirements are indicated in the GENERAL
CONDITIONS.  General submittal requirements are indicated in the various "Submittals"
articles of individual sections of the Project Manual.

1. Do not use record documents for construction purposes; protect from deterioration and
loss in a secure, fire-resistive location; provide access to record documents for the AOC's
reference during normal working hours.

2. Record Documents:  Maintain a record set of blue or black line white-prints of Contract
Drawings and Shop Drawings in a clean, undamaged condition.  Mark-up the set of record
documents to show the actual installation where the installed work varies substantially
from the work as originally shown.  Mark whichever drawing is most capable of showing
the actual "field" condition (“as-built” condition) fully and accurately; however, where
shop drawings are used for mark-up, record a cross-reference at the corresponding
location on the working drawings.  Give particular attention to concealed work that would
be difficult to measure and record at a later date.

a. Mark record sets with red erasable pencil and, where feasible, use other colors to
distinguish between variations in separate categories of work.
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b. Note related change-order numbers where applicable.

c. Organize record drawing sheets into manageable sets, bind with durable paper cover
sheets, and print suitable titles, dates and other identification on the cover of each
set.

d. Materials and Tools:  Refer to individual sections of the Project Manual for
required quantities of spare parts, extra and overrun stock, maintenance tools and
devices, keys, and similar physical units to be submitted.

D. Maintenance Manuals:  Organize operating and maintenance data into suitable sets of
manageable size.  Bind data into individual binders properly identified and indexed.  Bind each
set of data in a heavy-duty 2-inch, 3-ring vinyl-covered binder, with pocket folders for folded
sheet information.  Mark the appropriate identification on both front and spline of each binder.

E. Warranties and Bonds:  At Final Completion compile two copies of each required warranty and
bond properly executed by the Contractor, or by the Contractor, subcontractor, supplier, or
manufacturer.  Organize the warranty documents into an orderly sequence based on the table of
contents of the Project Manual.

1. Bind warranties and bonds in heavy-duty, commercial quality, durable 3-ring vinyl
covered loose-leaf binders, thickness as necessary to accommodate contents, and sized to
receive 8-1/2" by 11" paper.

a. Provide heavy paper dividers with celluloid covered tabs for each separate warranty.
Mark the tab to identify the product or installation.  Provide a typed description of
the product or installation, including the name of the product, and the name, address
and telephone number of the installer.

b. Identify each binder on the front and the spine with the typed or printed title
"WARRANTIES AND BONDS," the Project title or name, project number, and the
name of the Contractor.

2. When operating and maintenance manuals are required for warranted construction,
provide additional copies of each required warranty, as necessary, for inclusion in each
required manual.

F. General Operating and Maintenance Instructions:  Arrange for each installer of operating
equipment and other work that requires regular or continuing maintenance, to meet at the site
with the Government's personnel to provide necessary basic instruction in the proper operation
and maintenance of the entire Work.  Where installers are not experienced in the required
procedures, include instruction by the manufacturer's representatives.  Provide information
regarding necessary lockout/tag-out devices for each piece of equipment.
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G. Closeout Submittals:  Prior to requesting Final Inspection, submit the following:

1. Project Record Documents, properly annotated and in the format required.

2. Copies of Warranties and Bonds.

3. Operation and Maintenance data.

4. All required operating or special tools required in individual sections.

5. All required keys and keying schedules.

H. Prerequisites to Final Acceptance:  Complete the following before requesting the AOC's final
inspection for certification of final acceptance, and final payment as required by the GENERAL
CONDITIONS.  List known exceptions, if any, in the request.

1. Submit the final payment request with final releases and supporting documentation not
previously submitted and accepted.  Include certificates of insurance for products and
completed operations where required.

2. Submit an updated final statement, accounting for final additional changes to the Contract
Sum.

3. Submit a certified copy of the AOC's final punch-list of itemized work identified to be
completed or corrected, stating that each item has been completed or otherwise resolved
for acceptance and has been endorsed and dated by the AOC.

4. Submit consent of surety.

I. Reinspection Procedures:  The AOC will reinspect the Work upon receipt of the Contractor's
notice that the work, including punchlist items resulting from earlier inspections, has been
completed, except for these items whose completion has been delayed because of circumstances
that are acceptable to the AOC.

J. Removal of Protection:  Except as otherwise indicated or requested by the AOC, remove
temporary protection devices and facilities which were installed during the course of the work
to protect previously completed work during the remainder of the construction period.

2.0 DELIVERIES AND STORAGE

A. Materials or equipment delivered to the site shall be stored only in an area designated by the
AOC for storage or fabrication work.  

B. The Sprinkler Contractor shall limit the quantity of construction material stored on site,
including pipe, tubing, fittings and sprinklers, to that necessary for one month of installation
work.
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C. All equipment delivered and placed in temporary storage shall be housed in a manner to preclude
any damage from the weather, humidity and temperature variations, dirt and dust, or other
contaminants.  Additionally, all pipes shall either be capped or plugged until installed.  A visual
inspection of all piping interior shall be conducted immediately prior to installation.  The visual
inspection shall ensure a clean and smooth interior diameter of the pipe, free of dirt, rust or
foreign objects.

END OF DIVISION 1
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SECTION 01546 - SAFETY AND HEALTH

PART 1 - GENERAL
  
1.1   DESCRIPTION OF WORK:
  

A. General:  This section, general in nature, is applicable to all work performed under this contract
and identifies some of the precautions necessary to protect the safety and health of employees, visitors,
occupants and contract employees, and to prevent the loss of or damage to property and the environment.

1. Note the Construction Contractor submittal requirements outlined in Part 1 paragraph
"Submittals" of this Section.
  
1.2 REFERENCES:
 

A. General:  The publications listed below form a part of this specification to the extent referenced.
 The publications are referred to in the text by basic designation only.  Exclusion of any specific
regulations/standards required by Federal and/or local codes does not relieve the Contractor of their legal
and contractual obligations to adhere to such requirements.

    B. National Standards / Code of Federal Regulations (CFRs):

 1. 29 CFR 1910 - OSHA Occupational Safety and Health Standards.
 2. 29 CFR 1926 - OSHA Safety and Health Regulations for Construction.
 3. 40 CFR Parts 700-799, Subchapter R - Toxic Substance Control Act (TSCA).

4. 40 CFR Parts 50-99, Air Programs.
5. 40 CFR Parts 260-299, Hazardous Waste Management System (radionuclides).
6. 40 CFR Part 761 - Polychlorinated Biphenyls (PCBs) Manufacturing, Processing,

Distribution in Commerce, and Use Prohibitions.
 7. 40 CFR Parts 104-140 and 401-471, Water Programs.

8. DOT Manual of Uniform Traffic Control Devices.
8. Americans with Disabilities Act (ADA), current with updates.

    C. Related Building and System Codes:

1. International Building Code (IBC), 2003.
2. International Existing Building Code (IEBC), 2003.

 3. National Fire Code - NFPA 101, 2003.
 4. International Electrical Code, 2003; and related NEMA, NECA, and UL Standards.

5. International Mechanical Code, 2003.
6. International Plumbing Code, 2003.

    D. Federal Standard 313A - Material Safety Data Sheets, Preparation and Submission.

    E. Related District of Columbia, state, and local regulations shall apply.
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1.3 DEFINITION OF HAZARDOUS MATERIALS:   

A. General:  Refer to hazardous and toxic materials/substances, Subparts H and Z of 29 CFR 1910
and related parts of 29 CFR 1926; 40 CFR 261; and to others as defined in Federal Standard 313.

  B. Those hazardous materials most commonly encountered can include pesticides, cleaning 
agents, paints, adhesives, strippers, solvents, asbestos, polychlorinated biphenyls (PCB's),   mercury vapor
lamps, but may include others. Any unlabeled substance should be handled as hazardous material until
properly identified.

 C. All suspect asbestos containing materials (e.g., boiler insulation, duct insulation, pipe
insulation), surfacing materials (i.e., plaster and sprayed-on fireproofing) and miscellaneous materials (i.e.,
asphalt flooring, ceiling tiles, adhesives and mastics, drywall, roofing, gaskets and cement board), must be
considered asbestos containing unless proven otherwise in accordance with 29 CFR 1926.1101.

D. Pre-1978 Surfaces:  All finished/painted surfaces of buildings constructed prior to 1978 shall
be considered finished with lead based paint unless proven otherwise.

 E. Products likely to contain PCB's include electrical transformers, capacitors, voltage regulators,
oil switches, and some fluorescent light ballasts.  Transformer vaults with PCB contaminated floors are
identified by signage at the entry door (refer to Part 3 of this Section, article "Cautionary Procedures at
Existing Vaults").

F. Products likely to include mercury include fluorescent light tubes, switches, gauges,
thermostats, and older thermometers.

1.4 QUALITY ASSURANCE:

 A. Pre-Construction Safety Meeting:  Representatives of the Contractor must meet with the
Contracting Officer and his/her representative(s) prior to the start of work under this contract.  The purpose
of the pre-construction meeting is to review the Contractor's Safety and Health Program and Policies, and
to discuss the implementation of all safety and health provisions pertinent to the work to be performed under
the contract.  The Contractor shall be prepared to discuss, in detail, the measures he/she intends to take in
controlling any unsafe or unhealthy conditions associated with the work to be performed under the contract.
If directed by the Contracting Officer, this meeting may be held in conjunction with other pre-construction
meetings such as the General Pre-Construction meeting.  The level of detail of the safety meeting is
dependent upon the nature of the work and the potential inherent hazards. The Contractor's principal on-site
representative(s), the general superintendent and his/her safety representative(s) shall be in attendance.

 B. Compliance With Regulations:  All work, including contact with the handling of hazardous
or regulated materials, the disturbance or dismantling of structures containing hazardous or regulated
materials, and/or the transport and disposal of hazardous or regulated materials shall comply with the
applicable requirements of 29 CFR 1910/1926, 40 CFR, 49 CFR, and all other applicable federal, state, and
local regulations.

C. Construction Site Lighting:  Lighting intensity levels for construction areas shall meet the
minimum requirements established by 29 CFR 1926.56: Illumination, including Table D-3 - Minimum
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Illumination Intensities in Foot-Candles.

D. Compliance/Conflicts:  All work shall comply with applicable Federal, state and local safety
and health requirements.  Where there is a conflict between applicable regulations, the most stringent shall
take precedence.

    E. Contractor Responsibility:  All Contractors shall assume full responsibility and liability for
compliance with applicable regulations pertaining to the health and safety of personnel during the execution
of work, and shall hold the Government harmless for any action on his/her part, or that of his/her employees
or subcontractors, which results in illness, injury or death.  The Contractor shall designate a single
point-of-contact who is authorized to act on behalf of the contracting firm, authorized to take immediate
corrective actions, and assigned the task of daily inspections and reporting outlined herein.  Construction
Contractors shall comply with the following additional requirements in accordance with 29 CFR 1926.16
(Prime/Subs):

  1. Compliance with the accepted Accident Prevention Plan written by the prime Contractor
for the specific work, submitted to the government, and reviewed by the COTR.  The Contractor's plan will
be job specific and will include work to be performed by the subcontractors, and measures to be taken by the
Contractor to control hazards associated with materials, services, or equipment provided by suppliers.
  2. Regularly scheduled safety meetings shall be held at least once a week for all  supervisors
on the project to review past activities, to plan ahead for new or changed  operations, and to establish safe
working procedures for the anticipated hazards.  An  outline of each meeting shall be submitted through the
COTR to the  Contracting Officer.
  3. At least one "toolbox" safety meeting shall be conducted weekly by field supervisors or
foreman for all workers. An outline report of the meeting, including date, time, duration, attendance, subjects
discussed and the name of the director shall be maintained and copies furnished to the designated authority
on request.

1.5 SUBMITTALS: 

A. Submittal "Punch-List:"  A submittal punch list for projects involving "other" hazardous
materials as identified in the Construction Contractor's Safety and Health Program and Policies (paragraph
B, below) and/or other recognized flammable or toxic products identified in the referenced codes/standards.

   B. Contractor's Safety and Health Program and Policies:  Submit a Plan of Action for handling
hazardous materials (except for asbestos, lead based paint, PCBs and mercury lamps as they are covered by
specific sections) and/or flammable or toxic products.  Work shall not commence until the Contractor’s
safety program has been reviewed by the Architect.  The Construction Contractor's Plan of Action shall
contain the following:

 1. Activity Hazard Analysis and Accident Prevention Plan: Identification of anticipated
hazards, problems, and proposed mitigation measures/mechanisms.
 2. Description of how applicable safety and health regulations and standards are to be met.
 3.  Protection of the public or others not related to the operation. Maintain code-compliant
means of egress for project duration.
 4. Means of protection for adjacent non-construction areas, permanent and temporary access
ways, and occupants and for controlling noise/dust/fumes/debris generated by the work.
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 5. Contractor Safety Officer: Identify a lead Safety Officer and alternates, including 24-hour
contact information for each.

6. Specialized training and experience of employees to be used for the work.
 7. Type of protective equipment and work procedures to be used.
 8. Material Safety Data Sheets (MSDSs) for, and proposed procedures for using, disposing
of, or storing toxic/hazardous materials (also see 29 CFR1910.1200).  All management and disposal of wastes
shall be in accordance with Federal, states and local regulations.
 9. Phasing requirements to minimize impact to non-construction work activities.
 10. Emergency procedures for handling accidental spills, releases or potential exposures. 

11. Interfacing of trades and control of subcontractors, if applicable.
12. Identification of any required analyses, test demonstrations, and validation requirements.
13. Hazard Communications Plan.
14. Trenching and Shoring Plan.
15. Confined Spaces employee certifications and related work procedures.
16. Multi-Employer Worksite Plan.
17. Demolition plans outlining protective measures and responsibilities required under 29 CFR

1926, Subpart T.

C. Accident Reporting:  Serious accidents such as those resulting in: treatment of an injury at a
medical facility; response by emergency medical personnel; or damage to property other than that of the
Contractor will be reported to the contracting officer's representative by telephone within twenty-four hours
of the occurrence.  A copy of each accident report, which the Contractor or subcontractors submit to their
insurance carriers, shall be forwarded through the Contracting Officer's Technical Representative (COTR)
to the Contracting Officer (CO) as soon as possible (in no event later than seven (7) calendar days after the
occurrence).  All accidents/losses shall be reported using AOC "Incident Investigation Report" (from AOC
Safety Policy 9-4, available from the COTR) or other form that meets OSHA Standards, as required.  Any
incident involving fatality or permanent total disability, or property damage to the Government or other
property amounting to $100,000 or more requires immediate notification of the AOC Safety and
Occupational Health Branch (SOHB).

 D. MSDSs: The Contractor shall provide copies of each MSDS, in accordance with 29 CFR
1910.1200 - App E and with AOC 52.223-1.  One copy shall be provided to the COTR per Division 1
submittal requirements, and a second copy shall be kept in an MSDS binder on the job site.

E. Waste Disposal:  The Contractor shall dispose of all wastes and provide all paperwork,
including but not limited to, manifests and disposal certifications, in accordance with all federal, state, and
local regulations.  Asbestos waste shall be accompanied by an Asbestos Shipment Record.  The AOC shall
sign manifests, certifications, and shipping records for lead, asbestos, and PCB wastes generated from this
contract.

F. Hot Work Permits:  When coordinating with the AOC’s jurisdiction Superintendent for hot
work, submit AOC designated "Hot Work Permit" (from AOC Safety Policy 10-14, available from the
COTR) or other form that meets OSHA Standards, as required.

G. Worker Certifications: The Contractor shall provide copies of all worker certifications for
handling Hazardous Materials, Working in Confined Spaces, and other certifications required by OSHA,
EPA, and local regulatory agencies (not required by other technical sections in the Project Manual).
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  H. Scaffolding:  All scaffolding that is erected on this job will be erected in accordance with the
requirements of 29 CFR 1926, Subpart L -- Scaffolds.  Per OSHA Standards, a scaffold erection plan will
be developed by the Contractor, certified by an engineer (licensed in the District of Columba, Virginia, or
Maryland) and provided to the CO prior to set up.  Once in place, the Contractor's assigned safety officer
shall inspect and document the conditions of the scaffold and scaffold anchor points prior to use, and once
per shift thereafter.  Any observed failures in the scaffold shall render it unusable until the condition is
rectified and re-inspected.  Weekly scaffold inspection reports shall be provided to the designated COTR for
inclusion in the contract records.

1.  Other Means of Access: Should the Contractor employ other means of access to the work
area, they shall be utilized in accordance with the requirements of 29 CFR 1926, Subpart N -- Cranes,
Derricks, Hoists, Elevators, and Conveyors.  The Contractor shall submit a plan for use of such equipment,
fully coordinated with any other plans for site facilities (i.e., scaffolding, staging, etc.).

2. Scaffolding constructed by the Contractor for use by AOC employees shall also comply
with 29 CFR 1910.

PART 2 - PRODUCTS

2.1    MATERIALS AND EQUIPMENT: 

A. Special facilities, devices, equipment, clothing, and similar items used by the Contractor in the
execution of work shall comply with all applicable regulations.  Such materials and equipment shall
be identified in the Plan of Action called for herein.

2.2    MATERIAL SAFETY DATA SHEETS (MSDSs): 

A. MSDSs shall be available on-site for all products used under this contract.   The prime contractor
is responsible for meeting the hazard communication requirements, in accordance with 29 CFR 1910.1200.
To the extent feasible, non-flammable and non-toxic products shall be used.

PART 3 - EXECUTION

3.1    CAUTIONARY PROCEDURES AT EXISTING VAULTS: 

A. General:  Transformer vaults may have floors which are PCB contaminated.  These vaults are
generally marked by blue signs, which identify the vault as PCB-contaminated; assure all vaults are marked
with blue signs prior to proceeding with Work.  On rare occasions, vault doors in existing buildings may be
equipped with protective alarms and devices. Consult the AOC COTR to ascertain whether vault doors in
areas under this contract are so equipped and have proper approved signage systems.

3.2    HAZARDOUS MATERIALS: 

A. General:  The Contractor shall bring to the COTR’s attention, any material suspected of being
hazardous which he/she encounters during execution of the work.  The COTR shall then determine whether
the Contractor shall perform tests to determine the nature or toxicity of the material.  If the COTR directs
the Contractor to perform tests, and/or if the material is found to be hazardous and additional protective
measures are needed, a change to the contract may be required (subject to the "AOC Official Procedure for
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Making Changes to Contracts").  Persons conducting sampling testing and laboratories processing samples
shall be certified. 

3.3    CONFINED SPACES: 

A. Confined Spaces:  It is the responsibility of the AOC to identify and demarcate all known
confined spaces within our facilities.  It is the Contractor’s responsibility to notify and coordinate with
the Superintendent’s Office when confined space work is to be done, obtain permission from this
office to enter the space, conduct all required testing of space prior to entry, and complete an entry
permit as required by OSHA regulations and the Confined Space Program previously submitted to the
AOC COTR for the project.

3.4    PROTECTION:

A. Contractor Responsibility:  The Contractor shall take all necessary precautions to prevent
injury to the public, building occupants and visitors, and damage to or contamination of property or the
environment.  For the purposes of this contract, the public or building occupants shall include all persons not
employed by the Contractor or subcontractor thereof.

 B. Welding, Cutting, and Brazing: The AOC specifically requires a permit for welding, cutting,
and brazing.  This AOC "Hot Work Permit" shall be approved each day by the AOC Superintendent’s Safety
Specialist, or his/her designee, and coordinated through the Superintendent’s Office whenever welding,
cutting or any open flame work is performed.  Work areas shall be kept clear of combustibles within a 35-
foot radius of any hot work.  Combustibles which cannot be removed shall be covered with flame-resistant
blankets.  Compressed gas cylinders shall be secured in a vertical position and stored in accordance with
Compressed Gas Association (GSA) Guidelines at all times.  Valve protection caps shall be in place
whenever cylinders are not in use, moved or stored.  Appropriate fire extinguishers shall be maintained at
welding and cutting operations.  A designated fire watch shall sign and return the permit.  The fire watch
shall be on duty during operations and for a minimum of 30 minutes after completion of welding or cutting
operations to ensure no possibility of fire exists. 

1. Provide adequate ventilation to protect employees from fume or gas exposure.
2. During arc welding activities erect screens to shield activities.

  C. Storage:  It is prohibited to store, position, or use equipment, tools, materials, scraps, and trash
in a manner likely to present a hazard to the public or building occupants by its accidental shifting, ignition,
or other hazardous qualities.  Storing of combustible or flammable liquids shall be in accordance with the
current edition of the National Fire Code for Flammable and Combustible Materials (NFPA 30).
Compressed gases shall be stored in accordance with Compressed Gas Association (CGA) guidelines.

  D. Obstructions: No corridor, aisle, stairway, door, or exit shall be obstructed or used in such a
manner as to encroach upon routes of ingress or egress utilized by the public or building occupants, or to
present an unsafe or unhealthy condition to the public or building occupants.

E. Housekeeping:  Housekeeping practices shall be in conformance with OSHA 29 CFR 1910.22,
29 CFR 1910.141, 29 CFR 1910.1001, 29 CFR 1910.1025, 29 CFR 1926.25, 29 CFR 1926.62, and 29 CFR
1926.1101, for non-construction and construction contracts respectively. 
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  F. Protection of the Public and Federal Employees:  Work shall not be performed in any area
occupied by the public or Federal employees unless the Contractor takes adequate steps for the protection
of the public and Federal employees, and work is specifically permitted by the contract/COTR/jurisdiction
Superintendent.  Comply with requirements of ANSI A10.34.2001.

G. Electrical Systems:  In addition to complying with the referenced standards in this Section, refer
to Division 1 requirements for "Temporary Facilities and Controls."   Provide compliant electrical supply,
overload/ground fault protection, lighting, and signage/notification systems.  Ensure that arrangements and
installations accommodate the Architect’s lockout/tagout procedures.

H. Mechanical Systems:  Mechanical systems and equipment, and the components thereof, will
be arranged and installed to provide ready accessibility and ease of lock/tag application during lockout/tagout
procedures for AOC employees, post construction.

I. Fences & Barricades:  The work area shall be fenced, barricaded, or otherwise segregated from
the public or building occupants to prevent unauthorized entry into the work area.  Fence elements shall be
installed in such a manner as to overcome the negative or hazardous effects of wind and weather typical to
the region.  The use of barbed wire is prohibited unless requested in writing by the Architect.

  J. Pedestrian Access Ways: All interior and exterior paths of travel established for pedestrian
circulation within and around a construction site shall meet the requirements of 28 CFR Part 36 (ADAAG),
Appendix A (Standards for Accessible Design), Articles 4.3 through 4.5; when a path is changed to
accommodate work, the Contractor shall also provide directional signage in accordance with the Manual on
Uniform Traffic Control Devices (MUTCD), 2003.  All paths shall be maintained clear and level, without
obstruction.  Any proposed exceptions to these requirement must be approved in writing by the Architect
prior to construction.

1. Lighting:  All interior/exterior access ways, both permanent and temporary, shall be
provided with a uniform minimum  lighting level of 3 footcandles (fc) at the walking surface, in accordance
with 29 CFR 1926.56(a), Table D-3 - Minimum Illumination Intensities in Foot-Candles. 

 K.  Alternate Precautions:  When the nature of the work prevents isolation of the work area and
the public or building occupants may be in or pass through, under or over the work area, alternate precautions
such as the posting of signs, warning lights, the use of signal persons, the erection of barricades or similar
controls around particularly hazardous operations shall be approved and used.

L. Work Over Thoroughfares:  When work is to be performed over a public thoroughfare such
as a sidewalk, lobby, or corridor, the thoroughfare shall be closed, if possible, or other precautions taken such
as the installation of screens or barricades.  When exposure to falling objects exists, as during the erection
of building walls or during demolition, special protection of the type detailed in 29 CFR 1910/1926 shall be
provided.

 M. Temporary Construction Barriers:  Temporary construction barriers, partitions which cover
a hole in a rated fire wall, protect occupants from noise or vibration, or separate the construction from public
access and exit corridors shall be erected floor-to-ceiling, wall-to-wall, and shall remain in place for the
duration of the contract.  The minimum construction standards for these temporary barriers shall be metal
studs, anchored top and bottom at a maximum spacing of 16 inches (406 mm) on-center, and covered with
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a minimum of one layer of ½- inch gypsum wallboard.

 N. Dust and Fume Control Measures:  Work performed adjacent to occupied areas shall be done
within dust control barriers (generally constructed of polyethylene sheeting or other barriers as approved by
the Architect).  To the extent feasible, maintain the work environment at a negative pressure differential with
the adjoining occupied areas.  The use of fume and odor producing products and materials shall be done in
such a manner, or at such a time as to minimize impact on building occupants.  Provide measures to minimize
migration of dust, fumes, gases, and similar affects into the adjacent areas.  Ensure that adequate ventilation
is provided to work areas in conformance with OSHA regulations.

 O. Roof Work:  During the performance of roofing work, employees will be protected as required
by the OSHA standards contained in 29 CFR 1926 - subpart M "Fall Protection."

 P. Removal of Fences and Barricades:  Fences and barricades shall be removed upon completion
of the project, in accordance with local ordinance and to the satisfaction of the Contracting Officer or his/her
representative(s).

Q. Completion of Work: Do not create or leave hazards unabated (e.g., open or absent electrical
panels, unmarked circuit breakers/fuses, faceplates missing from receptacles, open maholes, un-barricaded
trenches/excavations, etc.).

END OF SECTION 01546
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SECTION 01731 - CUTTING, DRILLING, CORING, AND PATCHING

PART 1-GENERAL

1.1 RELATED DOCUMENTS

A. General provisions of the Contract, including General and Supplementary Conditions and

Division 1, “General Requirements” of the Specification, apply to this Section.

B. Division 7, Section 07841 - Through Penetration Firestop Systems.

C. Division 15, Section 15330 - Wet-Pipe Sprinkler Systems

1.2 SUMMARY

A. This Section specifies administrative and procedural requirements for cutting, drilling, coring

and patching.

B. Refer to other Sections for specific requirements and limitations applicable to cutting, drilling,

coring, and patching individual parts of the Work.

C. Site Conditions:

1. Historic Building M aterials:

It shall be emphasized that the work being performed is in a building of a historic nature.

The Contractor shall perform the work in a manner sensitive to the historic construction

in a way that minimizes the impact on the historic fabric of the building to the greatest

extent possible.  Where cutting and patching of, or the attachment of system equipment to,

historic materials is required, the Contractor shall maintain the integrity of the historic

materials wherever possible, and shall follow the requirements specified in  this

Specification.  If damage to historic materials cannot be avoided as part of the work, the

Contractor shall obtain permission of the AOC before performing the work and provide

comparable replacement construction materials to the satisfaction of AOC.  All work on

historic materials requires AOC approval before final acceptance of the work will be

issued.

1.3 DEFINITIONS

A. Cutting: The removal of existing construction necessary to permit the installation or performance

of other Work.

B. Coring: Removal of a cylindrical shaped portion of construction by the use of a wet or dry core

drill machine. 

C. Drilling: To make a hole in a hard material with a drill.
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D. Patching: The fitting and repair work required to restore surfaces to original or existing

conditions after installation of other W ork. 

1.4 SUBMITTALS

A. Cutting, Drilling, Coring, and Patching Procedures Plan: Approval of procedures for cutting,

drilling, coring, and patching is required before proceeding.  Submit a proposal describing

procedures at least 14 days in advance of the time cutting, drilling, coring, and patching will be

performed and request approval to proceed.  Include the following information, as applicable,

in the proposal:

1. Describe the extent of cutting, drilling, coring, and patching required and proposed

methods for each type of substrate.  Approval by the AOC and a representative from the

mason shop shall be obtained for each instance of cutting, coring, and drilling before

beginning work.

2. Description of the anticipated results in terms of changes to existing construction.  Include

changes to structural elements and operating components as well as changes in appearance

and other significant visual elements.

3. Disclose if water will be used to aide the cutting, coring or drilling process.  Describe

measures taken to ensure that water damage will not result from the coring, cutting or

drilling process.

4. List products and equipment to be used and firms or entities that will perform Work.

Indicate compatibility and cohesion characteristics of patching compounds with adjacent

materials.

5. Describe methods to be used to control dust.

6. Indicate dates and times when cutting, drilling, coring, and patching is to be performed.

7. List utilities that will be disturbed or affected, including those that will be relocated and

those that will be temporarily out-of-service.  Indicate how long service will be disrupted.

8. Where cutting, drilling, coring, and patching involves addition of reinforcement to

structural elements, submit details and engineering calculations to show how

reinforcement is integrated with the existing structure.

9. Approval by the AOC to proceed with cutting, drilling, coring, and patching does not

waive the AOC's right to later require complete removal and replacement of a part of the

Work found to be unsatisfactory.

B. Samples: Provide cutting, drilling, coring, and patching samples for the following items within

14 calendar days after notice to proceed in order that special reviews and coordination can be

arranged with the AOC:

1. Plaster on masonry.
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2. Plaster on Lath (Lath & Plaster).

3. Painted surfaces (color matching, standard finishes).

C. Mock-Ups: For initial installations of areas of work designated below, provide cutting, drilling,

coring, and patching mock-ups of methods and techniques to be employed and results to be

achieved to serve as standards of quality for succeeding work.   Cutting refers to cutting, drilling,

or any means of penetration of wall or ceiling surface and substrate for insertion of anchors for

hangers of installation of pendent sprinklers and escutcheons.  Provide a minimum of 48 hours

notice to the AOC prior to performing mock-up work in order that the AOC may observe

installation of:

1. Plaster on masonry.

2. Plaster on lath.

3. Removal of any architectural or decorative feature. 

For instances where a mock-up is not possible due to the type of assembly to be worked on or

if the construction features behind a surface are unknown, the contractor shall consult with the

AOC and the mason shop prior to initiating work.  Contractor shall propose a trial method to

complete the work.  The AOC and the mason shop must approve of the approach and approve

a location for trial of the approach.  The trial must be witnessed and approved of by the AOC and

the mason shop before the Contractor proceeds to complete the work in other locations typical

to the trial.

1.5 QUALITY ASSURANCE

A. Requirements for Structural Work: Do not cut, drill, core or patch structural elements in a

manner that would reduce their load-carrying capacity or load-deflection ratio.

1. Obtain approval of the cutting, drilling, coring, and patching procedures before cutting,

drilling, coring, and patching the following structural elements:

a. Foundation construction.

b. Bearing walls.

c. Structural concrete.

d. Structural steel.

e. Structural deck.

f. Lintels.

g. Miscellaneous structural metals.

h. Stairs.

I. Equipment supports.

j. Piping, ductwork, vessels and equipment.

k. Structural systems of other construction.

B. Operational and Safety Limitations: Do not cut, drill, core or patch operating elements or safety

related components in a manner that would result in reduced capacity to perform as intended, or
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result in increased maintenance, or decreased operational life or safety.

1. Obtain approval of the cutting, drilling, coring, and patching procedures before cutting,

drilling, coring, and patching the following operating elements or safety related systems:

a. Primary operational systems and equipment.

b. Air or smoke barriers.

c. Water, moisture, or vapor barriers.

d. Membranes and flashings.

e. Fire protection systems.

f. Noise and vibration control elements and systems.

g. Control systems.

h. Communication systems.

I. Electrical wiring systems.

j. Conveying systems.

k. Operating systems of other construction.

C. Visual Requirements: Do not cut and patch construction exposed on the exterior or in occupied

spaces in a manner that would, in the AOC's opinion, reduce the building's aesthetic qualities,

or result in visual evidence of cutting, drilling, coring, and patching.  Remove and replace W ork

cut, drilled, cored or patched in a visually unsatisfactory manner.

1. Retain the original installer or fabricator to cut and patch exposed work if the original

installer or fabricator is identified in the Contract Documents or is known to the Contractor

and is available for the work.

2. If it is not possible to engage the original installer or fabricator, engage a Specialist who

is specifically experienced in the work.

3. The cutting, drilling, coring, and patching procedures plan shall include but not necessarily

be limited to work required at the following visual elements.

a. Stonework and masonry.

b. Painted plaster and lathe.

c. Ornamental metal.

d. Matched-veneer woodwork.

e. Preformed metal panels.

f. Firestopping.

g. Stucco, ornamental and flat plaster.

h. Carpeting.

I. Wall covering.

j. Mechanical system enclosures, cabinets, or covers.

D. Dust Control: Comply with requirements for control of dust and dirt as included in Division 1

Section “TEMPORARY FACILITIES AND CONTROLS.” 
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1.6 EXISTING WARRANTIES

A Replace, patch, and repair material and surfaces cut or damaged by methods and with materials

in such a manner as not to void any existing warranties.

PART 2 - PRODUCTS

2.1 MATERIALS

A. General:  Comply with requirements specified in other sections of the Contract Documents, the

Project Manual, or as indicated on the drawings.

B. Use materials that are identical to existing materials.  If identical materials are not available or

cannot be used where exposed surfaces are involved, use materials that match existing adjacent

surfaces to the fullest extent possible with regard to visual effect.  Use materials whose installed

performance will equal or surpass that of existing materials.

PART 3 - EXECUTION

3.1 INSPECTION

A. Before cutting, drilling or coring existing surfaces, examine surfaces and conditions under which

work is to be performed.  If unsafe or unsatisfactory conditions are encountered, take corrective

action before proceeding.  Notify the AOC if hazardous materials are encountered and do not

proceed with work until hazardous conditions are abated.

1. Before proceeding, meet at the site with parties involved in cutting, drilling, coring, and

patching, including mason shop representative and AOC.  Review areas of potential

interference and conflict.  Coordinate procedures and resolve potential conflicts before

proceeding.

2. Painted Surfaces:  Prior to removing/disturbing any existing painted surface, the

Contractor shall notify the AOC so that it can be tested for lead based paint.  If lead based

paint is found, it will be removed by the AOC as per the Specification requirements.

3.2 PREPARATION

A. Temporary Support:  Provide temporary support of Work to be cut, if needed.

B. Protection:  Protect existing construction during cutting, drilling, coring, and patching to prevent

damage.  Provide protection from adverse weather conditions for portions of the Project that

might be exposed during cutting, drilling, coring, and patching operations.

1. Avoid interference with use of adjoining areas or interruption of free passage to adjoining

areas.  Provide overhead protection for persons walking beneath work and protection to

sufficient to prevent dust or particulate migration into adjacent areas.
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2. Take all precautions necessary to avoid cutting existing pipe, conduit or ductwork serving

the building, but scheduled to be removed or relocated until provisions have been made

to bypass them.

3.3 PERFORMANCE

A. General: Employ skilled workmen to perform cutting, drilling, coring, and patching.  Proceed

with cutting, drilling, coring, and patching at the earliest feasible time and complete without

delay.

1. Cut existing construction to provide for installation of other components or performance

of other construction activities and the subsequent fitting and patching required to restore

surfaces to their original condition.

B. Cutting, Drilling and Coring:  Cut/drill/core existing construction using methods least likely to

damage elements to be retained or adjoining construction.  Where possible review proposed

procedures with the original installer and comply with the original installer's recommendations.

1. In general, where cutting/drilling/coring is required use hand or small power tools

designed for sawing or grinding, not hammering and chopping.  Cut/drill/core holes and

slots neatly to size required with minimum disturbance of adjacent surfaces.  Temporarily

cover openings when not in use.

2. To avoid marring existing finished surfaces, cut or drill from the exposed or finished side

into concealed surfaces.

3. Cut through concrete and masonry using a cutting machine such as a Carborundum saw

or diamond core drill.

4. Equipment used to drill holes shall be standard masonry drills commonly used for drilling

small holes in concrete using rotary mode only.   Hammer drills are prohibited.

C. Patching: Patch with durable seams that are as invisible as possible.  Comply with specified

tolerances.

1. Where feasible, inspect and test patched areas to demonstrate  integrity of the installation.

2. Restore exposed finishes of patched areas and extend finish restoration into retained

adjoining construction in a manner that will eliminate evidence of patching and

refinishing.

3. Where removal of walls or partitions extends from one finished area into another, patch

and repair floor and wall surfaces in the new space to provide an even surface of uniform

color texture and appearance.  Remove existing floor and wall coverings and replace with

new materials, if necessary to achieve uniform finish.

a. Where patching occurs in a smooth painted surface, extend final paint coat over

entire unbroken area containing the patch, after the patched area has received primer
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and second coat.

4. Patch, repair or rehang existing ceilings as necessary to provide an even plane surface of

uniform appearance.

D. Plaster Installation: Comply with manufacturer's instructions and install thickness and coats as

indicated.  Unless otherwise indicated:

1. Provide 3-coat system.

2. Finish gypsum plaster with smooth-troweled finish.  Sand lightly to remove trowel marks

and arises.

3. Cut, patch, point-up and repair plaster to accommodate other construction and to restore

cracks, dents and imperfections.

E. Perform cutting, drilling, coring, and patching work as described in Division 1 Section

"PROJECT COORDINATION."

3.4 CLEANING

A. Thoroughly clean areas and spaces where cutting, drilling, coring, and patching is performed or

used as access.  Remove completely paint, mortar, oils, putty and items of similar nature.

B. Vacuum all areas affected by the cutting, drilling, coring and patching immediately following

completion of work in each area.  Verify that all areas have been cleaned at the end of each

workday.  Re-clean if needed.

C. Thoroughly clean piping, conduit and similar features before painting or other finishing is

applied.

END OF SECTION 01731
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SECTION 07841 - THROUGH-PENETRATION FIRESTOP SYSTEMS

PART 1-GENERAL

1.1 RELATED DOCUMENTS

A. General provisions of the Contract, including General and Supplementary Conditions and

Division 1, “General Requirements” of the Specification, apply to this Section.

B. Division 7, Section 01731 - Cutting, Drilling, Coring, and Patching

C. Division 15, Section 15330 - Wet-Pipe Sprinkler Systems

1.2 SUMMARY

A. This Section includes through-penetration firestop systems for penetrations through the following

fire-resistance-rated assemblies, including both empty openings and openings containing

penetrating items:

1. Floors.

2. Roofs.

3. Walls and partitions.

4. Construction enclosing compartmentalized areas.

B. Refer to other Sections for specific requirements and limitations applicable to use and application

of through penetration firestop systems.

1.3 PERFORMANCE REQUIREMENTS

A. General:  For the following constructions, provide through-penetration firestop systems that are

produced and installed to resist spread of fire according to requirements indicated, resist passage

of smoke and other gases, and maintain original fire-resistance rating of assembly penetrated.

1. Fire resistance rated loadbearing walls, including partitions, with fire protection rated

openings.

2. Fire resistance rated nonloadbearing walls, including partitions, with fire protection rated

openings.

3. Fire resistance rated floor assemblies.

4. Fire resistance rated roof assemblies.

B. F-Rated Systems:  Provide through-penetration firestop systems with F-ratings indicated, as
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determined per ASTM E 814, but not less than that equaling or exceeding fire resistance rating

of constructions penetrated.

C. T-Rated Systems:  For the following conditions, provide through-penetration firestop systems

with T-ratings indicated, as well as F-ratings, as determined per ASTM E 814, where systems

protect penetrating items exposed to potential contact with adjacent materials in occupiable floor

areas:

1. Penetrations located outside wall cavities.

2. Penetrations located outside fire-resistive shaft enclosures.

3. Penetrations located in construction containing fire-protection-rated openings.

4. Penetrating items larger than 4-in. (100 mm) diameter nominal pipe or 16 sq-in. (100 sq.-

cm) in overall cross-sectional area.

D. For through-penetration firestop systems exposed to view, traffic, moisture, and physical

damage, provide products that after curing do not deteriorate when exposed to these conditions

both during and after construction.

1. For piping penetrations for plumbing and wet-pipe sprinkler systems, provide moisture-

resistant through-penetration firestop systems.

2. For floor penetrations with annular spaces exceeding 4 inches (100 mm) in width and

exposed to possible loading and traffic, provide firestop systems capable of supporting

floor loads involved either by installing floor plates or by other means.

3. For penetrations involving insulated piping, provide through-penetration firestop systems

not requiring removal of insulation.

E. For through-penetration firestop systems exposed to view, provide products with flame-spread

ratings of less than 25 and smoke-developed ratings of less than 450, as determined per

ASTM E 84.

F. Site Conditions:

1. Historic Building M aterials:

It shall be emphasized that the work being performed is in a building of a historic nature.

The Contractor shall perform the work in a manner sensitive to the historic construction

in a way that minimizes the impact on the historic fabric of the building to the greatest

extent possible.  Where cutting and patching of historic materials is required, the

Contractor shall maintain the integrity of the historic materials wherever possible, and shall

follow the requirements specified in Section 01731 of this Specification.  If damage to

historic materials cannot be avoided as part of the work, the Contractor shall obtain

permission of the AOC before performing the work and provide comparable replacement

construction materials to the satisfaction of AOC.  All w ork on historic materials
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requires AOC approval before final acceptance of the work will be issued.

1.4 SUBMITTALS

A. Product Data:  For each type of through-penetration firestop system product indicated.

B. Shop Drawings:  For each through-penetration firestop system, show each kind of construction

condition penetrated, relationships to adjoining construction, and kind of penetrating item.

Include firestop design designation of a national testing laboratory acceptable to AOC that

evidences compliance with requirements for each condition indicated.

1. Submit documentation, including illustrations, from a qualified national testing laboratory

that is applicable to each through-penetration firestop system configuration for

construction and penetrating items.

2. Where Project conditions require modification of qualified  national laboratory's illustration

to suit a particular through-penetration firestop condition, submit illustration, with

modifications marked, approved by through-penetration firestop system manufacturer's fire

protection engineer.

C. Qualification Data:  For firms and persons specified in "Quality Assurance" Article to

demonstrate their capabilities and experience.  Include lists of completed projects with project

names and addresses, names and addresses of architects and owners, and other information

specified.

D. Product Certificates:  Signed by manufacturers of through-penetration firestop system products

certifying that products furnished comply with requirements.

E. Product Test Reports:  From a qualified national testing laboratory indicating that the through-

penetration firestop system complies with requirements, based on comprehensive testing of

current products.

1.5 QUALITY ASSURANCE

A. Installer Qualifications:  An experienced installer who is qualified by having the necessary

experience, staff, and training to install manufacturer's products per specified requirements.  A

manufacturer's willingness to sell its through-penetration firestop system products to Contractor

or to an installer engaged by Contractor does not in itself confer qualification on buyer.

B. Source Limitations:  Obtain through-penetration firestop systems, for each kind of penetration

and construction condition indicated, from a single manufacturer.

C. Fire-Test-Response Characteristics:  Provide through-penetration firestop systems that comply

with the following requirements and those specified in "Performance Requirements" Article

(Section 1.3):

1. Firestopping tests must be performed by a qualified national testing laboratory acceptable

to AOC (e.g., UL, FM ).
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2. Through-penetration firestop systems are identical to those tested per ASTM E 814.

Provide rated systems complying with the following requirements:

a. Through-penetration firestop system products bear classification marking of the

qualified national testing laboratory.

b. Through-penetration firestop systems correspond to those indicated by reference to the

listing/approval directories of the national testing laboratory.

D. Pre-installation Conference:  Conduct conference at Project site to comply with requirements

specified in Division 1, Section "Project Meetings."

1.6 DELIVERY, STORAGE, AND HANDLING

A. Deliver through-penetration firestop system products to Project site in original, unopened

containers or packages with intact and legible manufacturers' labels identifying product and

manufacturer; date of manufacture; lot number; shelf life, if applicable; qualified testing and

inspecting agency's classification marking applicable to Project; curing time; and mixing

instructions for multicomponent materials.

B. Store and handle materials for through-penetration firestop systems to prevent their deterioration

or damage due to moisture, temperature changes, contaminants, or other causes.

1.7 PROJECT CONDITIONS

A. Environmental Limitations:  Do not install through-penetration firestop systems when ambient

or substrate temperatures are outside limits permitted by through-penetration firestop system

manufacturers or when substrates are wet due to rain, frost, condensation, or other causes.

B. Ventilate through-penetration firestop systems per manufacturer's written instructions by natural

means or, where this is inadequate, forced-air circulation.

1.8 COORDINATION

A. Coordinate construction of openings and penetrating items to ensure that through-penetration

firestop systems are installed according to specified requirements.

B. Coordinate sizing of sleeves, openings, core-drilled holes, or cut openings to accommodate

through-penetration firestop systems.

C. Notify AOC at least seven (7) days in advance of through-penetration firestop system

installations; confirm dates and times on days preceding each series of installations.

D. Do not cover up through-penetration firestop system installations that will become concealed

behind other construction until AOC has examined each installation

.



HART SENATE OFFICE BUILDING ARCHITECT OF THE CAPITOL

SECTION 07841 THROUGH-PENETRATION FIRESTOP SYSTEMS

000217 07841 - 5

07/14/06

PART 2 - PRODUCTS

2.1 MANUFACTURERS

A. Available Products:  Subject to compliance with AOC requirements, through-penetration firestop

systems that may be incorporated into the Work include those by any manufacturer whose

systems have been tested and approved by a qualified national testing laboratory acceptable to

the AOC.

2.2 FIRESTOPPING, GENERAL

A. Compatibility:  Provide through-penetration firestop systems that are compatible with one

another, with the substrates forming openings, and with the items, if any, penetrating through-

penetration firestop systems, under conditions of service and application, as demonstrated by

through-penetration firestop system manufacturer based on testing and field experience.

B. Accessories:  Provide components for each through-penetration firestop system that are needed

to install fill materials and to comply with "Performance Requirements" Article.  Use only

components specified by through-penetration firestop system manufacturer and approved by the

qualified testing and inspecting agency for firestop systems indicated.  Accessories include, but

are not limited to, the following items:

1. Permanent forming/damming/backing materials, including the following:

a. Slag-/rock-wool-fiber insulation

b. Sealants used in combination with other forming/damming/backing materials to

prevent leakage of fill materials in liquid state

c. Fire-rated form board

d. Fillers for sealants

2. Temporary forming materials

3. Substrate primers

4. Collars

5. Steel sleeves

2.3 FILL MATERIALS

A. General:  Provide through-penetration firestop systems containing the types of fill materials

according to the listed assembly used.  Fill materials are those referred to in directories of the

referenced national testing laboratories fill, void, or cavity materials.

B. Cast-in-Place Firestop Devices:  Factory-assembled devices for use in cast-in-place concrete
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floors and consisting of an outer metallic sleeve lined with an intumescent strip, a radial extended

flange attached to one end of the sleeve for fastening to concrete form work, and a neoprene

gasket.

C. Latex Sealants:  Single-component latex formulations that after cure do not re-emulsify during

exposure to moisture.

D. Firestop Devices:  Factory-assembled collars formed from galvanized steel and lined with

intumescent material sized to fit specific diameter of penetrant.

E. Intumescent Composite Sheets:  Rigid panels consisting of aluminum-foil-faced elastomeric

sheet bonded to galvanized steel sheet.

F. Intumescent Putties:  Nonhardening dielectric, water-resistant putties containing no solvents,

inorganic fibers, or silicone compounds.

G. Intumescent Wrap Strips:  Single-component intumescent elastomeric sheets with aluminum foil

on one side.

H. Mortars:  Prepackaged, dry mixes consisting of a blend of inorganic binders, hydraulic cement,

fillers, and lightweight aggregate formulated for mixing with water at Project site to form a

nonshrinking, homogeneous mortar.

I. Pillows/Bags:  Reusable, heat-expanding pillows/bags consisting of glass-fiber cloth cases filled

with a combination of mineral-fiber, water-insoluble expansion agents and fire-retardant

additives.

J. Silicone Foams:  Multicomponent, silicone-based liquid elastomers that, when mixed, expand

and cure in place to produce a flexible, nonshrinking foam.

K. Silicone Sealants:  Moisture-curing, single-component, silicone-based, neutral-curing elastomeric

sealants of grade indicated below:

1. Grade:  Pourable (self-leveling) formulation for openings in floors and other horizontal

surfaces and non-sag formulation for openings in vertical and other surfaces requiring a

non-slumping, gunnable sealant, unless indicated firestop system limits use to non-sag

grade for both opening conditions.

2.4 MIXING

A. For those products requiring mixing before application, comply with through-penetration firestop

system manufacturer's written instructions for accurate proportioning of materials, water (if

required), type of mixing equipment, selection of mixer speeds, mixing containers, mixing time,

and other items or procedures needed to produce products of uniform quality with optimum

performance characteristics for application indicated.
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PART 3 - EXECUTION

3.1 EXAMINATION

A. Examine substrates and conditions, with Installer present, for compliance with requirements for

opening configurations, penetrating items, substrates, and other conditions affecting

performance.

B. Proceed with installation only after unsatisfactory conditions have been corrected.

3.2 PREPARATION

A. Surface Cleaning:  Clean out openings immediately before installing through-penetration firestop

systems to comply with written recommendations of firestop system manufacturer and the

following requirements:

1. Remove from surfaces of opening substrates and from penetrating items foreign materials

that could interfere with adhesion of through-penetration firestop systems.

2. Clean opening substrates and penetrating items to produce clean, sound surfaces capable

of developing optimum bond with through-penetration firestop systems.  Remove loose

particles remaining from cleaning operation.

3. Remove laitance and form-release agents from concrete.

B. Priming:  Prime substrates where recommended in writing by through-penetration firestop

system manufacturer using that manufacturer's recommended products and methods.  Confine

primers to areas of bond; do not allow spillage and migration onto exposed surfaces.

C. Masking Tape:  Use masking tape to prevent through-penetration firestop systems from

contacting adjoining surfaces that will remain exposed on completion of W ork and that would

otherwise be permanently stained or damaged by such contact or by cleaning methods used to

remove smears from firestop system materials.  Remove tape as soon as possible without

disturbing firestop system's seal with substrates.

3.3 THROUGH-PENETRATION FIRESTOP SYSTEM INSTALLATION

A. General:  Install through-penetration firestop systems to comply with "Performance

Requirements" Article and firestop system manufacturer's written installation instructions and

published drawings for products and applications indicated.

B. Install forming/damming/backing materials and other accessories of types required to support

fill materials during their application and in the position needed to produce cross-sectional shapes

and depths required to achieve fire ratings indicated.

1. After installing fill materials, remove combustible forming materials and other accessories

not indicated as permanent components of firestop systems.
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C. Install fill materials for firestop systems by proven techniques to produce the following results:

1. Fill voids and cavities formed by openings, forming materials, accessories, and penetrating

items as required to achieve fire-resistance ratings indicated.

2. Apply materials so they contact and adhere to substrates formed by openings and

penetrating items.

3. For fill materials that will remain exposed after completing Work, finish to produce

smooth, uniform surfaces that are flush with adjoining finishes.

3.4 FIELD QUALITY CONTROL

A. Inspecting Agency: AOC will engage a qualified independent inspecting agency to inspect

through-penetration firestop systems and to prepare test reports.

1. Inspecting agency will state in each report whether inspected through-penetration firestop

systems comply with or deviate from requirements.

B. Proceed with enclosing through-penetration firestop systems with other construction only after

inspection reports are issued.

C. Where deficiencies are found, repair or replace through-penetration firestop systems so they

comply with requirements.

3.5 IDENTIFICATION

A. Identify through-penetration firestop systems with pressure-sensitive, self-adhesive, preprinted

vinyl labels.  Attach labels permanently to surfaces of penetrated construction on both sides of

each firestop system installation where labels will be visible to anyone seeking to remove

penetrating items or firestop systems.  Include the following information on labels:

1. The words:  "Warning--Through-Penetration Firestop System--Do Not Disturb.  Notify

AOC of Any Damage."

2. Contractor's name, address, and phone number.

3. Through-penetration firestop system designation of applicable testing and inspecting

agency.

4. Date of installation.

5. Through-penetration firestop system manufacturer's name.

6. Installer's name.
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3.6 CLEANING AND PROTECTION

A. Clean off excess fill materials adjacent to openings as Work progresses by methods and with

cleaning materials that are approved in writing by through-penetration firestop system

manufacturers and that do not damage materials in which openings occur.

B. Provide final protection and maintain conditions during and after installation that ensure through-

penetration firestop systems are without damage or deterioration at time of Substantial

Completion.  If, despite such protection, damage or deterioration occurs, cut out and remove

damaged or deteriorated through-penetration firestop systems immediately and install new

materials to produce through-penetration firestop systems complying with specified

requirements.

END OF SECTION 07841
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SECTION 13851 - CONVENTIONAL FIRE ALARM SYSTEM

PART 1 - GENERAL

1.1 SUMMARY OF THE WORK

A. The work of this contract includes the addition of automatic sprinklers protection in the Hart
Senate Office Building (HSOB) and the installation of new fire alarm and supervisory devices
associated with the sprinkler system (i.e., sprinkler valve supervisory devices and sprinkler
waterflow alarm devices).  The Contractor providing the work of this contract shall engage a Fire
Alarm Sub-Contractor to connect all new alarm and supervisory devices to the existing fire alarm
control panels and perform acceptance testing in accordance with this specification.

B. The building is equipped with a conventionally wired AutoCall AL-1500E fire alarm and detection
system with  multiple interfaces for annunciation.  In the scope of this Specification, the contractor
shall connect the new sprinkler alarm and supervisory devices to the existing fire alarm control
panel as specified in these Performance Specifications.  The Contractor shall be responsible for
providing new 8-zone input modules into the existing fire alarm control panels and connecting each
new sprinkler device as a separate zone to these modules.  The contractor will be responsible for
final equipment layouts, locations and spacing, based on the equipment to be provided and the
requirements described in these Performance Specifications.  The Contractor is expected to
anticipate and include in the cost any incidentals of work which are required but may not be
specifically expressed herein.  The Contractor is expected to provide all wiring, raceways, devices,
and other accessories for a fully functional fire alarm system upon completion of the work
specified herein.

C. Site Conditions:

1. Historic Building Materials:

It shall be emphasized that the work being performed is in a building of historic nature.
The Contractor shall perform the work in a manner sensitive to the historic construction in
a way that minimizes the impact on the historic fabric of the building to the greatest extent
possible.  Where cutting and patching of, or the attachment of fire alarm devices or other fire
alarm equipment to, historic materials is required, the Contractor shall maintain the integrity
of the historic materials wherever possible, and shall follow the requirements specified in
Specification Section 01731.  If damage to historic materials cannot be avoided as part of
the work, the Contractor shall obtain permission of the AOC before performing the work
and provide comparable replacement construction materials to the satisfaction of AOC.  All
work on historic materials requires AOC approval before final acceptance of the
work will be issued.

2. Existing device/equipment locations/field conditions:

AOC has provided reference drawings to the bid package and associated table in the
appendix of these specifications.  These documents are conceptual in nature and indicate
approximate locations of existing fire protection equipment obtained during a previous field
survey provided by a separate contractor.  AOC is not responsible for the accuracy of this
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information, since as-built conditions may vary from the drawings provided or construction
renovations may have occurred since the time of the survey.  The Contractor is responsible
for field verifying the locations of all devices and equipment for the fire alarm systems for
the purpose of developing its bid for the work.  While the reference drawings may be used
to assist in this field survey, under no circumstances are the provided drawings to be
used as a replacement for actual field surveys performed by the Contractor.
Modifications to the design, or changes to the installation resulting from field
conditions which vary from the provided drawings, or field conditions not addressed
by the contractor as part of its field surveys, are the sole responsibility of the
Contractor and shall be performed by the Contractor at no cost to AOC.

3. System complexity:

The existing fire alarm systems for the building have been designed and installed over
numerous projects over a considerable period of time, and may have been performed
in-house by AOC.  It is expected that the system methods and materials will vary
significantly throughout the HSOB.  It is also expected that drawings for most of the fire
systems will not be available to the Contractor.  As a result, the Contractor is expected to
plan for field survey work to verify the fire alarm arrangement to the extent necessary for
an appropriate bid for the proper installation of sprinklers as outlined in this Specification.
Modifications to the design, or changes to the installation resulting from field
conditions not determined or verified by the Contractor are the sole responsibility
of the Contractor and shall be performed by the Contractor at no cost to AOC.

1.2 DEFINITIONS

A. Approved - Equipment identified by the AOC as acceptable for installation.

B. Contractor - The company performing the installation of the equipment as identified herein.  This
also includes any subcontractors, vendors, suppliers and/or fabricators.

C. FACP - Fire alarm control panel.

D. Furnish - Supply materials.

E. Install - The mounting and connection of materials, equipment and assemblies.

F. NFPA - National Fire Protection Association.

G. Provide - Furnish and install.

H. Definitions in NFPA 72 apply to fire alarm terms used in this Section.

1.3 RELATED DOCUMENTS

A. General provisions of the Contract, including General and Supplementary Conditions and
Division 1, “General Requirements” of the Specification, apply to this Section.
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B. Division 1, Section 01731 - Cutting, Drilling, Coring and Patching.

C. Division 7, Section 07841 - Through Penetration Firestop Systems.

D. Division 15, Section 15330 - Wet-Pipe Sprinkler Systems

1.4 REFERENCES

Provide a system conforming to the requirements of the following publications including all amendments
to these publications and referenced standards and codes by the publications.  Criteria from the following
standards shall be used:

A. ARCHITECT OF THE CAPITOL (AOC)

1. AOC A/E Design Manual, July 2002 edition.

2. AOC Design Standards, October 2002 edition, Rev June2004.

B. INTERNATIONAL CODE COUNCIL (ICC)

1. IBC International Building Code, 2003 edition.

C. NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)

1. NFPA 70 National Electric Code, 2002 edition (NEC).

2. NFPA 72 National Fire Alarm Code, 2002 edition.

D. FACTORY MUTUAL (FM) APPROVAL GUIDES.

1. FM Approval Guide (1) Fire Protection Equipment (latest edition).

2. FM Approval Guide (2) Electrical Equipment (latest edition).

3. FM Approval Guide (3) Building Materials (latest edition).

E. UNDERWRITER’S LABORATORIES (UL).

1. UL Building Materials Directory (latest edition).

2. UL Fire Protection Equipment Directory (latest edition).

1.5 SYSTEM PERFORMANCE REQUIREMENTS

A. The fire alarm system is a microprocessor-based, supervised, non-coded electrical alarm system
with NFPA 72 Style B (Class B) initiating device circuits.  New 8-zone input modules shall be
provided and installed within the existing fire alarm control panels.  The existing functions of the
fire alarm system shall remain unchanged unless specifically addressed in this Specification.
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Initiating, notification, signal, and auxiliary control circuits shall be 24 VDC.  The fire alarm
system shall contain all of the equipment, devices, programming and circuits required for system
operation in accordance with AOC requirements which includes NFPA 72 and the NEC by
reference, and this Specification.

B. The contractor shall provide all additional equipment, cabinets, conduit, and labor required to meet
the requirements and intent of this specification as defined in Paragraph 1.1.  Devices and
equipment include, but are not limited to the following:

1. Fire Alarm Control Panel Expansion Boards and Interface Controllers

2. Wiring/Conduit

3. Associated Cabinets/Back Boxes

A list of parts and components for the installed system by manufacturer's name, part number,
nomenclature, and recommended stock level required for normal maintenance and unscheduled
repairs shall be provided.

1.6 SUBMITTALS

All submittals shall be submitted in strict accordance with the AOC Design Standards and Design
Manual.  All submittals shall consist of eight (8) copies.  The following shall be submitted in sufficient
detail to show full compliance with this specification.  Partial, piecemeal or incomplete submittals are
not acceptable and will be returned without review.

A. Contractor Qualifications

1. The Contractor shall submit the following for verification of qualifications: Prior to
installation, submit documentation, to the AOC, showing that the Contractor has
successfully installed automatic fire suppression sprinkler and fire alarm systems of
comparable size, type and design as specified herein or that the Contractor has a firm
contractual agreement with a Subcontractor having such experience.  The data shall include
the names and locations of at least three installations where the Contractor, or Subcontractor,
installed such systems.  The Contractor, or Subcontractor, shall certify that each system has
performed satisfactorily for a period of not less than one year.

2. Project Superintendent:  The Contractor, or Subcontractor, shall provide one full-time,
on-site staff member designated as the "Project Superintendent".  The duties of the Project
Superintendent are to supervise execution of all aspects of this specification, including safety
on the job site as described in the "Accident Prevention Clause" of the general provisions
of the Occupational Safety and Health (OSH) Act of 1970.  That clause incorporates into the
contract, by reference, the Secretary of Labor's OSH Standards (29 CFR Part 1926).  The
Project Superintendent shall be thoroughly familiar with all contract obligations and shall
be capable of making all contractual decisions with regards to their project scope of work
on behalf of the Contractor, or Subcontractor. The Project Superintendent shall be
responsible for making sure that quality control review has been performed on all submittals
prior to the submission to the AOC.  The Project Superintendent shall also be responsible
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for ensuring that all submittals are accurate and fully coordinated.

B. Product Data

Manufacturer's Catalog Data shall be submitted for the following items: wire selections, special
surface mount conduit (if applicable), power supplies, expansion boards and circuit interfaces, and
cabinet and back-boxes (if applicable).  Catalog data shall be marked and annotated to clearly
identify the model and make of the products being supplied.  Data that is not marked and annotated
shall be returned unreviewed.  Data shall include wiring diagrams of all equipment, installation
instructions, equipment dimensions, testing procedures, and maintenance manuals.

C. Shop Drawings

The following shall be submitted in accordance with this specification and the referenced codes
and standards: floor plans drawn to scale indicating device and equipment locations (at a scale of
not less than 1/8" = 1'-0"); wiring diagrams showing all field terminations; panel layouts; and riser
diagrams.  Drawings shall be submitted at least 30 days prior to the start of fire alarm system work.

D. Sequence of Operations / Programming

AOC will provide all fire alarm program changes necessary for the work being performed.  The
Contractor shall notify AOC a minimum of seven (7) days prior to any required programming
changes and provide list of all point changes in accordance with the AOC RFAP process.

E. As-Built Drawings

As-Built drawings shall be submitted for approval 30 days prior to the acceptance testing phase
of the project as described in the article entitled "Field Testing" of this specification.  As-Built
drawings shall document final system configuration including deviations from and amendments
to the contract drawings, and field installation changes, concealed and visible.  Electronic copies
shall be in Microstation Drawing format.  Floor plans shall indicate device and equipment
locations, geographic monitor zone boundaries, speciality control equipment locations and
corresponding fire alarm control panel initiation zones.

F. Point Identification

The contractor shall provide detailed tables identifying the detection circuit terminations.  This
shall include the device location, zone, zone circuit number, field wiring number, I/O point
number, and panel location.

G. Certificates

Quality Assurance Plan shall be submitted in accordance with the article entitled, "Quality
Assurance," of this section.  Specialist Certification shall be submitted in accordance with the
article entitled, “Services of a Certified Fire Alarm Specialist,” of this section.

Contractor shall prepare a test procedure and test record forms for conducting and recording
complete tests on control panels, reporting systems, wiring systems, and field devices installed in
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accordance with the manufacturer's requirements and these specifications.  Contractor shall submit
for approval the test procedure to the Contracting Officer at least 30 days prior to the preliminary
system test described in the article entitled "Field Testing" of this specification section.  Test
procedure shall identify each device and circuit to be tested, describe the initial condition, each step
or function in the test, required test result, and equipment to be employed.  Test forms with suitable
spaces shall be provided for recording test results on all equipment, devices, and wiring to be
tested.  Test record forms will also have identified spaces for verification signatures of official
witnesses and dates of the test.  Contractor shall submit proof that all components are listed or
approved by a national testing laboratory for their intended use and function.

H. Operation and Maintenance Data

Operation and Maintenance Manuals shall be submitted in accordance with the article entitled,
"Installation," of this specification.

1.7 QUALITY ASSURANCE

Equipment and devices shall be listed for use, compatible, and operable with the existing Hart Senate
Office Building Autocall AL-1500E fire alarm system and shall not impair reliability or operational
functions of existing fire alarm systems.  Contractor shall furnish materials and equipment that are current
products of one manufacturer regularly engaged in the production of such equipment.  All equipment and
materials provided shall be new.

A. Qualifications of Installer

Services of a Certified Specialist thoroughly experienced in fire detection and alarm work shall be
provided on site to perform or directly supervise the installation, make all necessary adjustments,
and perform all tests on the fire alarm system at the site.  Design shall be by a NICET Level III or
IV Technician or a Registered Fire Protection Engineer.  Prior to installation, the Contractor shall
submit data for approval by the AOC showing that the Contractor has successfully installed
programmable conventional fire alarm systems of the same type as specified herein, or that the
Contractor has a firm contractual agreement with a subcontractor having such required experience.
The Contractor shall include the names and locations of at least three installations where the
Contractor, or the subcontractor referred to above, has successfully installed such systems.  Design
and installation must be performed by a fire alarm contractor whose business is located within a
75 mile radius of the Capitol and whose business has been operated and established within this
radius for at least three (3) years.

B. Manufacturer's Representative

The Contractor shall provide the services of a factory-trained technician from the manufacturer of
the system, experienced in the installation and operation of the type of system being provided, to
supervise installation, adjustment, preliminary testing, final testing of the system, and to provide
instruction to AOC personnel.  The Contractor shall furnish name and phone number of the
manufacturer's representative.

C. Approved Equipment
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The Contractor shall provide materials, equipment and devices that have been tested by a
nationally recognized testing laboratory, such as Underwriters' Laboratories or Factory Mutual
Laboratories, and are listed or approved for fire protection service when so required by NFPA 72
or this specification.

D. Final Connection Requirements

All programming and final connections for fire alarm equipment shall be performed by a fire alarm
contractor licensed and certified to work on the existing Autocall fire alarm system.

E. Service Organization

The Contractor shall furnish, to the AOC, evidence that there is an experienced and effective
service organization which carries a stock of repair parts for the system in order to readily effect
repairs throughout the warranty period.  Should the Contractor fail to comply with the service
requirements of this section, the AOC will then have the option to make the necessary repairs and
back charge the Contractor without any loss of warranty or guarantee as provided by the contract
documents.

F. Guarantee

The Contractor shall guarantee labor, materials, and equipment provided under this contract against
defects for a period of one year after the date of final acceptance of this work by the AOC.  Final
Acceptance includes, but is not limited to, the receipt of as-built drawings and operation and
maintenance manuals.

PART 2 - PRODUCTS

2.1 FIRE ALARM CONTROL PANEL

Fire alarm control panel components shall be Autocall brand or equivalent and shall be listed for use with
and compatible with the existing Autocall AL-1500E fire alarm control panels.

The existing fire alarm control equipment for the Hart Senate Office Building is an Autocall AL-1500E
fire alarm control panel.  The AL-1500E system is modular in design and capable of providing analog
addressable and conventional device supervision.  The system is presently configured to monitor devices
using conventional 8 or 16 zone point cards and shall be upgraded to provide adequate point supervision
for the additional devices as required.

Each point on the conventional zone cards shall be limited to 100 ohms of total resistance; therefore, the
number of devices on a point is limited by the wire run length required to provide necessary device
spacing.  The wire run length and voltage drop shall be verified prior to installation of the new detection.
The Autocall AL-1500E system is then capable of, through programming, mapping or associating any
input point to any specific output relay. 

The existing Autocall AL-1500E panel shall remain and provide supervision for the additional devices.
The new sprinkler valve supervisory devices and sprinkler waterflow alarm devices shall be connected
to and powered from the existing power supplies.  Each power supply shall be evaluated to ensure battery
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backup adequacy.  The Contractor shall upgrade and supplement power supplies as necessary.

2.2 SPRINKLER VALVE SUPERVISORY DEVICES

Sprinkler valve supervisory devices are specified in Section 15330.

2.3 SPRINKLER WATERFLOW ALARM DEVICES

Sprinkler waterflow alarm devices are specified in Section 15330.

2.4 ZONE EXPANSION CARDS

Zone expansion cards shall be Autocall Style B (Class B) input module cards (8-point transponder,
P/N 5130-074-03).  The expansion cards shall be listed for use with the Autocall AL-1500E Fire Alarm
Control Panel.

PART 3 - EXECUTION

3.1 SUMMARY OF WORK

A. System Sequence of Operation

Programming for the fire alarm systems will be provided by AOC.  It should be noted, however,
that the installation of the fire alarm systems must support the following sequence of operations:

1. Normal Operation: All new devices installed shall be supervised in normal condition.
Normal condition shall consist of the devices providing the point cards with a normally open
switch position.

2. Trouble Condition: Devices shall show a trouble condition if there is loss of
supervision/communication signal and/or device removal.

3. Alarm Condition: Alarm condition shall consist of contact closure being provided by alarm
points.  Activation of any device (contact closure) shall close a contact that activates the
appropriate fire alarm control panel.  The Contractor shall follow the existing pre-alarm
signal sequence of operations.

B. Installation

Operation and Maintenance Manuals shall be submitted.  The information shall be bound in book
format and grouped by technical sections consisting of manufacturer's standard brochures,
schematics, procedures, recommended spare parts, recommended test equipment, and safety
precautions.  This information shall be submitted prior to acceptance tests being performed.

Device location, number, and general arrangement shall be provided on the Contractor Shop
Drawings and shall be designed in accordance with this Specification and its reference codes and
standards.  Field installation shall be in accordance with NFPA 72 and NFPA 70.
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1. Wiring:  Wiring shall conform to the requirements of  NFPA 70 and the following special
requirements: fire alarm system circuits shall be installed within conduit (rigid) or EMT.
Within the fire alarm system, 60-hertz power circuits and fire alarm initiating, alarm and
control circuits shall be installed in separate raceway systems.  60-hertz power circuits shall
not enter enclosures containing fire alarm circuits except where required to connect to the
fire alarm system.  It is the contractor’s responsibility to verify that fire alarm power-limited
circuits are installed in accordance with NFPA 70 and separated from non-power limited
circuits.

Conductors shall be continuous from a terminal point at one device to a terminal point at the
next device and from a device to the fire alarm control panel.  Wires shall be broken at each
terminal; wires shall not be looped over a terminal.  Termination of solid wire shall be made
on compression or screw type terminals.  When screw type terminals are used the conductor
shall be captured under 80 percent of the screw head surface.

Conductors shall be marked with the size, voltage rating and manufacturer's name
permanently marked on the conductor jacket at no less than two feet intervals.  Conductor
size and colors are listed below.  The new and added conductors shall match the size and
color coding of the existing system.  Cable shall be listed as type FPL, power-limited Fire
Protective Signaling Cable.  Conductor size installations shall be as indicated but not less
than No. 18 AWG for initiation circuits.  Cables shall be marked with circuit designation and
consistent color coding for the positive and negative loops shall be maintained throughout
the cable system.

2. Installation in Cabinets and Boxes:  Wiring in control cabinets and boxes shall be installed
in a neat and orderly manner with wire properly grouped, tie-wrapped, or laced parallel and
perpendicular to the major axis, supported and identified.  Control wiring shall be continuous
from device to device with no splices unless otherwise indicated.  All wires entering or
leaving control cabinets, boxes, and devices shall be permanently marked and terminated on
screw terminals.  Marking shall be consistent throughout the fire alarm system and shall be
the same as the identification shown on the connection drawings.  No splicing shall be
performed in fire alarm control cabinets, power supplies, or peripheral fire alarm back boxes.

3. Conduit: All new conduit for fire alarm system initiating, alarm and control circuits shall be
3/4-inch.  Installation, including fastening, shall be in accordance with NFPA 70.  EMT with
hex nut expansion gland-type fittings shall be installed in all areas unless specifically
approved. 

Conduit in interior finished areas shall be concealed.  Conduit through fire-resistant rated
walls, floors, ceilings, shall be fire-stopped in a manner that maintains the fire-resistance
rating of the penetrated assembly.  The contractor shall assume a 2-hour fire-resistance
rating for all penetrations through fire-resistance rated floors and stair/shaft walls, and a
1-hour fire resistance rating for other walls.

Conduit installed in a vertical position shall be parallel with walls and perpendicular to the
floor and ceiling.  Conduit installed in a horizontal position shall be parallel with the floor
and ceiling and be parallel and perpendicular to the walls.  Changes in direction of runs shall
be made with symmetrical bends.
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C. Extent of Work

The devices and equipment shall be installed in accordance with the these Specifications, and
referenced publications.  This project shall include the installation of new sprinkler valve
supervisory devices and sprinkler waterflow alarm devices.

D. Field Testing

1. The Contractor shall pretest all system components, wiring, functions, and outputs prior to
the final acceptance testing to be witnessed by the AOC.  The contractor shall provide
reports and test forms of all pre-tests performed at least 7 days prior to the final acceptance
testing.  Pre-testing shall include, but not be limited to, megger testing of all new or
expanded circuits, functionality tests of all equipment installed, and  power supply tests
including battery tests.

2. Accompanying the test reports of the pre-testing, the Contractor shall provide a letter
certifying that the installation is complete per the as-built drawings and specifications and
is fully operational in accordance with NFPA 72.

3. The final acceptance testing is to be witnessed by the AOC.  The final testing shall include,
but may not be limited to, a test of each circuit for ground, short and open conditions, a test
that each alarm device functions as specified, a test of electrical supervision, a test to verify
that the battery power supply is capable of operating the system for the specified periods,
a test to verify that the alarm signals will operate under trouble conditions, a test to verify
that the system operates correctly under trouble conditions, and a test to verify resistances
across each circuit.

END OF SECTION 13851
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General Decision Number: DC030003 05/26/2006  DC3

 Superseded General Decision Number: DC020003

 State: District of Columbia

 Construction Type: Building

 County: District of Columbia Statewide.

 BUILDING CONSTRUCTION PROJECTS (Does not include single family
 homes and apartments up to and including 4 stories)

 Modification Number     Publication Date
           0              06/13/2003
           1              10/03/2003
           2              10/31/2003
           3              01/09/2004
           4              03/19/2004
           5              04/02/2004
           6              05/14/2004
           7              06/11/2004
           8              06/18/2004
           9              06/25/2004
           10             07/02/2004
           11             07/09/2004
           12             07/16/2004
           13             08/13/2004
           14             08/20/2004
           15             09/17/2004
           16             09/24/2004
           17             10/29/2004
           18             11/12/2004
           19             01/21/2005
           20             04/01/2005
           21             05/06/2005
           22             06/03/2005
           23             06/10/2005
           24             06/24/2005
           25             07/01/2005
           26             07/08/2005
           27             07/22/2005
           28             08/19/2005
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           29             08/26/2005
           30             09/16/2005
           31             10/28/2005
           32             11/04/2005
           33             11/11/2005
           34             11/25/2005
           35             02/03/2006
           36             03/10/2006
           37             05/05/2006
           38             05/26/2006

 ASBE0024-001 03/01/2006

                                   Rates          Fringes

   Asbestos Worker/Heat and
   Frost Insulator
      Includes the application
      of all insulating
      materials, protective
      coverings, coatings and
      finishes to all types of
      mechanical systems..........$ 25.88            12.88
 ----------------------------------------------------------------
 ASBE0024-002 03/01/2006

                                   Rates          Fringes

   Hazardous Material Handler
      Includes preparation,
      wetting, stripping,
      removal, scrapping,
      vacuuming, bagging and
      disposing of all
      insulation materials,
      whether they contain
      asbestos or not, from
      mechanical systems..........$ 14.22             6.35
 ----------------------------------------------------------------
 ASBE0024-005 03/01/2006

                                   Rates          Fringes
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   Fire Stop Technician
      Includes the application
      of materials or devices
      within or around
      penetrations and openings
      in all rated wall or floor
      assemblies, in order to
      prevent the passage of
      fire, smoke or other
      gases. The application
      includes all components
      involved in creating the
      rated barrier at perimeter
      slab edges and exterior
      cavities, the head of
      gypsum board or concrete
      walls, joints between
      rated wall or floor
      components, sealing of
      penetrating items and
      blank openings..............$ 20.94             6.09
 ----------------------------------------------------------------
 * BRDC0001-001 04/30/2006

                                   Rates          Fringes

   Bricklayer.....................$ 25.90             6.19
 ----------------------------------------------------------------
 CARP0132-006 05/01/2005

                                   Rates          Fringes

   Carpenter (Including Drywall
   Hanging).......................$ 22.89             5.39
   Piledriver.....................$ 21.47             5.81
 ----------------------------------------------------------------
 ELEC0026-003 09/02/2002

                                   Rates          Fringes

   Communication Technician.......$ 20.60             5.09

   SCOPE OF WORK: Includes low voltage construction,
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   installation, maintenance and removal of teledata
   facilities (voice, data and video) including outside plant,
   telephone and data inside wire, interconnect, terminal
   equipment, central offices, PABX, fiber optic cable and
   equipment, railroad communications, micro waves, VSAT,
   bypass, CATV, WAN (Wide area networks), LAN (Local area
   networks) and ISDN (Integrated systems digital network).

   WORK EXCLUDED: The installation of computer systems in
   industrial applications such as assembly lines, robotics
   and computer controller manufacturing systems.  The
   installation of conduit and/or raceways shall be installed
   by Inside Wiremen. On sites where there is no Inside
   Wireman employed, the Teledata Technician may install
   raceway or conduit not greater than 10 feet. Fire alarm
   work is excluded on all new construction sites or wherever
   the fire alarm system is installed in conduit.  All HVAC
   control work.
 ----------------------------------------------------------------
 ELEC0026-016 11/07/2005

                                   Rates          Fringes

   Electrician (Excluding
   Communication-Low Voltage
   Wiring)........................$ 30.45       10.35+3%+a

   a. PAID HOLIDAYS: New Year's Day, Martin Luther King Jr.'s
   Birthday, Inauguration Day, Memorial Day, Fourth of July,
   Labor Day, Veterans Day, Thanksgiving Day, the day after
   Thanksgiving and Christmas Day or days designated as legal
   holidays by the Federal Government.
 ----------------------------------------------------------------
 ENGI0077-009 05/01/2006

                                   Rates          Fringes

   Power equipment operators:
      Boom Trucks.................$ 25.52           6.42+a
      Cranes (35 tons and above)..$ 26.69         6.42+a+b
      Cranes (under 35 tons)......$ 26.23         6.42+a+b
      Forklifts...................$ 18.95           6.42+a
      Piledrivers.................$ 26.23           6.42+a
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 a. PAID HOLIDAYS:
   New Years Day, Inaugural Day, Decoration Day, Independence
   Day, Labor Day, Martin Luther King's Birthday, Veterans
   Day, Thanksgiving Day, Friday after Thanksgiving and
   Christmas Day.

 b. PREMIUM PAY:
   Tower cranes and cranes 100-ton and over to receive $1.00 per
   hour premium over Group One.
 ----------------------------------------------------------------
 IRON0005-001 06/01/2005

                                   Rates          Fringes

   Ironworkers:
      Structural, Ornamental and
      Chain Link Fence............$ 24.53           10.795
 ----------------------------------------------------------------
 IRON0201-003 05/01/2005

                                   Rates          Fringes

   Ironworker, Reinforcing........$ 24.45             9.73
 ----------------------------------------------------------------
 LABO0074-001 06/01/2005

                                   Rates          Fringes

   Laborer: Skilled...............$ 18.03             3.12

   FOOTNOTE: Potmen, power tool operator, small machine
   operator, concrete labor including concrete preparation,
   signalmen, laser beam operator, waterproofer, open caisson,
   test pit, underpinning, pier hole and ditches, laggers and
   all work associated with lagging that is not expressly
   stated, strippers, operator of hand derricks, vibrator
   operators, pipelayers, or tile layers, operators of
   jackhammers, paving breakers, spaders or any machine that
   does the same general type of work, scaffold builders,
   operators of towmasters, scootcretes, buggymobiles and
   other machines of similar character, operators of tampers
   and rammers, and other machines that do the same general
   type of work, whether powered by air, electric or gasoline
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   builders of trestle scaffolds over one tier high and sand
   blasters, power and chain saw operators used in clearing,
   installers of well points, wagon drill operators, acetylene
   burners and licensed powdermen.
 ----------------------------------------------------------------
 LABO0456-012 06/01/2005

                                   Rates          Fringes

   Laborers:
      Mason Tenders (Brick).......$ 13.75             3.12
      Mortarmen, Scaffold
      Builders....................$ 14.45             3.12
 ----------------------------------------------------------------
 * MARB0002-002 05/01/2006

                                   Rates          Fringes

   Marble & Stone Mason...........$ 29.87            11.15

   INCLUDES pointing, caulking and cleaning of All types of
   masonry, brick, stone and cement structures; EXCEPT
   pointing, caulking and cleaning of exisiting masonry,
   brick, stone and cement (restoration work)
 ----------------------------------------------------------------
 * MARB0003-001 05/01/2006

                                   Rates          Fringes

   Mosaic & Terrazzo Worker,
   Tile Layer
      Marble Mason and Tile Layer.$ 24.32             8.78
      Terrazzo Worker.............$ 25.07             8.78
 ----------------------------------------------------------------
 * MARB0003-004 05/01/2006

                                   Rates          Fringes

   Marble, Tile & Terrazzo
   Finisher.......................$ 19.59             7.90
 ----------------------------------------------------------------
 PAIN0051-004 06/01/2005
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                                   Rates          Fringes

   Glazier
      Contracts $2,000,000 and
      under.......................$ 21.87             7.21
      Contracts over $2,000,000...$ 23.09             7.21
 ----------------------------------------------------------------
 PAIN0051-010 06/01/2005

                                   Rates          Fringes

   Painters:
      Brush, Roller, Spray and
      Drywall Finishers...........$ 21.31             7.06
 ----------------------------------------------------------------
 PLAS0891-003 05/01/2004

                                   Rates          Fringes

   Cement Mason...................$ 23.73            4.945
 ----------------------------------------------------------------
 PLUM0005-007 08/01/2005

                                   Rates          Fringes

   Plumber
      Apartment Buildings over 4
      stories (except hotels).....$ 19.86           7.56+a
      ALL Other Work..............$ 31.05          11.26+a

   a. PAID HOLIDAYS:  Labor Day, Veterans' Day, Thanksgiving Day
   and the day after Thanksgiving, Christmas Day, New Year's
   Day, Martin Luther King's Birthday, Memorial Day and the
   Fourth of July.
 ----------------------------------------------------------------
 PLUM0602-006 08/01/2005

                                   Rates          Fringes

   Steamfitter, Refrigeration &
   Air Conditioning Mechanic
   (Including HVAC Pipe Work).....$ 30.27          12.02+a
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 a. PAID HOLIDAYS:
   New Year's Day, Martin Luther King's Birthday, Memorial Day,
   Independence Day, Labor Day, Veterans Day, Thanksgiving Day
   and the day after Thanksgiving Day and Christmas Day.
 ----------------------------------------------------------------
 SFDC0669-001 04/01/2006

                                   Rates          Fringes

   Sprinkler Fitter...............$ 27.45            12.15
 ----------------------------------------------------------------
 SHEE0100-002 07/01/2005

                                   Rates          Fringes

   Sheet Metal Worker (Including
   HVAC Duct Work)................$ 29.18            10.51
 ----------------------------------------------------------------
  SUDC2000-001 04/12/2000

                                   Rates          Fringes

   Laborer, Unskilled.............$ 11.83             2.23

   Pointer, caulker and cleaner
      INCLUDES pointing,
      caulking and cleaning of
      existing masonry, brick,
      stone and cement
      structures (restoration
      work); EXCLUDES pointing,
      caulking and cleaning of
      new or replacement
      masonry, brick, stone and
      cement......................$ 20.00
 ----------------------------------------------------------------

 WELDERS - Receive rate prescribed for craft performing
 operation to which welding is incidental.
 ================================================================

 Unlisted classifications needed for work not included within
 the scope of the classifications listed may be added after
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 award only as provided in the labor standards contract clauses
 (29CFR 5.5 (a) (1) (ii)).

 ----------------------------------------------------------------

 In the listing above, the "SU" designation means that rates
 listed under the identifier do not reflect collectively
 bargained wage and fringe benefit rates.  Other designations
 indicate unions whose rates have been determined to be
 prevailing.

 ----------------------------------------------------------------

                    WAGE DETERMINATION APPEALS PROCESS

 1.) Has there been an initial decision in the matter? This can
 be:

 *  an existing published wage determination
 *  a survey underlying a wage determination
 *  a Wage and Hour Division letter setting forth a position on
    a wage determination matter
 *  a conformance (additional classification and rate) ruling

 On survey related matters, initial contact, including requests
 for summaries of surveys, should be with the Wage and Hour
 Regional Office for the area in which the survey was conducted
 because those Regional Offices have responsibility for the
 Davis-Bacon survey program. If the response from this initial
 contact is not satisfactory, then the process described in 2.)
 and 3.) should be followed.

 With regard to any other matter not yet ripe for the formal
 process described here, initial contact should be with the
 Branch of Construction Wage Determinations.  Write to:

        Branch of Construction Wage Determinations

        Wage and Hour Division

        U.S. Department of Labor

        200 Constitution Avenue, N.W.
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        Washington, DC 20210

 2.) If the answer to the question in 1.) is yes, then an
 interested party (those affected by the action) can request
 review and reconsideration from the Wage and Hour Administrator
 (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

        Wage and Hour Administrator

        U.S. Department of Labor

        200 Constitution Avenue, N.W.

        Washington, DC 20210

 The request should be accompanied by a full statement of the
 interested party's position and by any information (wage
 payment data, project description, area practice material,
 etc.) that the requestor considers relevant to the issue.

 3.) If the decision of the Administrator is not favorable, an
 interested party may appeal directly to the Administrative
 Review Board (formerly the Wage Appeals Board).  Write to:

        Administrative Review Board

        U.S. Department of Labor

        200 Constitution Avenue, N.W.

        Washington, DC 20210

 4.) All decisions by the Administrative Review Board are final.

 ================================================================

           END OF GENERAL DECISION
































































	upload.pdf
	No hand carry.pdf
	Page 1

	PROJECT MANAUL COVERPAGE.pdf
	Page 1

	TABLE OF CONTENTS 00000 NEG.pdf
	Page 1

	Volume 1Cover Page IFB or RFP.pdf
	Page 1

	AOC 1442.pdf
	Page 1
	Page 2

	SCHEDULE WITH OPTIONS.pdf
	Page 1
	Page 2

	Const Gen Conditions.pdf
	Page 1
	Page 2
	Page 3
	Page 4
	Page 5
	Page 6
	Page 7
	Page 8
	Page 9
	Page 10
	Page 11
	Page 12
	Page 13
	Page 14
	Page 15
	Page 16
	Page 17
	Page 18
	Page 19
	Page 20
	Page 21
	Page 22
	Page 23
	Page 24
	Page 25
	Page 26
	Page 27
	Page 28
	Page 29
	Page 30
	Page 31
	Page 32
	Page 33
	Page 34
	Page 35
	Page 36
	Page 37
	Page 38
	Page 39
	Page 40
	Page 41
	Page 42

	Const Sup Conditions.pdf
	Page 1
	Page 2
	Page 3
	Page 4
	Page 5
	Page 6

	Const Rep-Cert.pdf
	Page 1
	Page 2
	Page 3
	Page 4
	Page 5
	Page 6
	Page 7

	Const Sol Conditions.pdf
	Page 1
	Page 2
	Page 3
	Page 4
	Page 5
	Page 6
	Page 7
	Page 8
	Page 9
	Page 10
	Page 11

	Volume 2 cover page IFB or RFP.pdf
	Page 1

	List of Drawings 00860.pdf
	Page 1

	HSOB Sprinkler System Specification Division 01000.pdf
	Page 1
	Page 2
	Page 3
	Page 4
	Page 5
	Page 6
	Page 7
	Page 8
	Page 9
	Page 10
	Page 11
	Page 12
	Page 13
	Page 14
	Page 15
	Page 16
	Page 17
	Page 18
	Page 19
	Page 20
	Page 21
	Page 22
	Page 23
	Page 24
	Page 25
	Page 26
	Page 27
	Page 28
	Page 29
	Page 30
	Page 31
	Page 32

	SECTION 01546.pdf
	Page 1
	Page 2
	Page 3
	Page 4
	Page 5
	Page 6
	Page 7
	Page 8

	HSOB Sprinkler System Specification Section 01731.pdf
	Page 1
	Page 2
	Page 3
	Page 4
	Page 5
	Page 6
	Page 7

	HSOB Sprinkler System Specification Section 07841.pdf
	Page 1
	Page 2
	Page 3
	Page 4
	Page 5
	Page 6
	Page 7
	Page 8
	Page 9

	HSOB Sprinkler System Specification Section 13851.pdf
	Page 1
	Page 2
	Page 3
	Page 4
	Page 5
	Page 6
	Page 7
	Page 8
	Page 9
	Page 10

	15330.pdf
	Atch.pdf
	Page 1

	DB.pdf
	Page 1
	Page 2
	Page 3
	Page 4
	Page 5
	Page 6
	Page 7
	Page 8
	Page 9
	Page 10


	atch060134.pdf

